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Measure G Overview 
On June 5, 2012, 67.58% of the local voters passed 
Measure G, which generated funding to provide safe, 
efficient, and modern facilities for Mountain View 
Whisman School District students and staff. The 
approval percentage was the highest in Santa Clara 
County and the 4th highest of the 34 school bond 
measures in the State of California. 


Measure G generated up to $198 million to repair, 
upgrade and expand our local schools. Funds were 
generated through the sale of general obligation 
bonds, which are repaid through assessments on 
residential and commercial property located within 
the Mountain View Whisman School District. The 
annual cost to local property owners is limited to $30 
per $100,000 of assessed property value. 


All projects funded by the issuance of Measure G 
general obligation bonds are subject to review both 
by the District’s Board of Trustees and by an 
independent citizens’ oversight committee. The 
District also provides many public forums to present 
progress and seek input from community members, 
parents, and staff. 


 


Committee Members 


 Betsy Fowler 
 Braid Pezzaglia 
 Cleave Frink 
 Fiona Walter 
 Hafsa Mirza 
 Joey Mercer 
 Marlie Jacobs 
 Uma Srinivasan 


Board of Trustees 


 Laura Blakely 
 Devon Conley 
 José Gutiérrez, Jr.
 Ellen Wheeler 
 Tamara Wilson 


District Representatives 


 Dr. Ayindé Rudolph, Superintendent 
 Rebecca Westover, Chief Business Officer 


The proceeds of the Bonds have been used to complete the following projects: 


 Bring schools up to current fire and earthquake safety standards
 Remove hazardous materials like asbestos and lead
 Repair and upgrade deteriorated plumbing, sewers and restrooms
 Make schools accessible for students with disabilities
 Build classrooms to avoid overcrowding and allow children to attend their neighborhood schools
 Maintain school facilities to protect the community’s investment
 Modernize science labs, computer equipment and classroom technology
 Improve energy and operational efficiency to save millions that can be used to Support quality


educational programs and teachers


The bonds were issued in two series as noted below: 


$  50,000,000 
$148,000,000 


Measure G – General Obligation Bonds 
Series A – Issued 2/07/2013 
Series B – Issued 5/19/2016 


Total Bond Authorization  $198,000,000 
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Measure G Financial Summary 
Breakdown of Improvements by Campus 


 Measure G Bond Summary 
Total Bond Authorization  $ 198,000,000 


Interest Earned   $  4,081,324 


Miscellaneous Net Deposits/Transfers $  4,837,751 


Total Revenues in Fund 211 $ 206,919,075 


Project Expenditures as of 9/30/19 $ 202,075,904 


Encumbrances (Contracts) $  3,158,902
 Total Project Budgets $ 205,234,806 


Close Out Costs and Contingencies $  1,684,269
Total Projects Planned $ 206,919,075
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Measure G Financial Summary 
Breakdown of Improvements by Project Type 







Completed Measure G 
Projects 
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002-Bubb Elementary School
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, library, and the construction of a new Multi-Use Room and conversion of the old Multi-Use 
Room to a Library and special education classrooms.  Additional projects were the installation and 
leasing of temporary housing, playground improvements; and new furniture, fixtures and 
equipment.   


Total Project Costs $17,590,358 
 
 
 
 


Architect:  Hibser Yamauchi Architects (HYA) 
Construction Start Date: June 2017 
Completion Date: December 2018 
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003 Castro Elementary School 
Project Profile and Status 
Projects included in Measure G were the construction of 3 two-story classroom wings including 15 
standard classrooms and support spaces, a new administration building and kindergarten wing.  
Also included was the construction of the Multi-Use Room and Library for combined use with 
Mistral School.   Temporary housing was installed and has since been removed.  Additional projects 
were playground improvements and new furniture, fixtures and equipment.  
 
Total Project Costs $31,016,186 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
 
 
 
 
 


 


 


Architect:         Quattrocchi Kwok Architects (QKA) 
Construction Start Date:  September 2016 
Completion Date:  August 2018 
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004 Huff Elementary School 
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library 
and special education classrooms.  Additional projects were the installation and leasing of 
temporary housing, playground improvements; and new furniture, fixtures and equipment. 
 
Total Project Costs $17,052,415 
 


 
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


Architect:         Hibser Yamauchi Architects (HYA) 
Construction Start Date:  June 2017 
Completion Date:  December 2018 
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005 – Landels Elementary School 
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library 
and special education classrooms.  Additional projects were the installation and leasing of 
temporary housing, playground improvements; and new furniture, fixtures and equipment.  
 
Total Project Costs $16,829,052 
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


Architect:         Hibser Yamauchi Architects (HYA) 
Construction Start Date:  June 2017 
Completion Date:  December 2018 
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006 – Monta Loma Elementary School 
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, and staff lounge building, and the modernization and expansion of the Multi-Use Room 
including the kitchen space.  Additional projects were the installation of 2 district owned portables 
salvaged from the Landels site, playground improvements; and new furniture, fixtures and 
equipment.  


Total Project Costs $18,523,058 


.. 
 


 
 
  


Architect:         Quattrocchi Kwok Architects (QKA) 
Construction Start Date:  May 2017 
Completion Date:  August 2018 
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008 – Theuerkauf Elementary School 
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, and library. Additional projects were new furniture, fixtures and equipment. The Multi-Use 
room expansion and modernization is in progress and is due to complete by November 1, 2019.  


Total Project Costs $11,988,409 


 


 
 


 


 
 


  


Architect:         Dreiling Terrones Architecture (DTA) 
Construction Start Date:  June 2017 
Completion Date:  November 2019 
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011 – Crittenden Middle School 
Project Profile and Status 
Multiple projects included in Measure G were the construction of new Auditorium, new Innovation 
Center which includes classrooms, video production laboratory and library, modernization of 
existing classroom wings, Multi-Use Room, technology upgrades, security system improvements, 
kitchen upgrades, new synthetic turf field with all-weather track, and new furniture, fixtures and 
equipment.   


Total Project Costs $32,504,705 


 


 
 
  


Architect:         Deems Lewis McKinley (DLM) 
Construction Start Date:  June 2014 
Completion Date:  February 2018 
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014 – Graham Middle School 
Project Profile and Status 
Multiple projects included in Measure G were the construction of new Auditorium, new Innovation 
Center/classroom building, modernization of existing classroom wings, conversion of existing lunch 
structure to Multi-Use Room, technology upgrades, security system improvements, kitchen upgrades, 
and new furniture, fixtures and equipment. 


 Total Project Costs $18,164,346 


 


 
  


Architect:         Artik Art & Architecture 
Construction Start Date:  June 2014 
Completion Date:  May 2017 
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015 – Stevenson Elementary School 
Project Profile and Status 
This Measure G project encompassed the construction of a new elementary school campus to replace the 
portable classrooms that were used for the school.  The new construction included a new Multi-Use Room, 
Library, School Office, Kindergarten wing and playground and Grade 1-5 classrooms.  


Total Project Costs $24,698,808 


 


 


  


Architect:         Dreiling Terrones Architecture (DTA) 
Construction Start Date:  June 2017 
Completion Date:  March 2018 
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016 – Mistral Elementary School 
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, and 
the construction of a new kindergarten wing and playground. Also, there was the construction of 
the Multi-Use Room and Library for combined use with Castro School.  Additional projects were 
the playground improvements; and new furniture, fixtures and equipment.  


Total Project Costs $14,359,810 


 


 
  


Architect:         Quattrocchi Kwok Architects (QKA) 
Construction Start Date:  June 2017 
Completion Date:  August 2018 
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Budget Budget Encumbered
Description Total Encumbered Disbursements Remaining Balance


(A) (B) (C) (A-B) (B-C)
000-0000 - Undesignated - Districtwide (Cost of Issuance) 348,000$              348,000$              (348,000)$                -$  -$  


002-0000 - Bubb - Sitewide (CLOSED) 17,360$                17,360$                (17,360)$  -$  -$  


002-0001 - Bubb - Phase 1 (CLOSED) 10,079$                10,079$                (10,079)$  -$  -$  


002-0701 - Bubb - Construction Prog Management (CLOSED) 697,392$              697,392$              (697,392)$                -$  -$  


002-0708 - Bubb - Classroom/Building - Mod 9,741,052$           9,741,052$           (9,479,170)$             -$  261,882$             


002-0709 - Bubb - Site Improvements/Fields (CLOSED) 132,616$              132,616$              (132,616)$                -$  -$  


002-0719 - Bubb - Temp Housing Construction Proj 912,588$              912,588$              (829,050)$                -$  83,538$               


002-0721 - Bubb - MPR Mod/Construction 6,069,353$           6,069,353$           (6,068,978)$             -$  375$  


002-0723 - Bubb - Furniture/Fixtures/Equipment (CLOSED) 9,917$  9,917$  (9,917)$  -$  -$  


003-0001 - Castro - Phase 1 (CLOSED) 2,853$  2,853$  (2,853)$  -$  -$  


003-0002 - Castro - Phase 2 (CLOSED) 1,890$  1,890$  (1,890)$  -$  -$  


003-0701 - Castro - Construction Prog Management 1,988,899$           1,988,899$           (1,951,341)$             -$  37,558$               


003-0707 - Castro - Classroom/Building - New 27,630,762$         27,630,762$        (27,591,863)$           -$  38,899$               


003-0708 - Castro - Classroom/Building - Mod (CLOSED) 10,339$                10,339$                (10,339)$  -$  -$  


003-0719 - Castro - Temp Housing Construction Proj (CLOSED) 1,363,650$           1,363,650$           (1,363,650)$             -$  -$  


003-0723 - Castro - Furniture/Fixtures/Equipment (CLOSED) 17,794$                17,794$                (17,794)$  -$  -$  


004-0000 - Huff - Sitewide (CLOSED) 17,359$                17,359$                (17,359)$  -$  -$  


004-0001 - Huff - Phase 1 (CLOSED) 24,069$                24,069$                (24,069)$  -$  -$  


004-0701 - Huff - Construction Prog Management (CLOSED) 699,177$              699,177$              (699,177)$                -$  -$  


004-0708 - Huff - Classroom/Building - Mod 9,427,771$           9,427,771$           (9,200,133)$             -$  227,638$             


004-0719 - Huff - Temp Housing Construction Proj 752,468$              752,468$              (696,785)$                -$  55,683$               


004-0721 - Huff - MPR Mod/Construction 6,128,720$           6,128,720$           (6,128,720)$             -$  -$  


004-0723 - Huff - Furniture/Fixtures/Equipment (CLOSED) 2,851$  2,851$  (2,851)$  -$  -$  


005-0000 - Landels - Sitewide (CLOSED) 17,359$                17,359$                (17,359)$  -$  -$  


005-0001 - Landels - Phase 1 (CLOSED) 11,329$                11,329$                (11,329)$  -$  -$  


005-0002 - Landels - Phase 2 (CLOSED) 177$  177$  (177)$  -$  -$  


005-0701 - Landels - Construction Prog Management (CLOSED) 694,381$              694,381$              (694,381)$                -$  -$  


005-0708 - Landels - Classroom/Building - Mod 9,182,841$           9,182,841$           (8,975,522)$             -$  207,319$             


005-0709 - Landels - Site Improvements/Fields 96,524$                96,524$                (24,226)$  -$  72,298$               


005-0719 - Landels - Temp Housing Construction Proj 943,782$              943,782$              (850,962)$                -$  92,820$               


005-0721 - Landels - MPR Mod/Construction 5,872,760$           5,872,760$           (5,872,760)$             -$  -$  


005-0723 - Landels - Furniture/Fixtures/Equipment (CLOSED) 9,897$  9,897$  (9,897)$  -$  -$  


Mountain View Whisman School District
Overall Program Summary Report


As of September 30, 2019
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Budget Budget Encumbered
Description Total Encumbered Disbursements Remaining Balance


(A) (B) (C) (A-B) (B-C)


Mountain View Whisman School District
Overall Program Summary Report


As of September 30, 2019


006-0001 - Monta Loma - Phase 1 (CLOSED) 2,010$  2,010$  (2,010)$  -$  -$  


006-0002 - Monta Loma - Phase 2 (CLOSED) 59,288$                59,288$                (59,288)$  -$  -$  


006-0701 - Monta Loma - Construction Prog Management 974,243$              974,243$              (974,243)$                -$  0$  


006-0708 - Monta Loma - Classroom/Building - Mod 12,308,888$         12,308,888$        (12,308,833)$           -$  55$  


006-0719 - Monta Loma - Temp Housing Construction Proj (CLOSED) 37,483$                37,483$                (37,483)$  -$  -$  


006-0721 - Monta Loma - MPR Mod/Construction (CLOSED) 5,132,902$           5,132,902$           (5,132,902)$             -$  -$  


006-0723 - Monta Loma - Furniture/Fixtures/Equipment (CLOSED) 8,244$  8,244$  (8,244)$  -$  -$  


007-0701 - Vargas - Construction Prog Management (CLOSED) 48,502$                48,502$                (48,502)$  -$  -$  


008-0000 - Theuerkauf - Sitewide (CLOSED) 34,997$                34,997$                (34,997)$  -$  -$  


008-0001 - Theuerkauf - Phase 1 (CLOSED) 7,203$  7,203$  (7,203)$  -$  -$  


008-0701 - Theuerkauf - Construction Prog Managemnt 589,275$              589,275$              (589,275)$                -$  -$  


008-0708 - Theuerkauf - Classroom/Building - Mod 7,782,459$           7,782,459$           (7,689,251)$             -$  93,208$               


008-0719 - Theuerkauf - Temp Housing Construction Proj 1,542$  1,542$  (1,542)$  -$  -$  


008-0721 - Theuerkauf - MPR Mod/Construction 3,572,934$           3,572,934$           (2,424,810)$             -$  1,148,123$         


009-0000 - Districtwide - Districtwide 7,885$  7,885$  (7,885)$  -$  -$  


009-0700 - Districtwide - Capital Projects Services 891,134$              891,134$              (859,035)$                -$  32,099$               


009-0701 - Districtwide - Construction Prog Management 379,154$              379,154$              (367,562)$                -$  11,592$               


009-0709 - Districtwide - Site Improvements/Fields 723,839$              723,839$              (608,854)$                -$  114,986$             


009-0719 - Districtwide - Temp Housing Construction Proj 11,037$                11,037$                (11,037)$  -$  -$  


011-0002 - Crittenden - Phase 2 (CLOSED) 294,253$              294,253$              (294,253)$                -$  -$  


011-0003 - Crittenden - Phase 3 (CLOSED) 302,772$              302,772$              (302,772)$                -$  -$  


011-0570 - Crittenden - Technology and Data Infrastructure (CLOSED) 320,085$              320,085$              (320,085)$                -$  -$  


011-0701 - Crittenden - Construction Prog Management (CLOSED) 9,811,506$           9,811,506$           (9,811,506)$             -$  -$  


011-0705 - Crittenden - Auditorium Construct/Maint (CLOSED) 7,908,212$           7,908,212$           (7,908,212)$             -$  -$  


011-0707 - Crittenden - Classroom/Building - New (CLOSED) 8,533,886$           8,533,886$           (8,533,886)$             -$  -$  


011-0708 - Crittenden - Classroom/Building - Mod (CLOSED) 3,445,154$           3,445,154$           (3,445,154)$             -$  -$  


011-0709 - Crittenden - Site Improvements/Fields (CLOSED) 1,128,021$           1,128,021$           (1,128,021)$             -$  -$  


011-0721 - Crittenden - MPR Mod/Construction (CLOSED) 40,863$                40,863$                (40,863)$  -$  -$  


011-0723 - Crittenden - Furniture/Fixtures/Equipment (CLOSED) 323,824$              323,824$              (323,824)$                -$  -$  


011-0724 - Crittenden - Kitchen Mod/Construction (CLOSED) 373,344$              373,344$              (373,344)$                -$  -$  


011-0726 - Crittenden - Deferred Maintenance (CLOSED) 22,783$                22,783$                (22,783)$  -$  -$  


013-0701 - Cooper - Construction Prog Management (CLOSED) 1,569$  1,569$  (1,569)$  -$  -$  
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Budget Budget Encumbered
Description Total Encumbered Disbursements Remaining Balance


(A) (B) (C) (A-B) (B-C)


Mountain View Whisman School District
Overall Program Summary Report


As of September 30, 2019


014-0002 - Graham - Phase 2 (CLOSED) 3,108$  3,108$  (3,108)$  -$  -$  


014-0003 - Graham - Phase 3 (CLOSED) 376,456$              376,456$              (376,456)$                -$  -$  


014-0570 - Graham - Technology and Data Infrastructure (CLOSED) 394,018$              394,018$              (394,018)$                -$  -$  


014-0701 - Graham - Construction Prog Management (CLOSED) 4,012,875$           4,012,875$           (4,012,875)$             -$  -$  


014-0705 - Graham - Auditorium Construct/Maint (CLOSED) 3,027,154$           3,027,154$           (3,027,154)$             -$  -$  


014-0707 - Graham - Classroom/Building - New (CLOSED) 655,183$              655,183$              (655,183)$                -$  -$  


014-0708 - Graham - Classroom/Building - Mod (CLOSED) 8,916,766$           8,916,766$           (8,916,766)$             -$  -$  


014-0709 - Graham - Site Improvements/Fields (CLOSED) 76,282$                76,282$                (76,282)$  -$  -$  


014-0711 - Graham - Security System - New Construction (CLOSED) 115,935$              115,935$              (115,935)$                -$  -$  


014-0721 - Graham - MPR Mod/Construction (CLOSED) 10,839$                10,839$                (10,839)$  -$  -$  


014-0723 - Graham - Furniture/Fixtures/Equipment (CLOSED) 376,014$              376,014$              (376,014)$                -$  -$  


014-0724 - Graham - Kitchen Mod/Construction (CLOSED) 93,578$                93,578$                (93,578)$  -$  -$  


014-0726 - Graham - Deferred Maintenance (CLOSED) 106,139$              106,139$              (106,139)$                -$  -$  


015-0000 - Stevenson - Sitewide (CLOSED) 31,332$                31,332$                (31,332)$  -$  -$  


015-0001 - Stevenson - Phase 1 (CLOSED) 7,203$  7,203$  (7,203)$  -$  -$  


015-0701 - Stevenson - Construction Prog Management 594,731$              594,731$              (585,087)$                -$  9,645$                 


015-0707 - Stevenson - Classroom/Building - New 18,838,584$         18,838,584$        (18,433,051)$           -$  405,534$             


015-0719 - Stevenson - Temp Housing Construction Proj 5,113,117$           5,113,117$           (5,091,505)$             -$  21,612$               


015-0721 - Stevenson - MPR Mod/Construction 58,431$                58,431$                (58,431)$  -$  -$  


015-0723 - Stevenson - Furniture/Fixtures/Equipment (CLOSED) 19,962$                19,962$                (19,962)$  -$  -$  


015-0799 - Stevenson - Misc. Close-out Project 35,449$                35,449$                (3,911)$  -$  31,538$               


016-0001 - Mistral - Phase 1 (CLOSED) 1,881$  1,881$  (1,881)$  -$  -$  


016-0701 - Mistral - Construction Prog Management 1,399,853$           1,399,853$           (1,362,296)$             -$  37,558$               


016-0707 - Mistral - Classroom/Building - New (CLOSED) 105$  105$  (105)$  -$  -$  


016-0708 - Mistral - Classroom/Building - Mod 12,305,767$         12,305,767$        (12,139,016)$           -$  166,751$             


016-0719 - Mistral - Temp Housing Construction Proj (CLOSED) 650,587$              650,587$              (650,587)$                -$  -$  


016-0723 - Mistral - Furniture/Fixtures/Equipment (CLOSED) 1,617$  1,617$  (1,617)$  -$  -$  


026-0701 - Preschool - Latham - Construction Prog Management 24,007$                24,007$                (20,115)$  -$  3,893$                 


026-0708 - Preschool - Latham - Classroom/Building - Mod 72,531$                72,531$                (68,231)$  -$  4,300$                 
TOTAL 205,234,806$    205,234,806$   (202,075,904)$     -$  3,158,902$       
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Cumulative Measure G 
Encumbrance Summary  
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


000-0000 - Undesignated - Districtwide - Cost of Issuance
M.V.W.S.D. $0.00 $0.00 $0.00


U.S. Bank - Cost of Issuance $348,000.00 ($348,000.00) $0.00


$348,000.00 ($348,000.00) $0.00 Project Totals for 000-0000 - Undesignated - Districtwide


002-0000 - Bubb - Sitewide (CLOSED)
Greystone West Comp $17,360.00 ($17,360.00) $0.00


$17,360.00 ($17,360.00) $0.00 Project Totals for 002-0000 - Bubb - Sitewide (CLOSED)


002-0001 - Bubb - Phase 1 (CLOSED)
Cleary Consultants $5,300.00 ($5,300.00) $0.00


Hibser Yamauchi Architects $4,779.37 ($4,779.37) $0.00


$10,079.37 ($10,079.37) $0.00 Project Totals for 002-0001 - Bubb - Phase 1 (CLOSED)


002-0701 - Bubb - Construction Prog Management (CLOSED)
Barker Blue $712.48 ($712.48) $0.00


Cornerstone Title Company $2,000.00 ($2,000.00) $0.00


Foster Brothers Sec $20,800.69 ($20,800.69) $0.00


Greystone West Comp $561,289.22 ($561,289.22) ($0.00)


Hibser Yamauchi Architects $90,999.98 ($90,999.98) $0.00


Scellato, Jacqueline $5.00 ($5.00) $0.00


Underwood & Rosenblum $19,285.00 ($19,285.00) $0.00


Value Fire Protection $2,300.00 ($2,300.00) $0.00


$697,392.37 ($697,392.37) ($0.00) Project Totals for 002-0701 - Bubb - Construction Prog Management (CLOSED)


002-0708 - Bubb - Classroom/Building - Mod
Barker Blue $931.86 ($931.86) $0.00


Bay Alarm Company $1,748.00 ($1,748.00) $0.00


CDW Government $89,470.59 ($89,470.59) $0.00


Cleary Consultants $12,387.75 ($5,517.00) $6,870.75


Crown Worldwide Moving $25,700.00 ($25,700.00) $0.00


DFE & Associates Inc $115,393.00 ($115,393.00) $0.00


Division Of State Architects $76,300.00 ($76,300.00) $0.00


Greystone West Comp $6,841.16 ($6,841.16) $0.00


Haulaway Storage Co $6,591.88 ($6,591.88) $0.00


Hibser Yamauchi Architects $428,293.01 ($428,293.01) $0.00


Home Depot $2,799.09 ($2,799.09) $0.00


Living Classroom $283.20 ($283.20) $0.00


Max-Ability Inc $5,918.34 ($5,918.34) ($0.00)


Metropolitan Van & Storage $1,800.00 ($1,800.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Mont-Rose Moving Systems $550.00 ($550.00) $0.00


Norbay Consulting $3,999.63 ($3,999.63) $0.00


Peninsulators Inc $10,844.99 ($10,844.99) $0.00


Rodan Builders Inc $8,843,492.52 ($8,610,598.68) $232,893.84


Ross Mcdonald $32,790.96 ($32,790.96) $0.00


Roto Rooter Sewer Service $6,936.00 ($6,936.00) $0.00


Testing Engineers $19,528.84 ($15,879.34) $3,649.50


Tri Valley Excavating $48,450.97 ($29,983.45) $18,467.52


$9,741,051.79 ($9,479,170.18) $261,881.61 Project Totals for 002-0708 - Bubb - Classroom/Building - Mod


002-0709 - Bubb - Site Improvements/Fields (CLOSED)
Artik Art & Architects $10,834.32 ($10,834.32) $0.00


Cleary Consultants $955.00 ($955.00) $0.00


HP Inspections Inc $8,452.50 ($8,452.50) $0.00


Keith Brown Inspections $2,150.00 ($2,150.00) $0.00


Scellato, Jacqueline $0.00 $0.00 $0.00


Subdynamic Locating Service $444.00 ($444.00) $0.00


USA Shade & Frabric Structures $109,780.00 ($109,780.00) $0.00


$132,615.82 ($132,615.82) $0.00 Project Totals for 002-0709 - Bubb - Site Improvements/Fields (CLOSED)


002-0719 - Bubb - Temp Housing Construction Proj
Arne Sign & Decal $463.26 ($463.26) $0.00


Barker Blue $470.44 ($470.44) $0.00


CDW Government $36,633.89 ($36,633.89) $0.00


City Of Mountain View $1,134.30 ($1,134.30) $0.00


Creative Window Interiors $1,890.00 ($1,890.00) $0.00


Dept Of General Services $8,017.89 ($8,017.89) $0.00


DFE & Associates Inc $4,000.00 ($4,000.00) $0.00


Foster Brothers Sec $558.81 ($558.81) $0.00


Greystone West Comp $7.08 ($7.08) $0.00


Mobile Modular Mgmt $286,942.00 ($203,404.00) $83,538.00


Mont-Rose Moving Systems $7,239.39 ($7,239.39) $0.00


Rodan Builders Inc $565,231.00 ($565,231.00) ($0.00)


$912,588.06 ($829,050.06) $83,538.00 Project Totals for 002-0719 - Bubb - Temp Housing Construction Proj


002-0721 - Bubb - MPR Mod/Construction
Allied Storage Container $1,449.70 ($1,449.70) $0.00


Barker Blue $2,474.15 ($2,474.15) $0.00


Bay Alarm Company $5,150.00 ($4,775.00) $375.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


Cleary Consultants $25,380.25 ($25,380.25) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Dept Of General Services $11,635.42 ($11,635.42) $0.00


DFE & Associates Inc $79,000.00 ($79,000.00) $0.00


Division Of State Architects $47,250.00 ($47,250.00) $0.00


Grassetti Environme $1,192.22 ($1,192.22) $0.00


Greystone West Comp $22.56 ($22.56) $0.00


Hibser Yamauchi Architects $415,671.59 ($415,671.59) $0.00


Mont-Rose Moving Systems $4,867.74 ($4,867.74) $0.00


Mountain View Voice (E.M.) $390.00 ($390.00) $0.00


Norbay Consulting $1,385.37 ($1,385.37) $0.00


Rodan Builders Inc $5,452,297.93 ($5,452,297.93) $0.00


Santa Clara County $50.00 ($50.00) $0.00


Sonitrol Security $4,005.00 ($4,005.00) $0.00


Testing Engineers $13,531.01 ($13,531.01) $0.00


$6,069,352.94 ($6,068,977.94) $375.00 Project Totals for 002-0721 - Bubb - MPR Mod/Construction


002-0723 - Bubb - Furniture/Fixtures/Equipment (CLOSED)
Amazon/Gecrb $5,087.61 ($5,087.61) $0.00


BT Express Liquidation $1,905.32 ($1,905.32) $0.00


Lakeshore Learning Material $767.51 ($767.51) $0.00


Nguyen, Cyndee $275.00 ($275.00) $0.00


Worthington Direct $1,881.96 ($1,881.96) $0.00


$9,917.40 ($9,917.40) $0.00 Project Totals for 002-0723 - Bubb - Furniture/Fixtures/Equipment (CLOSED)


002-0728 - Bubb - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 002-0728 - Bubb - Portable Refresh Project


003-0001 - Castro - Phase 1 (CLOSED)
Allied Storage Container $200.41 ($200.41) $0.00


Barker Blue $484.42 ($484.42) $0.00


Greystone West Comp $515.69 ($515.69) $0.00


Mobile Modular Mgmt $972.00 ($972.00) $0.00


Quattrocchi Kwok Architects $680.82 ($680.82) $0.00


$2,853.34 ($2,853.34) $0.00 Project Totals for 003-0001 - Castro - Phase 1 (CLOSED)


003-0002 - Castro - Phase 2 (CLOSED)
Quattrocchi Kwok Architects $1,890.00 ($1,890.00) $0.00


$1,890.00 ($1,890.00) $0.00 Project Totals for 003-0002 - Castro - Phase 2 (CLOSED)


003-0701 - Castro - Construction Prog Management
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


All Reasons Moving $1,350.00 ($1,350.00) $0.00


American Reprographics Co Llc $267.88 ($267.88) $0.00


Barker Blue $3,475.85 ($3,475.85) $0.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


CDE $0.00 $0.00 $0.00


Cleary Consultants $25,300.00 ($25,300.00) $0.00


Cornerstone Title Company $1,700.00 ($1,700.00) $0.00


Coulter Construction $686.00 ($686.00) $0.00


Cupertino Electric $103,297.00 ($103,297.00) $0.00


Dannis Woliver & Kelley $165.75 ($165.75) $0.00


Davis Sign Company Inc. $81.94 ($81.94) $0.00


DFE & Associates Inc $1,500.00 ($1,500.00) $0.00


Division Of State Architects $118,615.89 ($118,615.89) $0.00


Greystone West Comp $751,413.05 ($713,855.55) $37,557.50


Guerra Construction $14,881.00 ($14,881.00) $0.00


Michael Ford Land Surveying $22,600.00 ($22,600.00) $0.00


Mobile Modular Mgmt $22,316.00 ($22,316.00) $0.00


Mountain View Door $25.00 ($25.00) $0.00


Mountain View Voice (E.M.) $1,005.33 ($1,005.33) $0.00


Norbay Consulting $5,925.00 ($5,925.00) $0.00


Pacific Gas And Electric $1,250.00 ($1,250.00) $0.00


Quattrocchi Kwok Architects $908,245.72 ($908,245.72) $0.00


Rodriguez, Guiuliana $107.00 ($107.00) $0.00


Santa Clara County $1,090.50 ($1,090.50) $0.00


$1,988,898.91 ($1,951,341.41) $37,557.50 Project Totals for 003-0701 - Castro - Construction Prog Management


003-0707 - Castro - Classroom/Building - New
American Modular $0.00 $0.00 $0.00


Barker Blue $2,345.24 ($2,345.24) $0.00


BHM Construction Inc $25,854,551.00 ($25,829,550.99) $25,000.01


Budget Enterprises $6,288.00 ($6,288.00) $0.00


California Dept Of $14,964.19 ($14,964.19) $0.00


CDE $3,739.23 ($3,739.23) $0.00


CDW Government $87,496.34 ($87,496.34) $0.00


City Of Mountain View $530.02 ($530.02) $0.00


Cleary Consultants $59,173.00 ($59,173.00) $0.00


Consolidated Networks $9,133.00 ($9,133.00) $0.00


Dept Of General Services $35,476.62 ($35,476.62) $0.00


DFE & Associates Inc $273,000.00 ($273,000.00) $0.00


Dryco Construction $31,575.00 ($24,595.00) $6,980.00


Fedex Freight $129.00 ($129.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Foster Brothers Sec $16,810.99 ($16,810.99) ($0.00)


Greystone West Comp $6,258.68 ($6,258.68) $0.00


Living Classroom $667.13 ($667.13) $0.00


MK Pipelines Inc. $23,730.00 ($23,730.00) $0.00


Mont-Rose Moving Systems $12,854.63 ($12,854.63) $0.00


Mountain View Voice (E.M.) $1,824.00 ($1,824.00) $0.00


Nelson Adams NACO $12,753.00 ($12,753.00) $0.00


North American Technical Service $0.00 $0.00 $0.00


Pacific Gas And Electric $2,500.00 ($2,500.00) $0.00


Peninsulators Inc $1,808.00 ($1,808.00) $0.00


PG&E CFM/PPC Dept $7,142.94 ($7,142.94) $0.00


Quattrocchi Kwok Architects $848,119.95 ($841,201.45) $6,918.50


Ross Mcdonald $45,543.00 ($45,543.00) $0.00


Sonitrol Security $36,734.00 ($36,734.00) $0.00


Sound And Signal Inc $1,125.00 ($1,125.00) $0.00


SWRCB $622.00 ($622.00) $0.00


Testing Engineers $193,610.90 ($193,610.90) $0.00


Tri Valley Excavating $32,450.00 ($32,450.00) $0.00


Waters Moving & Storage $6,336.00 ($6,336.00) $0.00


Window Graphics Sign $1,471.11 ($1,471.11) $0.00


$27,630,761.97 ($27,591,863.46) $38,898.51 Project Totals for 003-0707 - Castro - Classroom/Building - New


003-0708 - Castro - Classroom/Building - Mod (CLOSED)
Coulter Construction $10,338.75 ($10,338.75) $0.00


$10,338.75 ($10,338.75) $0.00 Project Totals for 003-0708 - Castro - Classroom/Building - Mod (CLOSED)


003-0709 - Castro - Site Improvements/Fields
Cleary Consultants $0.00 $0.00 $0.00


DFE & Associates Inc $0.00 $0.00 $0.00


Dreiling Terrones Architecture $0.00 $0.00 $0.00


Edgin, Wayne E. $900.00 ($900.00) $0.00


Greystone West Comp $0.00 $0.00 $0.00


Landscape Structures Inc ($0.00) $0.00 ($0.00)


Terramark General Eng. $0.00 $0.00 $0.00


Testing Engineers $0.00 $0.00 $0.00


Underwood & Rosenblum ($900.00) $900.00 $0.00


($0.00) $0.00 ($0.00) Project Totals for 003-0709 - Castro - Site Improvements/Fields


003-0719 - Castro - Temp Housing Construction Proj (CLOSED)
Allied Storage Container $893.36 ($893.36) $0.00


Aram Electric Inc $377,332.00 ($377,332.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Arne Sign & Decal $463.25 ($463.25) $0.00


Barker Blue $1,387.51 ($1,387.51) $0.00


BestEST Landscape Design $575.42 ($575.42) $0.00


Cleary Consultants $6,115.75 ($6,115.75) $0.00


Construction Survey $660.00 ($660.00) $0.00


Coulter Construction $1,404.68 ($1,404.68) $0.00


Creative Window Interiors $2,026.50 ($2,026.50) $0.00


Cupertino Electric $8,041.61 ($8,041.61) $0.00


DFE & Associates Inc $17,750.00 ($17,750.00) $0.00


Division Of State Architects $2,040.00 ($2,040.00) $0.00


Dryco Construction $268,919.00 ($268,919.00) $0.00


Grainger $512.43 ($512.43) $0.00


Greystone West Comp $36.04 ($36.04) $0.00


Mobile Modular Mgmt $637,698.31 ($637,698.31) $0.00


Mont-Rose Moving Systems $9,233.12 ($9,233.12) $0.00


Mountain View Door $9.13 ($9.13) $0.00


Mountain View Voice (E.M.) $2,736.00 ($2,736.00) $0.00


Norbay Consulting $390.00 ($390.00) $0.00


Opening Technologies $2,906.17 ($2,906.17) $0.00


PG&E CFM/PPC Dept $61,754.55 ($61,754.55) $0.00


Quattrocchi Kwok Architects ($39,360.12) $39,360.12 $0.00


Sonitrol Security $125.00 ($125.00) $0.00


$1,363,649.71 ($1,363,649.71) $0.00 Project Totals for 003-0719 - Castro - Temp Housing Construction Proj (CLOSED)


003-0723 - Castro - Furniture/Fixtures/Equipment (CLOSED)
Acco Brands Usa LLC $1,550.37 ($1,550.37) $0.00


Office Depot $14,159.56 ($14,159.56) ($0.00)


Southwest School $2,083.62 ($2,083.62) $0.00


$17,793.55 ($17,793.55) $0.00 Project Totals for 003-0723 - Castro - Furniture/Fixtures/Equipment (CLOSED)


004-0000 - Huff - Sitewide (CLOSED)
Greystone West Comp $17,359.00 ($17,359.00) $0.00


$17,359.00 ($17,359.00) $0.00 Project Totals for 004-0000 - Huff - Sitewide (CLOSED)


004-0001 - Huff - Phase 1 (CLOSED)
Cleary Consultants $5,300.00 ($5,300.00) $0.00


Hibser Yamauchi Architects $4,779.37 ($4,779.37) $0.00


MK Pipelines Inc. $13,990.00 ($13,990.00) $0.00


$24,069.37 ($24,069.37) $0.00 Project Totals for 004-0001 - Huff - Phase 1 (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


004-0701 - Huff - Construction Prog Management (CLOSED)
Barker Blue $651.98 ($651.98) $0.00


Cornerstone Title Company $2,000.00 ($2,000.00) $0.00


Foster Brothers Sec $21,699.72 ($21,699.72) $0.00


Greystone West Comp $561,290.22 ($561,290.22) $0.00


Hibser Yamauchi Architects $91,000.00 ($91,000.00) $0.00


Underwood & Rosenblum $20,235.00 ($20,235.00) $0.00


Value Fire Protection $2,300.00 ($2,300.00) $0.00


$699,176.92 ($699,176.92) $0.00 Project Totals for 004-0701 - Huff - Construction Prog Management (CLOSED)


004-0708 - Huff - Classroom/Building - Mod
Barker Blue $931.86 ($931.86) $0.00


Bay Alarm Company $1,680.00 ($1,680.00) $0.00


CDW Government $89,470.59 ($89,470.59) $0.00


Cleary Consultants $12,183.50 ($6,020.00) $6,163.50


DFE & Associates Inc $116,413.00 ($116,413.00) $0.00


Division Of State Architects $76,300.00 ($76,300.00) $0.00


Endeavour Inc $5,356.40 ($5,356.40) $0.00


Greystone West Comp $8,678.63 ($8,678.63) $0.00


Hibser Yamauchi Architects $428,293.01 ($428,293.01) $0.00


Home Depot $2,799.09 ($2,799.09) $0.00


Living Classroom $280.24 ($280.24) $0.00


Max-Ability Inc $5,918.34 ($5,918.34) $0.00


MK Pipelines Inc. $44,692.00 ($44,692.00) $0.00


Mont-Rose Moving Systems $550.00 ($550.00) $0.00


Norbay Consulting $5,582.40 ($5,582.40) $0.00


Peninsulators Inc $19,527.00 ($19,527.00) $0.00


Rodan Builders Inc $8,448,718.86 ($8,244,462.20) $204,256.66


Ross Mcdonald $32,790.96 ($32,790.96) $0.00


Roto Rooter Sewer Service $4,624.00 ($4,624.00) $0.00


Testing Engineers $18,911.64 ($14,966.14) $3,945.50


Tri Valley Excavating $81,152.94 ($67,880.35) $13,272.59


Waters Moving & Storage $22,916.50 ($22,916.50) $0.00


$9,427,770.96 ($9,200,132.71) $227,638.25 Project Totals for 004-0708 - Huff - Classroom/Building - Mod


004-0719 - Huff - Temp Housing Construction Proj
Arne Sign & Decal $324.28 ($324.28) $0.00


Barker Blue $697.29 ($697.29) $0.00


CDW Government $24,422.60 ($24,422.60) $0.00


City Of Mountain View $1,134.30 ($1,134.30) $0.00


Creative Window Interiors $1,260.00 ($1,260.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Dept Of General Services $7,469.79 ($7,469.79) $0.00


DFE & Associates Inc $4,000.00 ($4,000.00) $0.00


Foster Brothers Sec $558.81 ($558.81) $0.00


Greystone West Comp $7.08 ($7.08) $0.00


Mobile Modular Mgmt $193,865.52 ($138,182.52) $55,683.00


Mont-Rose Moving Systems $3,955.02 ($3,955.02) $0.00


Norbay Consulting $1,990.00 ($1,990.00) $0.00


Rodan Builders Inc $512,783.00 ($512,783.00) $0.00


$752,467.69 ($696,784.69) $55,683.00 Project Totals for 004-0719 - Huff - Temp Housing Construction Proj


004-0721 - Huff - MPR Mod/Construction
Barker Blue $2,345.19 ($2,345.19) $0.00


Bay Alarm Company $4,200.00 ($4,200.00) $0.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


California Water Service $354,488.00 ($354,488.00) $0.00


Cleary Consultants $25,327.25 ($25,327.25) $0.00


Dept Of General Services $11,627.42 ($11,627.42) $0.00


DFE & Associates Inc $79,000.00 ($79,000.00) $0.00


Division Of State Architects $47,250.00 ($47,250.00) $0.00


Grassetti Environme $1,192.22 ($1,192.22) $0.00


Greystone West Comp $22.56 ($22.56) $0.00


Hibser Yamauchi Architects $415,671.57 ($415,671.57) $0.00


Mont-Rose Moving Systems $2,710.79 ($2,710.79) $0.00


Mountain View Voice (E.M.) $390.00 ($390.00) $0.00


Norbay Consulting $1,096.60 ($1,096.60) $0.00


Rodan Builders Inc $5,160,768.43 ($5,160,768.43) ($0.00)


Santa Clara County $50.00 ($50.00) $0.00


Sonitrol Security $4,005.00 ($4,005.00) $0.00


Testing Engineers $14,974.78 ($14,974.78) $0.00


$6,128,719.81 ($6,128,719.81) $0.00 Project Totals for 004-0721 - Huff - MPR Mod/Construction


004-0723 - Huff - Furniture/Fixtures/Equipment (CLOSED)
Cole Supply Company Inc $1,075.07 ($1,075.07) ($0.00)


Wayfair LLC $1,775.90 ($1,775.90) $0.00


$2,850.97 ($2,850.97) ($0.00) Project Totals for 004-0723 - Huff - Furniture/Fixtures/Equipment (CLOSED)


004-0728 - Huff - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 004-0728 - Huff - Portable Refresh Project
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


005-0000 - Landels - Sitewide (CLOSED)
Greystone West Comp $17,359.00 ($17,359.00) $0.00


$17,359.00 ($17,359.00) $0.00 Project Totals for 005-0000 - Landels - Sitewide (CLOSED)


005-0001 - Landels - Phase 1 (CLOSED)
Cleary Consultants $6,550.00 ($6,550.00) $0.00


Hibser Yamauchi Architects $4,779.38 ($4,779.38) $0.00


$11,329.38 ($11,329.38) $0.00 Project Totals for 005-0001 - Landels - Phase 1 (CLOSED)


005-0002 - Landels - Phase 2 (CLOSED)
Greystone West Comp $177.20 ($177.20) $0.00


$177.20 ($177.20) $0.00 Project Totals for 005-0002 - Landels - Phase 2 (CLOSED)


005-0701 - Landels - Construction Prog Management (CLOSED)
Barker Blue $723.48 ($723.48) $0.00


Cornerstone Title Company $2,000.00 ($2,000.00) $0.00


Foster Brothers Sec $16,262.20 ($16,262.20) $0.00


Greystone West Comp $561,290.22 ($561,290.22) $0.00


Hibser Yamauchi Architects $91,000.02 ($91,000.02) $0.00


Underwood & Rosenblum $20,805.00 ($20,805.00) $0.00


Value Fire Protection $2,300.00 ($2,300.00) $0.00


$694,380.92 ($694,380.92) $0.00 Project Totals for 005-0701 - Landels - Construction Prog Management (CLOSED)


005-0708 - Landels - Classroom/Building - Mod
Barker Blue $931.86 ($931.86) $0.00


Bay Alarm Company $1,680.00 ($1,680.00) $0.00


CDW Government $78,693.49 ($78,693.49) $0.00


Cleary Consultants $12,069.05 ($4,069.05) $8,000.00


CYS Structural Engineers $0.00 $0.00 $0.00


DFE & Associates Inc $115,394.00 ($115,394.00) $0.00


Division Of State Architects $76,800.00 ($76,800.00) $0.00


Dryco Construction $3,920.00 ($3,920.00) $0.00


Greystone West Comp $14,077.13 ($14,077.13) $0.00


Haulaway Storage Co $6,304.18 ($6,304.18) $0.00


Hibser Yamauchi Architects $428,292.99 ($428,292.99) $0.00


Home Depot $2,799.09 ($2,799.09) $0.00


Living Classroom $470.82 ($470.82) $0.00


Max-Ability Inc $5,918.33 ($5,918.33) $0.00


Mcgrath Rentcorp $5,600.00 ($5,600.00) $0.00


Mont-Rose Moving Systems $20,791.94 ($20,791.94) ($0.00)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Norbay Consulting $4,746.00 ($4,746.00) $0.00


Peninsulators Inc $19,407.01 ($19,407.01) $0.00


Rodan Builders Inc $8,209,053.65 ($8,033,274.51) $175,779.14


Ross Mcdonald $32,790.96 ($32,790.96) $0.00


Roto Rooter Sewer Service $5,491.00 ($5,491.00) $0.00


Southpaw Enterprises $608.79 ($608.79) $0.00


Testing Engineers $19,620.39 ($12,088.89) $7,531.50


Tri Valley Excavating $116,314.09 ($100,305.75) $16,008.34


Waters Moving & Storage $1,066.50 ($1,066.50) $0.00


$9,182,841.27 ($8,975,522.29) $207,318.98 Project Totals for 005-0708 - Landels - Classroom/Building - Mod


005-0709 - Landels - Site Improvements/Fields
Division Of State Architects $2,425.00 ($2,425.00) $0.00


Dreiling Terrones Architecture $69,847.00 ($17,435.79) $52,411.21


Greystone West Comp $24,252.45 ($4,365.43) $19,887.02


$96,524.45 ($24,226.22) $72,298.23 Project Totals for 005-0709 - Landels - Site Improvements/Fields


005-0719 - Landels - Temp Housing Construction Proj
Arne Sign & Decal $509.57 ($509.57) $0.00


Barker Blue $697.29 ($697.29) $0.00


CDW Government $36,633.89 ($36,633.89) $0.00


City Of Mountain View $1,134.30 ($1,134.30) $0.00


Creative Window Interiors $2,100.00 ($2,100.00) $0.00


Dept Of General Services $8,360.13 ($8,360.13) $0.00


DFE & Associates Inc $4,000.00 ($4,000.00) $0.00


Foster Brothers Sec $558.81 ($558.81) $0.00


Greystone West Comp $7.07 ($7.07) $0.00


Mobile Modular Mgmt $323,264.00 ($230,444.00) $92,820.00


Mont-Rose Moving Systems $6,587.00 ($6,587.00) $0.00


Rodan Builders Inc $559,930.00 ($559,930.00) ($0.00)


$943,782.06 ($850,962.06) $92,820.00 Project Totals for 005-0719 - Landels - Temp Housing Construction Proj


005-0721 - Landels - MPR Mod/Construction
Allied Storage Container $828.40 ($828.40) $0.00


Barker Blue $2,345.17 ($2,345.17) $0.00


Bay Alarm Company $4,900.00 ($4,900.00) $0.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


Cleary Consultants $31,682.25 ($31,682.25) $0.00


Dept Of General Services $11,635.42 ($11,635.42) $0.00


DFE & Associates Inc $80,000.00 ($80,000.00) $0.00


Division Of State Architects $47,250.00 ($47,250.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Grassetti Environme $1,192.21 ($1,192.21) $0.00


Greystone West Comp $30.98 ($30.98) $0.00


Hibser Yamauchi Architects $409,271.57 ($409,271.57) ($0.00)


Mont-Rose Moving Systems $5,187.73 ($5,187.73) $0.00


Mountain View Voice (E.M.) $390.00 ($390.00) $0.00


Norbay Consulting $1,324.00 ($1,324.00) $0.00


Rodan Builders Inc $5,252,881.38 ($5,252,881.38) $0.00


Santa Clara County $50.00 ($50.00) $0.00


Sonitrol Security $4,005.00 ($4,005.00) $0.00


Testing Engineers $16,186.01 ($16,186.01) $0.00


$5,872,760.12 ($5,872,760.12) $0.00 Project Totals for 005-0721 - Landels - MPR Mod/Construction


005-0723 - Landels - Furniture/Fixtures/Equipment (CLOSED)
Amazon/Gecrb $100.82 ($100.82) $0.00


Demco $1,336.70 ($1,336.70) $0.00


Desk Depot $6,332.90 ($6,332.90) $0.00


Dolan, Barbara $117.07 ($117.07) $0.00


Lakeshore Learning Material $556.76 ($556.76) $0.00


Project Ergonomics $1,453.23 ($1,453.23) $0.00


$9,897.48 ($9,897.48) $0.00 Project Totals for 005-0723 - Landels - Furniture/Fixtures/Equipment (CLOSED)


005-0728 - Landels - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 005-0728 - Landels - Portable Refresh Project


006-0001 - Monta Loma - Phase 1 (CLOSED)
Quattrocchi Kwok Architects $2,010.19 ($2,010.19) $0.00


$2,010.19 ($2,010.19) $0.00 Project Totals for 006-0001 - Monta Loma - Phase 1 (CLOSED)


006-0002 - Monta Loma - Phase 2 (CLOSED)
Quattrocchi Kwok Architects $59,288.40 ($59,288.40) $0.00


$59,288.40 ($59,288.40) $0.00 Project Totals for 006-0002 - Monta Loma - Phase 2 (CLOSED)


006-0701 - Monta Loma - Construction Prog Management
Barker Blue $859.13 ($859.13) $0.00


Brio Engineering $20,900.00 ($20,900.00) $0.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


Cleary Consultants $19,400.00 ($19,400.00) $0.00


Cornerstone Title Company $2,500.00 ($2,500.00) $0.00


Division Of State Architects $24,386.00 ($24,386.00) $0.00


CALIFORNIA FINANCIAL SERVICES     PAGE 11 of 36 AS OF 9/30/19 DISTRICT REPORT RUN DATE: 10/01/2019     (rev 171030)     RUN DATE: 10/17/2019







Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Foster Brothers Sec $867.99 ($867.99) ($0.00)


Greystone West Comp $579,375.52 ($579,375.37) $0.15


Mountain View Voice (E.M.) $912.00 ($912.00) $0.00


Norbay Consulting $5,086.00 ($5,086.00) $0.00


Quattrocchi Kwok Architects $314,603.10 ($314,603.10) $0.00


Santa Clara County $1,753.00 ($1,753.00) $0.00


$974,242.74 ($974,242.59) $0.15 Project Totals for 006-0701 - Monta Loma - Construction Prog Management


006-0708 - Monta Loma - Classroom/Building - Mod
Allied Storage Container $6,887.67 ($6,887.67) $0.00


Barker Blue $3,077.92 ($3,077.92) $0.00


Bay Alarm Company $6,300.00 ($6,245.00) $55.00


Beals Martin & Assoc. $10,940,999.63 ($10,940,999.63) $0.00


CDE $7,005.60 ($7,005.60) $0.00


CDW Government $102,892.23 ($102,892.23) $0.00


Cleary Consultants $10,995.75 ($10,995.75) $0.00


Dept Of General Services $14,195.96 ($14,195.96) $0.00


DFE & Associates Inc $85,782.00 ($85,782.00) $0.00


Division Of State Architects $99,064.00 ($99,064.00) $0.00


Foster Brothers Sec $21,418.17 ($21,418.17) $0.00


Greystone West Comp $1,346.14 ($1,346.14) $0.00


Harris Striping Service $1,575.00 ($1,575.00) $0.00


Home Depot $2,799.09 ($2,799.09) $0.00


Mont-Rose Moving Systems $2,653.75 ($2,653.75) $0.00


Norbay Consulting $1,980.00 ($1,980.00) $0.00


Office Depot $418.43 ($418.43) $0.00


Quattrocchi Kwok Architects $940,263.73 ($940,263.73) $0.00


Santa Clara County $50.00 ($50.00) $0.00


Suddath Companies $11,391.00 ($11,391.00) $0.00


Testing Engineers $19,611.00 ($19,611.00) $0.00


The Suddath Companies $4,940.50 ($4,940.50) $0.00


Waters Moving & Storage $5,960.00 ($5,960.00) $0.00


Western Roofing Service $5,905.00 ($5,905.00) $0.00


Yag Manufacturing $11,375.00 ($11,375.00) $0.00


$12,308,887.57 ($12,308,832.57) $55.00 Project Totals for 006-0708 - Monta Loma - Classroom/Building - Mod


006-0719 - Monta Loma - Temp Housing Construction Proj (CLOSED)
City Of Mountain View $0.00 $0.00 $0.00


DFE & Associates Inc $20,000.00 ($20,000.00) $0.00


Mont-Rose Moving Systems $2,770.11 ($2,770.11) $0.00


Testing Engineers $4,482.50 ($4,482.50) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


TMP Services Inc $10,230.60 ($10,230.60) $0.00


$37,483.21 ($37,483.21) $0.00 Project Totals for 006-0719 - Monta Loma - Temp Housing Construction Proj (CLOSED)


006-0721 - Monta Loma - MPR Mod/Construction (CLOSED)
Barker Blue $1,003.37 ($1,003.37) $0.00


Bay Alarm Company $2,260.00 ($2,260.00) $0.00


Beals Martin & Assoc. $4,742,757.37 ($4,742,757.37) $0.00


CDE $1,499.40 ($1,499.40) $0.00


Cleary Consultants $29,895.75 ($29,895.75) $0.00


David Quesada $79,600.00 ($79,600.00) $0.00


Dept Of General Services $0.00 $0.00 $0.00


DFE & Associates Inc $72,000.00 ($72,000.00) $0.00


Division Of State Architects $27,704.17 ($27,704.17) $0.00


Grassetti Environme $1,120.00 ($1,120.00) $0.00


Greystone West Comp $247.95 ($247.95) $0.00


Mountain View Voice (E.M.) $1,170.00 ($1,170.00) $0.00


Quattrocchi Kwok Architects $142,588.55 ($142,588.55) $0.00


Staples Business $15,882.93 ($15,882.93) $0.00


Testing Engineers $15,172.79 ($15,172.79) $0.00


$5,132,902.28 ($5,132,902.28) $0.00 Project Totals for 006-0721 - Monta Loma - MPR Mod/Construction (CLOSED)


006-0723 - Monta Loma - Furniture/Fixtures/Equipment (CLOSED)
Apple Inc $6,509.20 ($6,509.20) $0.00


Virco Inc $1,734.83 ($1,734.83) $0.00


$8,244.03 ($8,244.03) $0.00 Project Totals for 006-0723 - Monta Loma - Furniture/Fixtures/Equipment (CLOSED)


006-0728 - Monta Loma - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 006-0728 - Monta Loma - Portable Refresh Project


007-0701 - Vargas - Construction Prog Management (CLOSED)
Barker Blue $629.75 ($629.75) $0.00


Cornerstone Title Company $2,500.00 ($2,500.00) $0.00


Greystone West Comp $28,932.00 ($28,932.00) $0.00


Mountain View Voice (E.M.) $93.34 ($93.34) $0.00


Quattrocchi Kwok Architects $14,046.42 ($14,046.42) $0.00


Value Fire Protection $2,300.00 ($2,300.00) $0.00


$48,501.51 ($48,501.51) $0.00 Project Totals for 007-0701 - Vargas - Construction Prog Management (CLOSED)


007-0707 - Vargas - Classroom/Building - New
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Underwood & Rosenblum $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 007-0707 - Vargas - Classroom/Building - New


008-0000 - Theuerkauf - Sitewide (CLOSED)
Greystone West Comp $18,324.00 ($18,324.00) $0.00


Underwood & Rosenblum $16,672.50 ($16,672.50) $0.00


$34,996.50 ($34,996.50) $0.00 Project Totals for 008-0000 - Theuerkauf - Sitewide (CLOSED)


008-0001 - Theuerkauf - Phase 1 (CLOSED)
Dreiling Terrones Architecture $7,202.50 ($7,202.50) $0.00


$7,202.50 ($7,202.50) $0.00 Project Totals for 008-0001 - Theuerkauf - Phase 1 (CLOSED)


008-0701 - Theuerkauf - Construction Prog Managemnt
Barker Blue $101.75 ($101.75) $0.00


Cornerstone Title Company $833.50 ($833.50) $0.00


Division Of State Architects $500.00 ($500.00) $0.00


Dreiling Terrones Architecture $23,284.55 ($23,284.55) $0.00


Grassetti Environme $1,930.00 ($1,930.00) $0.00


Greystone West Comp $560,325.22 ($560,325.22) ($0.00)


Value Fire Protection $2,300.00 ($2,300.00) $0.00


$589,275.02 ($589,275.02) ($0.00) Project Totals for 008-0701 - Theuerkauf - Construction Prog Managemnt


008-0708 - Theuerkauf - Classroom/Building - Mod
Barker Blue $468.70 ($468.70) $0.00


Bay Alarm Company $3,485.00 ($3,485.00) $0.00


Bizon Group Inc $10,228.56 ($9,182.55) $1,046.01


CDW Government $102,675.13 ($102,675.13) $0.00


Cleary Consultants $4,232.50 ($4,232.50) $0.00


Coulter Construction $6,792,907.48 ($6,710,678.85) $82,228.63


DFE & Associates Inc $55,500.00 ($55,500.00) $0.00


Dreiling Terrones Architecture $670,746.89 ($660,813.49) $9,933.40


Foster Brothers Sec $15,499.80 ($15,499.80) $0.00


Grassetti Environme $10,624.58 ($10,624.58) $0.00


Greystone West Comp $4,743.13 ($4,743.13) $0.00


Home Depot $2,799.09 ($2,799.09) $0.00


Mont-Rose Moving Systems $822.31 ($822.31) $0.00


Norbay Consulting $3,713.00 ($3,713.00) $0.00


Pacific Gas And Electric $390.69 ($390.69) $0.00


PG&E CFM/PPC Dept $13,562.69 ($13,562.69) $0.00


Ross Mcdonald $40,077.84 ($40,077.84) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


San Francisco Daily $712.50 ($712.50) $0.00


Santa Clara County $755.42 ($755.42) $0.00


Value Fire Protection $2,300.00 ($2,300.00) $0.00


Waters Moving & Storage $46,214.00 ($46,214.00) $0.00


$7,782,459.31 ($7,689,251.27) $93,208.04 Project Totals for 008-0708 - Theuerkauf - Classroom/Building - Mod


008-0719 - Theuerkauf - Temp Housing Construction Proj
Mont-Rose Moving Systems $1,542.39 ($1,542.39) $0.00


$1,542.39 ($1,542.39) $0.00 Project Totals for 008-0719 - Theuerkauf - Temp Housing Construction Proj


008-0721 - Theuerkauf - MPR Mod/Construction
Bay Alarm Company $1,580.00 ($790.00) $790.00


Bizon Group Inc $831.67 ($831.67) $0.00


Cleary Consultants $28,450.00 ($26,798.00) $1,652.00


Coulter Construction $3,202,030.00 ($2,063,245.55) $1,138,784.45


DFE & Associates Inc $172,500.00 ($172,500.00) $0.00


Division Of State Architects $91,250.00 ($91,250.00) $0.00


Dreiling Terrones Architecture $40,059.53 ($40,059.53) $0.00


Greystone West Comp $493.39 ($493.39) $0.00


Norbay Consulting $2,420.00 ($2,420.00) $0.00


Testing Engineers $33,318.96 ($26,421.96) $6,897.00


$3,572,933.55 ($2,424,810.10) $1,148,123.45 Project Totals for 008-0721 - Theuerkauf - MPR Mod/Construction


008-0728 - Theuerkauf - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 008-0728 - Theuerkauf - Portable Refresh Project


009-0000 - Districtwide - Districtwide
CDW Government $177.92 ($177.92) $0.00


Cortez, Oscar $0.00 $0.00 $0.00


Dannis Woliver & Kelley $212.00 ($212.00) $0.00


Greystone West Comp $8.13 ($8.13) $0.00


Orbach Huff Suarez $7,487.36 ($7,487.36) $0.00


$7,885.41 ($7,885.41) $0.00 Project Totals for 009-0000 - Districtwide - Districtwide


009-0700 - Districtwide - Capital Projects Services
American Reprographics Co Llc $326.25 ($326.25) $0.00


Artik Art & Architects $0.00 $0.00 $0.00


Bankcard Center $809.71 ($809.71) $0.00


Barker Blue $2,420.06 ($2,420.06) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Burke Williams & Sorensen Llp $1,750.00 ($1,750.00) $0.00


C Cruz Subsurface Locators $0.00 $0.00 $0.00


CDW Government $1,438.02 ($1,438.02) $0.00


Chatfield-Clarke Company Inc. $1,771.12 ($1,771.12) $0.00


Chavan & Associates Llp $3,000.00 ($3,000.00) $0.00


Christy White Assoc. $9,275.00 ($9,275.00) $0.00


Comcast Business $0.00 $0.00 $0.00


Cornerstone Title Company $1,600.00 ($1,600.00) $0.00


Cortez, Oscar ($17.50) $17.50 $0.00


Coulter Construction $5,895.00 ($5,895.00) $0.00


Davis Sign Company Inc. $2,635.11 ($2,635.11) $0.00


Duggan, Mary Ann $85.00 ($85.00) $0.00


Folger Graphics Inc $6,154.17 ($6,154.17) $0.00


Greystone West Comp $219.67 ($219.67) $0.00


Hausman, Shelly $220.00 ($220.00) $0.00


Hertz Furniture $455.94 ($455.94) $0.00


HYT Corporation $8,650.00 ($8,650.00) $0.00


Mccloskey, James $9.75 ($9.75) ($0.00)


Mountain View Voice (E.M.) $3,438.00 ($3,438.00) $0.00


MRC $6,731.45 ($6,731.45) $0.00


M.V.W.S.D. $789,247.65 ($757,148.56) $32,099.09


Office Depot $2,185.41 ($2,185.41) $0.00


Orbach Huff Suarez $29,040.25 ($29,040.25) $0.00


Pitney Bowes $0.00 $0.00 $0.00


Postage $0.14 ($0.14) $0.00


Project Ergonomics $1,049.63 ($1,049.63) $0.00


Rodriguez, Guiuliana $109.68 ($109.68) $0.00


San Jose Mercury News Inc $3,231.60 ($3,231.60) $0.00


Synchrony Bank/Amazon $176.38 ($176.38) $0.00


USA Shade & Frabric Structures $0.00 $0.00 $0.00


U.S. Bank $3,706.00 ($3,706.00) $0.00


US Postmaster $5,284.71 ($5,284.71) $0.00


Xerox Corporation $235.80 ($235.80) $0.00


$891,134.00 ($859,034.91) $32,099.09 Project Totals for 009-0700 - Districtwide - Capital Projects Services


009-0701 - Districtwide - Construction Prog Management
Arne Sign & Decal $138.98 ($138.98) $0.00


Artik Art & Architects $0.00 $0.00 $0.00


Barker Blue $5,917.20 ($5,917.20) $0.00


California Financial Services $55,000.00 ($55,000.00) $0.00


Chavan & Associates Llp $7,300.00 ($7,300.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Cornerstone Title Company $2,333.25 ($2,333.25) $0.00


Cortez, Oscar $17.50 ($17.50) $0.00


Dannis Woliver & Kelley $318.50 ($318.50) $0.00


Dept Of General Services $3,621.87 ($3,621.87) $0.00


Division Of State Architects $500.00 ($500.00) $0.00


Foster Brothers Sec $38.15 ($38.15) $0.00


Greystone West Comp $1,127.96 ($1,127.96) $0.00


Metropolitan Van & Storage $9,920.00 ($9,920.00) $0.00


Mont-Rose Moving Systems $21,255.67 ($21,255.67) $0.00


Mountain View Voice (E.M.) $5,093.00 ($5,093.00) $0.00


M.V.W.S.D. $11,420.45 ($11,420.45) $0.00


Norbay Consulting $11,518.00 ($11,518.00) $0.00


Orbach Huff Suarez $233,002.16 ($221,409.74) $11,592.42


Postage $237.14 ($237.14) $0.00


Rodriguez, Guiuliana $104.34 ($104.34) $0.00


Sage Renewables $0.00 $0.00 $0.00


San Francisco Daily $1,167.75 ($1,167.75) $0.00


Santa Clara County $67.00 ($67.00) $0.00


School Nurse Supply $4,255.36 ($4,255.36) $0.00


Tech Pro Central Inc $4,800.00 ($4,800.00) $0.00


$379,154.28 ($367,561.86) $11,592.42 Project Totals for 009-0701 - Districtwide - Construction Prog Management


009-0708 - Districtwide - Classroom/Building - Mod
Greystone West Comp $0.00 $0.00 $0.00


Hibser Yamauchi Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 009-0708 - Districtwide - Classroom/Building - Mod


009-0709 - Districtwide - Site Improvements/Fields
Bear Electrical Solutions $11,000.00 ($11,000.00) $0.00


Cleary Consultants $7,150.00 ($1,256.75) $5,893.25


DFE & Associates Inc $40,000.00 ($40,000.00) $0.00


Dreiling Terrones Architecture $33,435.00 ($27,979.99) $5,455.01


Greystone West Comp $23,528.86 ($22,766.59) $762.27


Pacific Electric Contracting $407,000.00 ($321,265.02) $85,734.98


Stewart Signs $182,877.60 ($182,877.60) $0.00


Testing Engineers $18,848.00 ($1,708.00) $17,140.00


$723,839.46 ($608,853.95) $114,985.51 Project Totals for 009-0709 - Districtwide - Site Improvements/Fields


009-0719 - Districtwide - Temp Housing Construction Proj
Mont-Rose Moving Systems $11,037.25 ($11,037.25) $0.00


$11,037.25 ($11,037.25) $0.00 Project Totals for 009-0719 - Districtwide - Temp Housing Construction Proj
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


009-0723 - Districtwide - Furniture/Fixtures/Equipment
CDW Government $0.00 $0.00 $0.00


Ross Mcdonald $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 009-0723 - Districtwide - Furniture/Fixtures/Equipment


009-0726 - Districtwide - Deferred Maintenance
Greystone West Comp $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 009-0726 - Districtwide - Deferred Maintenance


009-0727 - Districtwide - Solar Program
Greystone West Comp $0.00 $0.00 $0.00


Sage Renewables $0.00 $0.00 $0.00


ZFA Structural Engineers $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 009-0727 - Districtwide - Solar Program


009-0728 - Districtwide - Portable Refresh Project
BRCO Constructors $0.00 $0.00 $0.00


Greystone West Comp $0.00 $0.00 $0.00


Haulaway Storage Co $0.00 $0.00 $0.00


Hibser Yamauchi Architects $0.00 ($0.00) $0.00


Mont-Rose Moving Systems $0.00 $0.00 $0.00


$0.00 ($0.00) $0.00 Project Totals for 009-0728 - Districtwide - Portable Refresh Project


009-0729 - Districtwide - North Bayshore Development
Artik Art & Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 009-0729 - Districtwide - North Bayshore Development


011-0002 - Crittenden - Phase 2 (CLOSED)
BHM Construction Inc $218,862.00 ($218,862.00) $0.00


Deems Lewis Mckinley $7,056.19 ($7,056.19) $0.00


DFE & Associates Inc $11,250.00 ($11,250.00) $0.00


Guerra Construction $29,598.00 ($29,598.00) $0.00


Mont-Rose Moving Systems $1,701.57 ($1,701.57) $0.00


Testing Engineers $25,785.00 ($25,785.00) $0.00


$294,252.76 ($294,252.76) $0.00 Project Totals for 011-0002 - Crittenden - Phase 2 (CLOSED)


011-0003 - Crittenden - Phase 3 (CLOSED)
BHM Construction Inc $254,373.70 ($254,373.70) $0.00


Cleary Consultants $2,363.75 ($2,363.75) $0.00


Dannis Woliver & Kelley $8,764.50 ($8,764.50) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Deems Lewis Mckinley $13,773.11 ($13,773.11) $0.00


DFE & Associates Inc $11,250.00 ($11,250.00) $0.00


Greystone West Comp $7.25 ($7.25) $0.00


Mountain View Voice (E.M.) $684.00 ($684.00) $0.00


National Construction $430.88 ($430.88) $0.00


Testing Engineers $11,125.00 ($11,125.00) $0.00


$302,772.19 ($302,772.19) $0.00 Project Totals for 011-0003 - Crittenden - Phase 3 (CLOSED)


011-0570 - Crittenden - Technology and Data Infrastructure (CLOSED)
Apple Inc $4,037.34 ($4,037.34) $0.00


CDW Government $9,841.88 ($9,841.88) $0.00


Dicar Networks $20,240.66 ($20,240.66) $0.00


SEHI Computer Products Inc. $16,448.15 ($16,448.15) $0.00


Transource Computers $145,549.98 ($145,549.98) $0.00


Troxell Communications Inc $123,967.30 ($123,967.30) $0.00


$320,085.31 ($320,085.31) $0.00 Project Totals for 011-0570 - Crittenden - Technology and Data Infrastructure (CLOSED)


011-0700 - Crittenden - Capital Projects Services (CLOSED)
Mountain View Voice (E.M.) $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 011-0700 - Crittenden - Capital Projects Services (CLOSED)


011-0701 - Crittenden - Construction Prog Management (CLOSED)
Allied Storage Container $3,454.04 ($3,454.04) $0.00


All Reasons Moving $2,887.50 ($2,887.50) $0.00


Amerikiwi LLC $211.25 ($211.25) $0.00


Anaya Construction $25,200.00 ($25,200.00) $0.00


Atlas/Pellizzari Electric $39,817.54 ($39,817.54) $0.00


Bacon Plumbing Co $1,645.00 ($1,645.00) $0.00


Bankcard Center $50.00 $0.00 $50.00


Barker Blue $31,062.13 ($29,854.00) $1,208.13


Benson Lee Consulting $300.00 ($300.00) $0.00


Bruce, Christie $1,002.24 ($1,002.24) $0.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


Central Valley Environmental $965.00 ($965.00) $0.00


Cleary Consultants $118,506.25 ($110,953.75) $7,552.50


Consolidated Networks $5,887.49 ($5,887.49) $0.00


Coulter Construction $469,885.15 ($1,361.97) $468,523.18


Dannis Woliver & Kelley $50,384.86 ($50,384.86) $0.00


Deems Lewis Mckinley $2,032,307.94 ($2,032,307.94) $0.00


Dept Of General Services $42,560.43 ($42,560.43) $0.00


DFE & Associates Inc $285,250.00 ($885,747.06) ($600,497.06)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Division Of State Architects $147,408.86 ($147,408.86) $0.00


Dryco Construction $41,810.00 ($41,810.00) $0.00


George Family Enterprises Inc $5,623.25 ($5,623.25) $0.00


Grassetti Environme $17,016.53 ($17,016.53) $0.00


Greystone West Comp $974,672.30 ($974,672.30) $0.00


Guerra Construction $15,111.00 ($15,111.00) $0.00


Harris Striping Service $800.00 ($800.00) $0.00


Interstate Grading $5,140,435.00 ($5,140,435.00) $0.00


Michael Ford Land Surveying $3,300.00 ($3,300.00) $0.00


Mobile Modular Mgmt $19,494.11 ($19,494.11) $0.00


Mont-Rose Moving Systems $18,376.56 ($8,749.31) $9,627.25


Mountain View Voice (E.M.) $8,937.49 ($8,937.49) $0.00


Mtn View Whisman Sc $1,130.13 ($1,130.13) $0.00


M.V.W.S.D. $4,117.19 ($4,117.19) $0.00


National Construction $1,030.69 ($1,030.69) $0.00


Norbay Consulting $5,820.00 ($5,820.00) $0.00


Office Depot $68.46 ($68.46) $0.00


Orbach Huff Suarez $823.25 ($823.25) $0.00


Pacific Gas And Electric $2,500.00 ($2,500.00) $0.00


PG&E CFM/PPC Dept $6,514.77 ($6,514.77) $0.00


Power Pole Service $6,936.00 ($6,936.00) $0.00


Red Cloud Inc $1,870.75 ($1,870.75) $0.00


S And L Fence $1,710.58 ($1,710.58) $0.00


Santa Clara C Clerk Record $0.00 $0.00 $0.00


Santa Clara County $100.00 ($100.00) $0.00


Soccer Pro Inc $7,197.13 ($7,197.13) $0.00


Subdynamic Locating Service $10,197.50 ($8,662.50) $1,535.00


Syserco Inc $93,002.00 $0.00 $93,002.00


Testing Engineers $144,495.34 ($125,496.34) $18,999.00


Value Fire Protection $4,600.00 ($4,600.00) $0.00


Wilco Supply $106.26 ($106.26) $0.00


Wilson Architecture Inc $11,324.19 ($11,324.19) $0.00


$9,811,506.16 ($9,811,506.16) $0.00 Project Totals for 011-0701 - Crittenden - Construction Prog Management (CLOSED)


011-0705 - Crittenden - Auditorium Construct/Maint (CLOSED)
American Modular $133,450.00 ($133,450.00) $0.00


Anaya Construction $28,400.00 ($28,400.00) $0.00


Bacon Plumbing Co $1,496.00 ($1,496.00) $0.00


Barker Blue $227.56 ($227.56) $0.00


Bay Alarm Company $5,100.00 ($5,100.00) $0.00


Benson Lee Consulting $0.00 $0.00 $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


BHM Construction Inc $7,187,937.30 ($7,187,937.30) $0.00


Central Valley Environmental $0.00 $0.00 $0.00


Cleary Consultants $22,304.25 ($22,304.25) $0.00


Cupertino Electric $44,700.00 ($44,700.00) $0.00


Deems Lewis Mckinley $93,168.30 ($93,168.30) $0.00


DFE & Associates Inc $112,500.00 ($112,500.00) $0.00


Division Of State Architects $17,241.20 ($17,241.20) $0.00


Greystone West Comp $75,841.47 ($75,841.47) $0.00


Guerra Construction $0.00 $0.00 $0.00


Harley Ellis Devereaux $74,963.00 ($74,963.00) $0.00


MK Pipelines Inc. $37,053.00 ($37,053.00) $0.00


Mobile Modular Mgmt $18,652.87 ($18,652.87) $0.00


Mountain View Voice (E.M.) $380.00 ($380.00) $0.00


Musson Theatrical $7,000.00 ($7,000.00) $0.00


National Construction $2,806.16 ($2,806.16) $0.00


Opening Technologies $8,945.77 ($8,945.77) $0.00


PCD $665.33 ($665.33) $0.00


Power Pole Service $0.00 $0.00 $0.00


Priority Architecture $730.00 ($730.00) $0.00


Red Cloud Inc $1,260.00 ($1,260.00) $0.00


Shalleck Collaborative Inc $7,250.00 ($7,250.00) $0.00


Testing Engineers $26,140.02 ($26,140.02) $0.00


$7,908,212.23 ($7,908,212.23) $0.00 Project Totals for 011-0705 - Crittenden - Auditorium Construct/Maint (CLOSED)


011-0707 - Crittenden - Classroom/Building - New (CLOSED)
Allied Storage Container $1,266.23 ($1,266.23) $0.00


Barker Blue $98.89 ($98.89) $0.00


Bay Alarm Company $5,700.00 ($5,700.00) $0.00


Bear Electrical Solutions $7,420.00 ($7,420.00) $0.00


Benson Lee Consulting $573.58 ($573.58) $0.00


BHM Construction Inc $7,482,716.54 ($7,482,716.54) $0.00


CDW Government $32,563.46 ($32,563.46) $0.00


Cleary Consultants $5,669.25 ($5,669.25) $0.00


Consolidated Networks $3,325.00 ($3,325.00) $0.00


Coulter Construction $508,797.00 ($508,797.00) $0.00


Deems Lewis Mckinley $71,377.75 ($71,377.75) $0.00


DFE & Associates Inc $112,500.00 ($112,500.00) $0.00


Division Of State Architects $28,891.05 ($28,891.05) $0.00


Greystone West Comp $66,131.81 ($66,131.81) $0.00


Harley Ellis Devereaux $88,918.00 ($88,918.00) $0.00


Mobile Modular Mgmt $730.64 ($730.64) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Mont-Rose Moving Systems $891.00 ($891.00) $0.00


Mountain View Voice (E.M.) $216.50 ($216.50) $0.00


Opening Technologies $11,805.10 ($11,805.10) $0.00


PCD $5,322.67 ($5,322.67) $0.00


Peninsulators Inc $8,733.00 ($8,733.00) $0.00


Premier Builders Inc $59,936.00 ($59,936.00) $0.00


Testing Engineers $30,302.75 ($30,302.75) $0.00


Value Fire Protection $0.00 $0.00 $0.00


$8,533,886.22 ($8,533,886.22) $0.00 Project Totals for 011-0707 - Crittenden - Classroom/Building - New (CLOSED)


011-0708 - Crittenden - Classroom/Building - Mod (CLOSED)
All Reasons Moving $4,036.00 ($4,036.00) $0.00


Anaya Construction $0.00 $0.00 $0.00


Atlas/Pellizzari Electric $1,157.46 ($1,157.46) $0.00


Bankcard Center ($50.00) $0.00 ($50.00)


Bank Of The West $85.25 ($85.25) $0.00


Barker Blue $1,526.91 ($2,735.04) ($1,208.13)


Bay Alarm Company $9,400.00 ($9,400.00) $0.00


Bruce, Christie ($573.57) $573.57 $0.00


Cleary Consultants $0.00 ($7,552.50) ($7,552.50)


Consolidated Networks $0.00 $0.00 $0.00


Coulter Construction $3,372,314.33 ($3,840,837.51) ($468,523.18)


Davis Sign Company Inc. $573.57 ($573.57) $0.00


Deems Lewis Mckinley $0.00 ($0.00) $0.00


DFE & Associates Inc $0.00 $600,497.06 $600,497.06


Division Of State Architects $23,517.98 ($23,517.98) $0.00


Dryco Construction $7,525.00 ($7,525.00) $0.00


George Family Enterprises Inc $0.00 $0.00 $0.00


Greystone West Comp $0.00 $0.00 $0.00


Harry L Murphy Inc $10,255.00 ($10,255.00) $0.00


Mont-Rose Moving Systems $11,383.00 ($21,010.25) ($9,627.25)


Mountain View Voice (E.M.) $428.31 ($428.31) $0.00


M.V.W.S.D. ($0.00) $0.00 $0.00


Norbay Consulting $876.00 ($876.00) $0.00


Office Depot $3.66 ($3.66) $0.00


S And L Fence $1,492.54 ($1,492.54) $0.00


Subdynamic Locating Service $0.00 ($1,535.00) ($1,535.00)


Syserco Inc $0.00 ($93,002.00) ($93,002.00)


Testing Engineers $0.00 ($18,999.00) ($18,999.00)


Wilson Architecture Inc $0.00 $0.00 $0.00


Wilson Ihrig & Associates Inc $1,202.60 ($1,202.60) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


$3,445,154.04 ($3,445,154.04) ($0.00) Project Totals for 011-0708 - Crittenden - Classroom/Building - Mod (CLOSED)


011-0709 - Crittenden - Site Improvements/Fields (CLOSED)
Amerikiwi LLC $211.25 ($211.25) $0.00


Barker Blue $552.00 ($552.00) $0.00


Cleary Consultants $52,935.63 ($52,935.63) $0.00


Dannis Woliver & Kelley $7,618.81 ($7,618.81) $0.00


Deems Lewis Mckinley $59,301.07 ($59,301.07) $0.00


DFE & Associates Inc $31,200.00 ($31,200.00) $0.00


Dryco Construction $1,670.00 ($1,670.00) $0.00


Grassetti Environme $17,016.52 ($17,016.52) $0.00


Greystone West Comp $61,606.52 ($61,606.52) $0.00


Harley Ellis Devereaux $36,043.51 ($36,043.51) $0.00


Interstate Grading $821,956.00 ($821,956.00) $0.00


Lone Star Landscape $2,407.10 ($2,407.10) $0.00


Michael Ford Land Surveying $21,586.00 ($21,586.00) $0.00


Mobile Modular Mgmt $1,961.11 ($1,961.11) $0.00


Mountain View Voice (E.M.) $2,513.00 ($2,513.00) $0.00


Mtn View Whisman Sc $1,130.12 ($1,130.12) $0.00


Safe & Care Tree Service $5,000.00 ($5,000.00) $0.00


Santa Clara County $0.00 $0.00 $0.00


Subdynamic Locating Service $962.00 ($962.00) $0.00


Testing Engineers $2,350.34 ($2,350.34) ($0.00)


$1,128,020.98 ($1,128,020.98) $0.00 Project Totals for 011-0709 - Crittenden - Site Improvements/Fields (CLOSED)


011-0718 - Crittenden - Restrooms
Mountain View Voice (E.M.) $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 011-0718 - Crittenden - Restrooms


011-0721 - Crittenden - MPR Mod/Construction (CLOSED)
BT Mancini Co Inc $21,983.00 ($21,983.00) $0.00


Coulter Construction $3,743.05 ($3,743.05) $0.00


Jerry Thompson & So $13,927.04 ($13,927.04) $0.00


Paul Evans Painting $1,210.00 ($1,210.00) $0.00


$40,863.09 ($40,863.09) $0.00 Project Totals for 011-0721 - Crittenden - MPR Mod/Construction (CLOSED)


011-0723 - Crittenden - Furniture/Fixtures/Equipment (CLOSED)
Apple Inc $4,465.33 ($4,465.33) $0.00


Bank Of The West $4,330.43 ($4,330.43) $0.00


B & H Photo - Video $13,767.39 ($13,767.39) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Clay Planet $6,087.83 ($6,087.83) $0.00


Iographer Llc $1,168.48 ($1,168.48) $0.00


Nelson Adams NACO $59,094.91 ($59,094.91) $0.00


Office Depot $1,766.47 ($1,766.47) $0.00


Officefurniture.Com $1,737.38 ($1,737.38) $0.00


Palace Business Solutions $142,773.91 ($142,773.91) $0.00


Pauls Draperies $9,841.88 ($9,841.88) $0.00


Peninsulators Inc $9,380.00 ($9,380.00) $0.00


Project Ergonomics $1,021.20 ($1,021.20) $0.00


Rhino Power Inc $665.11 ($665.11) $0.00


School Outfitters $14,928.59 ($14,928.59) $0.00


Wabash Valley Manufacturing $12,628.64 ($12,628.64) $0.00


Wenger Corporation $40,166.42 ($40,166.42) $0.00  Equipment


$323,823.97 ($323,823.97) $0.00 Project Totals for 011-0723 - Crittenden - Furniture/Fixtures/Equipment (CLOSED)


011-0724 - Crittenden - Kitchen Mod/Construction (CLOSED)
Barker Blue $73.92 ($73.92) $0.00


Coulter Construction $285,419.00 ($285,419.00) $0.00


Cupertino Electric $14,947.00 ($14,947.00) $0.00


Greystone West Comp $21.50 ($21.50) $0.00


Mountain View Voice (E.M.) $684.00 ($684.00) $0.00


Myers Restaurant Supply $71,211.94 ($71,211.94) $0.00


Santa Clara County $987.00 ($987.00) $0.00


$373,344.36 ($373,344.36) $0.00 Project Totals for 011-0724 - Crittenden - Kitchen Mod/Construction (CLOSED)


011-0726 - Crittenden - Deferred Maintenance (CLOSED)
Opening Technologies $11,406.48 ($11,406.48) $0.00


Roto Rooter Sewer Service $813.00 ($813.00) $0.00


Skyline Engineering $0.00 $0.00 $0.00


Syserco Inc $10,564.00 ($10,564.00) $0.00


$22,783.48 ($22,783.48) $0.00 Project Totals for 011-0726 - Crittenden - Deferred Maintenance (CLOSED)


011-0728 - Crittenden - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 011-0728 - Crittenden - Portable Refresh Project


013-0701 - Cooper - Construction Prog Management (CLOSED)
Barker Blue $68.75 ($68.75) $0.00


Cornerstone Title Company $1,500.00 ($1,500.00) $0.00


$1,568.75 ($1,568.75) $0.00 Project Totals for 013-0701 - Cooper - Construction Prog Management (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


013-0726 - Cooper - Deferred Maintenance
Skyline Engineering $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 013-0726 - Cooper - Deferred Maintenance


014-0002 - Graham - Phase 2 (CLOSED)
BHM Construction Inc $0.00 $0.00 $0.00


Mont-Rose Moving Systems $3,107.90 ($3,107.90) $0.00


Testing Engineers $0.00 $0.00 $0.00


$3,107.90 ($3,107.90) $0.00 Project Totals for 014-0002 - Graham - Phase 2 (CLOSED)


014-0003 - Graham - Phase 3 (CLOSED)
Artik Art & Architects $5,779.35 ($5,779.35) $0.00


BHM Construction Inc $316,887.59 ($316,887.59) $0.00


Cleary Consultants $1,178.25 ($1,178.25) $0.00


DFE & Associates Inc $11,250.00 ($11,250.00) $0.00


Myers Restaurant Supply $1,047.50 ($1,047.50) $0.00


Santa Clara County $0.00 $0.00 $0.00


Testing Engineers $40,313.78 ($40,313.78) $0.00


$376,456.47 ($376,456.47) $0.00 Project Totals for 014-0003 - Graham - Phase 3 (CLOSED)


014-0570 - Graham - Technology and Data Infrastructure (CLOSED)
Apple Inc $4,474.26 ($4,474.26) $0.00


CDW Government $10,657.51 ($10,657.51) $0.00


Consolidated Networks $10,144.55 ($10,144.55) $0.00


CYC Commercial Interiors Inc $0.00 $0.00 $0.00


Dicar Networks $20,240.65 ($20,240.65) $0.00


SEHI Computer Products Inc. $16,448.18 ($16,448.18) $0.00


Transource Computers $158,159.69 ($158,159.69) $0.00


Troxell Communications Inc $173,892.97 ($173,892.97) $0.00


$394,017.81 ($394,017.81) $0.00 Project Totals for 014-0570 - Graham - Technology and Data Infrastructure (CLOSED)


014-0700 - Graham - Capital Projects Services
Mountain View Voice (E.M.) $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 014-0700 - Graham - Capital Projects Services


014-0701 - Graham - Construction Prog Management (CLOSED)
Allied Storage Container $12,893.21 ($12,893.21) $0.00


All Reasons Moving $2,927.50 ($2,927.50) $0.00


Alten Construction Inc $724,139.67 ($145,000.00) $579,139.67


Anaya Construction $43,500.00 ($43,500.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Artik Art & Architects $1,912,206.07 ($2,194,951.33) ($282,745.26)


Atlas/Pellizzari Electric $2,643.25 ($2,643.25) $0.00


Bankcard Center $100.00 $0.00 $100.00


Barker Blue $37,846.82 ($30,244.77) $7,602.05


Benson Lee Consulting $798.58 ($798.58) $0.00


Brio Engineering ($17,000.00) $17,000.00 $0.00


California Geological Survey $3,600.00 ($3,600.00) $0.00


Cleary Consultants $38,854.25 ($45,937.00) ($7,082.75)


Consolidated Networks $72,844.41 ($879,021.09) ($806,176.68)


Coulter Construction $375.38 ($375.38) $0.00


Cupertino Electric $6,466.00 ($6,466.00) $0.00


Dannis Woliver & Kelley $42,023.35 ($42,023.35) $0.00


DFE & Associates Inc $120,250.00 ($282,395.00) ($162,145.00)


Division Of State Architects $118,046.59 ($118,046.59) $0.00


Federal Express $32.28 ($32.28) $0.00


Greystone West Comp $739,511.28 ($840,366.52) ($100,855.24)


Grogan, Cyndi $0.00 $0.00 $0.00


Guerra Construction $14,185.00 ($14,185.00) $0.00


Hertz Furniture $7,697.51 ($7,697.51) $0.00


Mccloskey, James $81.74 $0.00 $81.74


Mobile Modular Mgmt $2,443.26 ($2,443.26) $0.00


Mont-Rose Moving Systems $30,700.50 ($4,280.00) $26,420.50


Mountain View Voice (E.M.) $8,004.51 ($8,004.51) $0.00


M.V.W.S.D. $6,843.13 ($6,843.13) $0.00


National Construction $2,164.32 ($2,164.32) $0.00


Norbay Consulting $6,832.00 ($345.00) $6,487.00


Office Depot $154.35 ($154.35) $0.00


Opening Technologies $0.00 ($18,864.89) ($18,864.89)


Orbach Huff Suarez $823.25 ($823.25) $0.00


Palace Business Solutions $0.00 $0.00 $0.00


Richmond Plastics Inc $0.00 $33,999.05 $33,999.05


Roto Rooter Sewer Service $750.00 ($750.00) $0.00


Santa Clara C Clerk Record $0.00 $0.00 $0.00


Santa Clara County $100.00 ($100.00) $0.00


Sound And Signal Inc $3,388.42 ($20,823.25) ($17,434.83)


Subdynamic Locating Service $762.50 ($1,628.75) ($866.25)


Syserco Inc $3,928.00 $0.00 $3,928.00


Testing Engineers $61,851.80 $676,561.09 $738,412.89


Wenger Corporation $0.00 $0.00 $0.00  Equipment


Wilco Supply $106.25 ($106.25) $0.00


$4,012,875.18 ($4,012,875.18) $0.00 Project Totals for 014-0701 - Graham - Construction Prog Management (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


014-0705 - Graham - Auditorium Construct/Maint (CLOSED)
Artik Art & Architects $93,679.15 ($93,679.15) $0.00


Barker Blue ($0.00) $0.00 $0.00


Benson Lee Consulting $0.00 $0.00 $0.00


BHM Construction Inc $2,663,325.89 ($2,663,325.89) $0.00


CDW Government $3,959.56 ($3,959.56) $0.00


Cleary Consultants $7,407.75 ($7,407.75) $0.00


DFE & Associates Inc $101,250.00 ($101,250.00) $0.00


Division Of State Architects $13,875.28 ($13,875.28) $0.00


Federal Express $0.00 $0.00 $0.00


Greystone West Comp $74,047.92 ($74,047.92) $0.00


Lyngso Garden Materials $1,302.56 ($1,302.56) $0.00


Mountain View Voice (E.M.) $0.00 $0.00 $0.00


Musson Theatrical $7,000.00 ($7,000.00) $0.00


Opening Technologies $12,656.11 ($12,656.11) $0.00


PCD $1,335.00 ($1,335.00) $0.00


PHA Transportation $5,540.00 ($5,540.00) $0.00


Priority Architecture $730.00 ($730.00) $0.00


Scapes Inc $13,937.79 ($13,937.79) $0.00


Shalleck Collaborative Inc $7,250.00 ($7,250.00) $0.00


Sonitrol Security $9,081.00 ($9,081.00) $0.00


Subdynamic Locating Service $0.00 $0.00 $0.00


Testing Engineers $10,776.07 ($10,776.07) $0.00


$3,027,154.08 ($3,027,154.08) $0.00 Project Totals for 014-0705 - Graham - Auditorium Construct/Maint (CLOSED)


014-0707 - Graham - Classroom/Building - New (CLOSED)
Anaya Construction $0.00 $0.00 $0.00


Artik Art & Architects $838.56 ($838.56) $0.00


Barker Blue ($0.00) $0.00 $0.00


Benson Lee Consulting $0.00 $0.00 $0.00


BHM Construction Inc $643,688.60 ($643,688.60) $0.00


Cleary Consultants $0.00 $0.00 $0.00


Cupertino Electric $0.00 $0.00 $0.00


DFE & Associates Inc $0.00 $0.00 $0.00


Division Of State Architects $10,438.86 ($10,438.86) $0.00


Guerra Construction $0.00 $0.00 $0.00


Mountain View Voice (E.M.) $216.50 ($216.50) $0.00


National Construction $0.00 $0.00 $0.00


$655,182.52 ($655,182.52) $0.00 Project Totals for 014-0707 - Graham - Classroom/Building - New (CLOSED)


014-0708 - Graham - Classroom/Building - Mod (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


ABC School Equipment Inc $9,052.00 ($9,052.00) $0.00


All Reasons Moving $10,212.50 ($10,212.50) $0.00


Alten Construction Inc $6,489,937.81 ($7,069,077.48) ($579,139.67)


Apple Inc $0.00 $0.00 $0.00


Artik Art & Architects $51,641.92 ($58,659.10) ($7,017.18)


Atlas/Pellizzari Electric ($1,068.25) $1,068.25 $0.00


Bankcard Center ($100.00) $0.00 ($100.00)


Bank Of The West $173.50 ($173.50) $0.00


Barker Blue $407.66 ($8,009.71) ($7,602.05)


BHM Construction Inc $1,692,985.02 ($1,692,985.02) $0.00


Brio Engineering $800.00 ($800.00) $0.00


Cleary Consultants $8,060.25 ($38,564.00) ($30,503.75)


Consolidated Networks $0.00 $767,381.20 $767,381.20


Coulter Construction $14,963.86 ($14,963.86) $0.00


Cupertino Electric $7,494.54 ($7,494.54) $0.00


CYC Commercial Interiors Inc $2,300.00 ($2,300.00) $0.00


Davis Sign Company Inc. $573.56 ($573.56) $0.00


DFE & Associates Inc $15,572.00 ($54,572.00) ($39,000.00)


Division Of State Architects $57,764.19 ($57,764.19) $0.00


Dryco Construction $521,086.99 ($521,086.99) $0.00


Greystone West Comp $8.06 ($522.82) ($514.76)


Griffin Painting Inc $1,471.00 ($1,471.00) $0.00


Grogan, Cyndi $0.00 ($2,928.58) ($2,928.58)


Hertz Furniture ($573.56) $573.56 $0.00


Innovative Mechanical Inc $360.00 ($360.00) $0.00


Mccloskey, James $0.00 ($81.74) ($81.74)


Mont-Rose Moving Systems $11,383.00 ($37,803.50) ($26,420.50)


Mountain View Voice (E.M.) $1,832.30 ($1,832.30) $0.00


M.V.W.S.D. $0.00 ($0.00) $0.00


Norbay Consulting $1,433.00 ($7,920.00) ($6,487.00)


Office Depot $3.65 ($3,573.00) ($3,569.35)


Opening Technologies $2,591.99 ($2,591.99) $0.00


Palace Business Solutions $0.00 ($8,415.57) ($8,415.57)


Rainbow Waterproofing & $3,000.00 ($3,000.00) $0.00


Richmond Plastics Inc $0.00 ($1,615.13) ($1,615.13)


San Francisco Daily $1,479.00 ($1,479.00) $0.00


San Mateo Carpets Inc $5,944.50 ($5,944.50) $0.00


Subdynamic Locating Service $0.00 $0.00 $0.00


Syserco Inc $144.50 ($4,072.50) ($3,928.00)


Testing Engineers $2,994.00 ($35,581.50) ($32,587.50)


Vella, Sara $36.31 ($36.31) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


VKK Signmakers Inc $2,801.13 ($2,801.13) $0.00


Wenger Corporation $0.00 ($17,470.42) ($17,470.42)  Equipment


$8,916,766.43 ($8,916,766.43) $0.00 Project Totals for 014-0708 - Graham - Classroom/Building - Mod (CLOSED)


014-0709 - Graham - Site Improvements/Fields (CLOSED)
Artik Art & Architects $0.00 $0.00 $0.00


Brio Engineering $38,900.00 ($38,900.00) $0.00


Cleary Consultants $24,200.11 ($24,200.11) $0.00


LA Steelcraft $2,210.37 ($2,210.37) $0.00


S And L Fence $3,189.20 ($3,189.20) $0.00


Subdynamic Locating Service $7,782.00 ($7,782.00) $0.00


$76,281.68 ($76,281.68) $0.00 Project Totals for 014-0709 - Graham - Site Improvements/Fields (CLOSED)


014-0711 - Graham - Security System - New Construction (CLOSED)
Sonitrol Security $113,189.12 ($113,189.12) $0.00


Syserco Inc $2,745.50 ($2,745.50) $0.00


$115,934.62 ($115,934.62) $0.00 Project Totals for 014-0711 - Graham - Security System - New Construction (CLOSED)


014-0718 - Graham - Restrooms
Mountain View Voice (E.M.) $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 014-0718 - Graham - Restrooms


014-0721 - Graham - MPR Mod/Construction (CLOSED)
Artik Art & Architects $838.56 ($838.56) $0.00


BHM Construction Inc $10,000.00 ($10,000.00) $0.00


Sound And Signal Inc $0.00 $0.00 $0.00


Subdynamic Locating Service $0.00 $0.00 $0.00


$10,838.56 ($10,838.56) $0.00 Project Totals for 014-0721 - Graham - MPR Mod/Construction (CLOSED)


014-0723 - Graham - Furniture/Fixtures/Equipment (CLOSED)
Bankcard Center $0.00 $0.00 $0.00


Bank Of The West $27,197.12 ($27,197.12) $0.00


Consolidated Networks $57,702.69 ($57,702.69) $0.00


Coulter Construction $1,836.32 ($1,836.32) $0.00


Creative Window Interiors $30,900.00 ($30,900.00) $0.00


Cupertino Electric $23,933.00 ($23,933.00) $0.00


Grogan, Cyndi $5,098.40 ($2,169.82) $2,928.58


Hertz Furniture $3,744.97 ($3,744.97) $0.00


Miele Inc $1,874.29 ($1,874.29) $0.00


Miracle Playsystems $13,687.90 ($13,687.90) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Office Depot $3,569.35 $0.00 $3,569.35


Opening Technologies $3,437.56 ($3,437.56) $0.00


Palace Business Solutions $179,324.94 ($170,909.37) $8,415.57


Pauls Draperies $4,621.88 ($4,621.88) $0.00


Richmond Plastics Inc $1,615.13 ($33,999.05) ($32,383.92)


Wenger Corporation $17,470.42 $0.00 $17,470.42  Equipment


$376,013.97 ($376,013.97) $0.00 Project Totals for 014-0723 - Graham - Furniture/Fixtures/Equipment (CLOSED)


014-0724 - Graham - Kitchen Mod/Construction (CLOSED)
Barker Blue $117.57 ($117.57) $0.00


Coulter Construction $57,164.00 ($57,164.00) $0.00


Greystone West Comp $110.00 ($110.00) $0.00


Myers Restaurant Supply $35,090.28 ($35,090.28) $0.00


Santa Clara County $1,096.00 ($1,096.00) $0.00


$93,577.85 ($93,577.85) $0.00 Project Totals for 014-0724 - Graham - Kitchen Mod/Construction (CLOSED)


014-0726 - Graham - Deferred Maintenance (CLOSED)
All Reasons Moving $4,710.00 ($4,710.00) $0.00


Alten Construction Inc $12,612.00 ($12,612.00) $0.00


Harris Striping Service $2,570.00 ($2,570.00) $0.00


Opening Technologies $76,239.60 ($76,239.60) $0.00


Servicemaster Bldg Maintenance $10,007.50 ($10,007.50) $0.00


$106,139.10 ($106,139.10) $0.00 Project Totals for 014-0726 - Graham - Deferred Maintenance (CLOSED)


014-0728 - Graham - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 014-0728 - Graham - Portable Refresh Project


014-1202 - Graham - Goal 1-B/Phase 2
Testing Engineers $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 014-1202 - Graham - Goal 1-B/Phase 2


015-0000 - Stevenson - Sitewide (CLOSED)
Greystone West Comp $14,659.00 ($14,659.00) $0.00


Underwood & Rosenblum $16,672.50 ($16,672.50) $0.00


$31,331.50 ($31,331.50) $0.00 Project Totals for 015-0000 - Stevenson - Sitewide (CLOSED)


015-0001 - Stevenson - Phase 1 (CLOSED)
Dreiling Terrones Architecture $7,202.50 ($7,202.50) $0.00


$7,202.50 ($7,202.50) $0.00 Project Totals for 015-0001 - Stevenson - Phase 1 (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


015-0701 - Stevenson - Construction Prog Management
Cornerstone Title Company $833.25 ($833.25) $0.00


Dreiling Terrones Architecture $23,284.55 ($23,284.55) $0.00


Grassetti Environme $1,930.00 ($1,930.00) $0.00


Greystone West Comp $563,990.22 ($554,345.71) $9,644.51


Mountain View Voice (E.M.) $93.33 ($93.33) $0.00


Value Fire Protection $4,600.00 ($4,600.00) $0.00


$594,731.35 ($585,086.84) $9,644.51 Project Totals for 015-0701 - Stevenson - Construction Prog Management


015-0707 - Stevenson - Classroom/Building - New
American Modular $6,387,880.00 ($6,387,880.00) $0.00


AT&T $20,304.07 ($20,304.07) $0.00


Banner Bank $0.00 $0.00 $0.00


Barker Blue $710.00 ($710.00) $0.00


Bay Alarm Company $7,795.00 ($7,795.00) $0.00


CDW Government $17,112.52 ($17,112.52) $0.00


Cleary Consultants $156,885.65 ($156,885.65) $0.00


Coulter Construction $4,889.00 ($4,889.00) $0.00


Dept Of General Services $24,654.96 ($24,654.96) $0.00


DFE & Associates Inc $346,992.00 ($346,992.00) $0.00


Division Of State Architects $88,550.00 ($88,550.00) $0.00


Dreiling Terrones Architecture $875,253.01 ($863,483.39) $11,769.62


Dryco Construction $34,945.00 ($34,945.00) $0.00


Edgin, Wayne E. $600.00 ($600.00) $0.00


Foster Brothers Sec $13,059.01 ($13,059.01) ($0.00)


Galeb Paving Inc $4,019,007.26 ($3,818,056.86) $200,950.40


Grassetti Environme $10,624.58 ($10,624.58) $0.00


Greystone West Comp $4,748.47 ($4,748.47) $0.00


Harris Striping Service $680.00 ($680.00) $0.00


Home Depot $2,799.09 ($2,799.09) $0.00


Intermountain Electric $44,867.83 ($44,867.83) $0.00


Living Classroom $1,597.75 ($1,597.75) $0.00


Lone Star Landscape $198,017.00 ($179,550.00) $18,467.00


Metropolitan Van & Storage $330.00 ($330.00) $0.00


Mont-Rose Moving Systems $18,727.77 ($18,727.77) $0.00


Norbay Consulting $3,088.00 ($3,088.00) $0.00


Norcal Portable Services $5,727.95 ($5,014.00) $713.95


Oldcastle Precast $107,127.00 ($107,127.00) $0.00


Pacific Gas And Electric $5,000.00 ($5,000.00) $0.00


Peninsulators Inc $12,930.00 ($12,930.00) $0.00


Precision Drilling $30,000.00 ($30,000.00) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Rodan Builders Inc $5,213,637.61 ($5,040,004.98) $173,632.63


Ross Mcdonald $41,899.56 ($41,899.56) $0.00


San Francisco Daily $1,575.00 ($1,575.00) $0.00


Smart Plumbers Inc $2,625.00 ($2,625.00) $0.00


Sound And Signal Inc $20,521.18 ($20,521.18) $0.00


Stephen Ciari Plumbing $8,088.87 ($8,088.87) $0.00


Stumbaugh & Associates $1,350.00 ($1,350.00) $0.00


T & A Painting Co $18,800.00 ($18,800.00) $0.00


Testing Engineers $59,114.95 ($59,114.95) $0.00


U.S. Bank $2,570.13 ($2,570.13) $0.00


Vanden Bos Electric $1,022,028.00 ($1,022,028.00) ($0.00)


Window Graphics Sign $1,471.10 ($1,471.10) $0.00


$18,838,584.32 ($18,433,050.72) $405,533.60 Project Totals for 015-0707 - Stevenson - Classroom/Building - New


015-0709 - Stevenson - Site Improvements/Fields
Cleary Consultants $0.00 $0.00 $0.00


DFE & Associates Inc $0.00 $0.00 $0.00


Dreiling Terrones Architecture $0.00 $0.00 $0.00


Greystone West Comp $0.00 $0.00 $0.00


Landscape Structures Inc $0.00 $0.00 $0.00


Terramark General Eng. $0.00 $0.00 $0.00


Testing Engineers $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 015-0709 - Stevenson - Site Improvements/Fields


015-0719 - Stevenson - Temp Housing Construction Proj
Allied Storage Container $4,341.11 ($4,341.11) $0.00


American Modular $50,560.00 ($50,560.00) $0.00


Arne Sign & Decal $1,158.12 ($1,158.12) $0.00


Atlas/Pellizzari Electric $4,685.00 ($4,685.00) $0.00


Banner Bank $204,565.80 ($204,565.80) $0.00


Barker Blue $1,973.55 ($1,973.55) $0.00


CDW Government $68,199.58 ($68,199.58) $0.00


City Of Mountain View $1,119.45 ($1,119.45) $0.00


Cleary Consultants $22,713.25 ($22,713.25) $0.00


Creative Window Interiors $2,100.00 ($2,100.00) $0.00


Dept Of General Services $32,446.85 ($32,446.85) $0.00


DFE & Associates Inc $30,000.00 ($30,000.00) $0.00


Division Of State Architects $10,625.00 ($10,625.00) $0.00


Foster Brothers Sec $1,257.16 ($1,257.16) $0.00


Galeb Paving Inc $302,940.00 ($281,328.34) $21,611.66


Greystone West Comp $973.74 ($973.74) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Mobile Modular Mgmt $344,671.41 ($344,671.41) $0.00


Mont-Rose Moving Systems $9,958.64 ($9,958.64) $0.00


Mountain View Voice (E.M.) $5,100.00 ($5,100.00) $0.00


MRC $175.00 ($175.00) $0.00


PG&E CFM/PPC Dept $99,116.01 ($99,116.01) $0.00


Rodan Builders Inc $3,886,750.21 ($3,886,750.21) $0.00


Santa Clara County $755.41 ($755.41) $0.00


Suddath Companies $10,411.00 ($10,411.00) $0.00


Testing Engineers $10,310.00 ($10,310.00) $0.00


The Suddath Companies $6,210.50 ($6,210.50) $0.00


$5,113,116.79 ($5,091,505.13) $21,611.66 Project Totals for 015-0719 - Stevenson - Temp Housing Construction Proj


015-0721 - Stevenson - MPR Mod/Construction
Division Of State Architects $56,550.00 ($56,550.00) $0.00


Norbay Consulting $1,881.00 ($1,881.00) $0.00


$58,431.00 ($58,431.00) $0.00 Project Totals for 015-0721 - Stevenson - MPR Mod/Construction


015-0723 - Stevenson - Furniture/Fixtures/Equipment (CLOSED)
BT Express Liquidation $2,014.32 ($2,014.32) $0.00


Engelhardt, Maja $125.64 ($125.64) $0.00


Gardener's Supply Company $3,489.36 ($3,489.36) $0.00


Lone Star Landscape $9,000.00 ($9,000.00) $0.00


Mike Lameira $275.00 ($275.00) $0.00


Signs Of Success Inc $125.50 ($125.50) $0.00


Westover, Rebecca $4,932.46 ($4,932.46) $0.00


$19,962.28 ($19,962.28) $0.00 Project Totals for 015-0723 - Stevenson - Furniture/Fixtures/Equipment (CLOSED)


015-0799 - Stevenson - Misc. Close-out Project
Coulter Construction $1,510.74 ($1,510.74) $0.00


Dreiling Terrones Architecture $31,538.00 $0.00 $31,538.00


Vanden Bos Electric $2,400.00 ($2,400.00) $0.00


$35,448.74 ($3,910.74) $31,538.00 Project Totals for 015-0799 - Stevenson - Misc. Close-out Project


016-0001 - Mistral - Phase 1 (CLOSED)
Allied Storage Container $200.41 ($200.41) $0.00


Barker Blue $484.41 ($484.41) $0.00


Greystone West Comp $515.70 ($515.70) $0.00


Quattrocchi Kwok Architects $680.83 ($680.83) $0.00


$1,881.35 ($1,881.35) $0.00 Project Totals for 016-0001 - Mistral - Phase 1 (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


016-0701 - Mistral - Construction Prog Management
All Reasons Moving $1,350.00 ($1,350.00) $0.00


American Reprographics Co Llc $267.87 ($267.87) $0.00


Barker Blue $1,625.83 ($1,625.83) $0.00


Benson Lee Consulting $210.00 ($210.00) $0.00


CDE $0.00 $0.00 $0.00


Dannis Woliver & Kelley $165.75 ($165.75) $0.00


DFE & Associates Inc $1,500.00 ($1,500.00) $0.00


Division Of State Architects $80,945.96 ($80,945.96) $0.00


Greystone West Comp $751,209.22 ($713,651.72) $37,557.50


Mountain View Door $25.00 ($25.00) $0.00


Mountain View Voice (E.M.) $912.00 ($912.00) $0.00


Pacific Gas And Electric $1,250.00 ($1,250.00) $0.00


Quattrocchi Kwok Architects $559,351.18 ($559,351.18) $0.00


Santa Clara County $1,040.50 ($1,040.50) $0.00


$1,399,853.31 ($1,362,295.81) $37,557.50 Project Totals for 016-0701 - Mistral - Construction Prog Management


016-0707 - Mistral - Classroom/Building - New (CLOSED)
Benson Lee Consulting $0.00 $0.00 $0.00


Quattrocchi Kwok Architects $105.00 ($105.00) $0.00


$105.00 ($105.00) $0.00 Project Totals for 016-0707 - Mistral - Classroom/Building - New (CLOSED)


016-0708 - Mistral - Classroom/Building - Mod
Allied Storage Container $1,415.11 ($1,415.11) $0.00


Barker Blue $1,616.18 ($1,616.18) $0.00


BHM Construction Inc $9,345,905.86 ($9,207,983.29) $137,922.57


Budget Enterprises $486.00 ($486.00) $0.00


CDE $2,075.45 ($2,075.45) $0.00


CDW Government $86,147.43 ($86,147.43) $0.00


City Of Mountain View $530.03 ($530.03) $0.00


Cleary Consultants $14,640.00 ($14,640.00) $0.00


Coulter Construction $10,338.75 ($10,338.75) $0.00


CYS Structural Engineers $3,860.00 ($3,088.00) $772.00


Dept Of General Services $455.10 ($455.10) $0.00


DFE & Associates Inc $96,070.00 ($96,070.00) $0.00


Division Of State Architects $100,775.54 ($100,775.54) $0.00


Foster Brothers Sec $23,966.08 ($23,966.08) $0.00


Greystone West Comp $14,721.88 ($14,721.88) $0.00


Joseph R Renda Construction $6,175.00 ($6,175.00) $0.00


Living Classroom $473.86 ($473.86) $0.00


Mcgrath Rentcorp $1,432,922.48 ($1,432,922.48) $0.00
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


Metropolitan Van & Storage $1,730.00 ($1,730.00) $0.00


Mont-Rose Moving Systems $17,262.31 ($17,262.31) $0.00


Quattrocchi Kwok Architects $1,122,749.85 ($1,094,693.35) $28,056.50


San Francisco Daily $504.00 ($504.00) $0.00


Testing Engineers $16,005.78 ($16,005.78) $0.00


Waters Moving & Storage $4,940.00 ($4,940.00) $0.00


$12,305,766.69 ($12,139,015.62) $166,751.07 Project Totals for 016-0708 - Mistral - Classroom/Building - Mod


016-0709 - Mistral - Site Improvements/Fields
Dreiling Terrones Architecture $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 016-0709 - Mistral - Site Improvements/Fields


016-0719 - Mistral - Temp Housing Construction Proj (CLOSED)
Allied Storage Container $893.40 ($893.40) $0.00


Aram Electric Inc $366,832.00 ($366,832.00) $0.00


Arne Sign & Decal $463.25 ($463.25) $0.00


Barker Blue $1,387.50 ($1,387.50) $0.00


BestEST Landscape Design $575.43 ($575.43) $0.00


Cleary Consultants $6,115.75 ($6,115.75) $0.00


Construction Survey $660.00 ($660.00) $0.00


Coulter Construction $1,404.69 ($1,404.69) $0.00


Creative Window Interiors $2,026.50 ($2,026.50) $0.00


Cupertino Electric $8,041.62 ($8,041.62) $0.00


DFE & Associates Inc $17,750.00 ($17,750.00) $0.00


Division Of State Architects $2,040.00 ($2,040.00) $0.00


Dryco Construction $268,919.00 ($268,919.00) $0.00


Grainger $512.43 ($512.43) $0.00


Greystone West Comp $36.04 ($36.04) $0.00


Mont-Rose Moving Systems $6,122.77 ($6,122.77) $0.00


Mountain View Door $9.14 ($9.14) $0.00


Mountain View Voice (E.M.) $2,736.00 ($2,736.00) $0.00


Norbay Consulting $390.00 ($390.00) $0.00


Opening Technologies $2,906.20 ($2,906.20) $0.00


Quattrocchi Kwok Architects ($39,360.11) $39,360.11 $0.00


Sonitrol Security $125.00 ($125.00) $0.00


$650,586.61 ($650,586.61) $0.00 Project Totals for 016-0719 - Mistral - Temp Housing Construction Proj (CLOSED)


016-0723 - Mistral - Furniture/Fixtures/Equipment (CLOSED)
Virco Inc $1,616.74 ($1,616.74) $0.00


$1,616.74 ($1,616.74) $0.00 Project Totals for 016-0723 - Mistral - Furniture/Fixtures/Equipment (CLOSED)
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Encumbrance Report
Mountain View Whisman School District


Encumbrances, Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION


026-0701 - Preschool - Latham - Construction Prog Management
Dreiling Terrones Architecture $24,007.34 ($20,114.84) $3,892.50


$24,007.34 ($20,114.84) $3,892.50 Project Totals for 026-0701 - Preschool - Latham - Construction Prog Management


026-0708 - Preschool - Latham - Classroom/Building - Mod
Consolidated Networks $19,340.00 ($19,340.00) $0.00


Daily Post $712.50 ($712.50) $0.00


Guerra Construction $44,434.00 ($44,434.00) $0.00


Metropolitan Van & Storage $8,044.00 ($3,744.00) $4,300.00


$72,530.50 ($68,230.50) $4,300.00 Project Totals for 026-0708 - Preschool - Latham - Classroom/Building - Mod


026-0728 - Preschool - Latham - Portable Refresh Project
Division Of State Architects $0.00 $0.00 $0.00


$0.00 $0.00 $0.00 Project Totals for 026-0728 - Preschool - Latham - Portable Refresh Project


$205,234,805.91 ($202,075,904.33) $3,158,901.58 District Grand Totals for Mountain View Whisman School District (for selected data)
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 000-0000 - Undesignated - Districtwide - Cost of Issuance
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 348,000.00 0.00 0.00 0.00 $348,000.00


Project Subtotal $348,000.00


PROJECT: 002-0000 - Bubb - Sitewide (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 17,360.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $17,360.00


Project Subtotal $17,360.00


PROJECT: 002-0001 - Bubb - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 4,779.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $4,779.37


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 5,300.00 0.00 0.00 0.00 0.00 0.00 $5,300.00


Project Subtotal $10,079.37


PROJECT: 002-0701 - Bubb - Construction Prog Management (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 21,585.00 $21,585.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 90,999.98 0.00 0.00 0.00 0.00 2,717.48 0.00 0.00 0.00 $93,717.46


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 561,289.22 0.00 0.00 0.00 0.00 0.00 20,800.69 0.00 $582,089.91
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


Project Subtotal $697,392.37


PROJECT: 002-0708 - Bubb - Classroom/Building - Mod
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 36,919.45 $36,919.45


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 428,293.01 0.00 0.00 0.00 0.00 111,956.70 0.00 0.00 0.00 $540,249.71


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 8,610,598.68 6,841.16 0.00 33,974.64 2,548.20 119,392.63 19,329.50 109,316.21 0.00 $8,902,001.02


Project Subtotal $9,479,170.18


PROJECT: 002-0709 - Bubb - Site Improvements/Fields (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 2,049.00 0.00 0.00 0.00 0.00 20,449.32 0.00 0.00 0.00 $22,498.32


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 337.50 0.00 109,780.00 0.00 $110,117.50


Project Subtotal $132,615.82


PROJECT: 002-0719 - Bubb - Temp Housing Construction Proj
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 75,248.64 0.00 0.00 0.00 $75,248.64


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 565,231.00 7.08 0.00 64,264.30 80,240.00 4,000.00 0.00 40,059.04 0.00 $753,801.42


Project Subtotal $829,050.06


CALIFORNIA FINANCIAL SERVICES     PAGE 2 of 34 AS OF 9/30/19 DISTRICT REPORT RUN DATE: 10/01/2019     (rev 150805)     RUN DATE: 10/17/2019







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 002-0721 - Bubb - MPR Mod/Construction
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 427,771.59 0.00 0.00 0.00 0.00 77,038.04 0.00 0.00 0.00 $504,809.63


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 5,452,297.93 22.56 0.00 5,454.70 0.00 80,385.37 26,007.75 0.00 0.00 $5,564,168.31


Project Subtotal $6,068,977.94


PROJECT: 002-0723 - Bubb - Furniture/Fixtures/Equipment (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,917.40 0.00 $9,917.40


Project Subtotal $9,917.40


PROJECT: 002-0728 - Bubb - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 003-0001 - Castro - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 1,881.34 0.00 0.00 0.00 $1,881.34


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 972.00 0.00 0.00 0.00 0.00 0.00 $972.00


Project Subtotal $2,853.34
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 1,890.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $1,890.00


Project Subtotal $1,890.00


PROJECT: 003-0701 - Castro - Construction Prog Management
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 22,600.00 $22,600.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 899,095.58 0.00 0.00 0.00 0.00 154,691.89 0.00 0.00 0.00 $1,053,787.47


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 713,592.50 0.00 143,244.00 9,720.00 6,965.50 0.00 1,431.94 0.00 $874,953.94


Project Subtotal $1,951,341.41


PROJECT: 003-0707 - Castro - Classroom/Building - New
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 32,450.00 $32,450.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 841,201.45 0.00 0.00 0.00 0.00 101,908.31 0.00 0.00 0.00 $943,109.76


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 25,829,679.99 6,258.68 0.00 140,774.96 0.00 273,000.00 245,583.50 121,006.57 0.00 $26,616,303.70


Project Subtotal $27,591,863.46
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 10,338.75 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $10,338.75


Project Subtotal $10,338.75


PROJECT: 003-0709 - Castro - Site Improvements/Fields
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 ($0.00)


Project Subtotal ($0.00)


PROJECT: 003-0719 - Castro - Temp Housing Construction Proj (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 268,919.00 $268,919.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal (39,360.12) 0.00 0.00 0.00 0.00 371,002.43 0.00 0.00 0.00 $331,642.31


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 36.04 0.00 730,511.09 (288.50) 18,140.00 6,115.75 8,574.02 0.00 $763,088.40


Project Subtotal $1,363,649.71
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PROJECT: 003-0708 - Castro - Classroom/Building - Mod (CLOSED)







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 17,793.55 0.00 $17,793.55


Project Subtotal $17,793.55


PROJECT: 004-0000 - Huff - Sitewide (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 17,359.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $17,359.00


Project Subtotal $17,359.00


PROJECT: 004-0001 - Huff - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 4,779.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $4,779.37


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 19,290.00 0.00 0.00 0.00 0.00 0.00 $19,290.00


Project Subtotal $24,069.37


PROJECT: 004-0701 - Huff - Construction Prog Management (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 22,535.00 $22,535.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 91,000.00 0.00 0.00 0.00 0.00 2,651.98 0.00 0.00 0.00 $93,651.98


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 561,290.22 0.00 0.00 0.00 0.00 0.00 21,699.72 0.00 $582,989.94


Project Subtotal $699,176.92
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PROJECT: 003-0723 - Castro - Furniture/Fixtures/Equipment (CLOSED)







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 004-0708 - Huff - Classroom/Building - Mod
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 72,504.35 $72,504.35


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 428,293.01 0.00 0.00 0.00 0.00 106,757.50 0.00 0.00 0.00 $535,050.51


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 8,244,462.20 8,678.63 0.00 78,716.36 1,193.50 121,995.40 19,536.50 117,995.26 0.00 $8,592,577.85


Project Subtotal $9,200,132.71


PROJECT: 004-0719 - Huff - Temp Housing Construction Proj
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 56,778.41 0.00 0.00 0.00 $56,778.41


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 512,783.00 7.08 0.00 43,614.30 53,100.00 4,000.00 0.00 26,501.90 0.00 $640,006.28


Project Subtotal $696,784.69


PROJECT: 004-0721 - Huff - MPR Mod/Construction
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 427,771.57 0.00 0.00 0.00 0.00 77,472.90 0.00 0.00 0.00 $505,244.47


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 5,160,768.43 22.56 0.00 355,493.00 0.00 80,096.60 27,094.75 0.00 0.00 $5,623,475.34


Project Subtotal $6,128,719.81
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,850.97 0.00 $2,850.97


Project Subtotal $2,850.97


PROJECT: 004-0728 - Huff - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 005-0000 - Landels - Sitewide (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 17,359.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $17,359.00


Project Subtotal $17,359.00


PROJECT: 005-0001 - Landels - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 4,779.38 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $4,779.38


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 6,550.00 0.00 0.00 0.00 0.00 0.00 $6,550.00


Project Subtotal $11,329.38


PROJECT: 005-0002 - Landels - Phase 2 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 177.20 0.00 0.00 0.00 $177.20


Project Subtotal $177.20
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PROJECT: 004-0723 - Huff - Furniture/Fixtures/Equipment (CLOSED)







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 005-0701 - Landels - Construction Prog Management (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 23,105.00 $23,105.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 91,000.02 0.00 0.00 0.00 0.00 2,723.48 0.00 0.00 0.00 $93,723.50


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 561,290.22 0.00 0.00 0.00 0.00 0.00 16,262.20 0.00 $577,552.42


Project Subtotal $694,380.92


PROJECT: 005-0708 - Landels - Classroom/Building - Mod
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 105,796.75 $105,796.75


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 428,292.99 0.00 0.00 0.00 0.00 110,208.69 0.00 0.00 0.00 $538,501.68


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 8,033,274.51 14,077.13 0.00 39,615.74 2,219.40 120,140.00 13,999.55 107,897.53 0.00 $8,331,223.86


Project Subtotal $8,975,522.29


PROJECT: 005-0709 - Landels - Site Improvements/Fields
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 17,435.79 0.00 0.00 0.00 0.00 2,425.00 0.00 0.00 0.00 $19,860.79


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 4,365.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $4,365.43
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


Project Subtotal $24,226.22


PROJECT: 005-0719 - Landels - Temp Housing Construction Proj
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 86,640.23 0.00 0.00 0.00 $86,640.23


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 559,930.00 7.07 0.00 71,934.30 88,500.00 4,000.00 0.00 39,950.46 0.00 $764,321.83


Project Subtotal $850,962.06


PROJECT: 005-0721 - Landels - MPR Mod/Construction
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 422,471.57 0.00 0.00 0.00 0.00 80,254.04 0.00 0.00 0.00 $502,725.61


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 5,252,881.38 30.98 0.00 4,833.40 0.00 81,324.00 30,964.75 0.00 0.00 $5,370,034.51


Project Subtotal $5,872,760.12


PROJECT: 005-0723 - Landels - Furniture/Fixtures/Equipment (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,897.48 0.00 $9,897.48


Project Subtotal $9,897.48


PROJECT: 005-0728 - Landels - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 006-0001 - Monta Loma - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 1,887.50 0.00 0.00 0.00 0.00 122.69 0.00 0.00 0.00 $2,010.19


Project Subtotal $2,010.19


PROJECT: 006-0002 - Monta Loma - Phase 2 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 59,288.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $59,288.40


Project Subtotal $59,288.40


PROJECT: 006-0701 - Monta Loma - Construction Prog Management
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 20,900.00 $20,900.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 311,296.93 0.00 0.00 0.00 0.00 36,289.60 0.00 0.00 0.00 $347,586.53


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 578,649.07 0.00 19,400.00 0.00 6,839.00 0.00 867.99 0.00 $605,756.06


Project Subtotal $974,242.59


PROJECT: 006-0708 - Monta Loma - Classroom/Building - Mod
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 940,263.73 0.00 0.00 0.00 0.00 157,547.28 0.00 0.00 0.00 $1,097,811.01


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 10,952,374.63 1,346.14 0.00 12,689.12 0.00 86,477.00 30,606.75 127,527.92 0.00 $11,211,021.56
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


Project Subtotal $12,308,832.57


PROJECT: 006-0719 - Monta Loma - Temp Housing Construction Proj (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 10,230.60 0.00 20,000.00 4,482.50 2,770.11 0.00 $37,483.21


Project Subtotal $37,483.21


PROJECT: 006-0721 - Monta Loma - MPR Mod/Construction (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 142,588.55 0.00 0.00 0.00 0.00 39,199.43 0.00 0.00 0.00 $181,787.98


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 4,742,757.37 247.95 0.00 79,600.00 0.00 72,000.00 41,960.75 14,548.23 0.00 $4,951,114.30


Project Subtotal $5,132,902.28


PROJECT: 006-0723 - Monta Loma - Furniture/Fixtures/Equipment (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,244.03 0.00 $8,244.03


Project Subtotal $8,244.03


PROJECT: 006-0728 - Monta Loma - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 007-0701 - Vargas - Construction Prog Management (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 2,300.00 $2,300.00
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 13,897.50 0.00 0.00 0.00 0.00 3,372.01 0.00 0.00 0.00 $17,269.51


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 28,932.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $28,932.00


Project Subtotal $48,501.51


PROJECT: 007-0707 - Vargas - Classroom/Building - New
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 008-0000 - Theuerkauf - Sitewide (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 16,672.50 $16,672.50


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 18,324.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $18,324.00


Project Subtotal $34,996.50


PROJECT: 008-0001 - Theuerkauf - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 7,202.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $7,202.50


Project Subtotal $7,202.50


PROJECT: 008-0701 - Theuerkauf - Construction Prog Managemnt
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


A - Site
PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 4,230.00 $4,230.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 22,757.50 0.00 0.00 0.00 0.00 1,962.30 0.00 0.00 0.00 $24,719.80


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 560,325.22 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $560,325.22


Project Subtotal $589,275.02


PROJECT: 008-0708 - Theuerkauf - Classroom/Building - Mod
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 660,813.49 0.00 0.00 0.00 0.00 73,330.10 0.00 0.00 0.00 $734,143.59


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 6,710,678.85 4,743.13 0.00 57,714.33 1,237.54 55,500.00 4,232.50 121,001.33 0.00 $6,955,107.68


Project Subtotal $7,689,251.27


PROJECT: 008-0719 - Theuerkauf - Temp Housing Construction Proj
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,542.39 0.00 $1,542.39


Project Subtotal $1,542.39


PROJECT: 008-0721 - Theuerkauf - MPR Mod/Construction
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 58,059.53 0.00 0.00 0.00 0.00 99,267.46 0.00 0.00 0.00 $157,326.99
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 2,063,245.55 493.39 0.00 0.00 831.67 172,500.00 30,412.50 0.00 0.00 $2,267,483.11


Project Subtotal $2,424,810.10


PROJECT: 008-0728 - Theuerkauf - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 009-0000 - Districtwide - Districtwide
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 7,707.49 0.00 0.00 0.00 $7,707.49


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 177.92 0.00 $177.92


Project Subtotal $7,885.41


PROJECT: 009-0700 - Districtwide - Capital Projects Services
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 832,063.06 0.00 0.00 0.00 $832,063.06


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 26,971.85 0.00 $26,971.85


Project Subtotal $859,034.91


PROJECT: 009-0701 - Districtwide - Construction Prog Management
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 348,736.50 0.00 0.00 0.00 $348,736.50


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 1,127.96 0.00 0.00 0.00 0.00 11,518.00 6,179.40 0.00 $18,825.36


Project Subtotal $367,561.86


PROJECT: 009-0708 - Districtwide - Classroom/Building - Mod
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 009-0709 - Districtwide - Site Improvements/Fields
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 518,107.37 $518,107.37


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 27,979.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $27,979.99


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 22,766.59 0.00 0.00 0.00 40,000.00 0.00 0.00 0.00 $62,766.59


Project Subtotal $608,853.95
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 1,113.00 0.00 0.00 0.00 $1,113.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,924.25 0.00 $9,924.25


Project Subtotal $11,037.25


PROJECT: 009-0723 - Districtwide - Furniture/Fixtures/Equipment
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (0.00) 0.00 ($0.00)


Project Subtotal ($0.00)


PROJECT: 009-0726 - Districtwide - Deferred Maintenance
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 (0.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 ($0.00)


Project Subtotal ($0.00)


PROJECT: 009-0727 - Districtwide - Solar Program
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 009-0728 - Districtwide - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 (0.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 ($0.00)


Project Subtotal ($0.00)


PROJECT: 009-0729 - Districtwide - North Bayshore Development
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 011-0002 - Crittenden - Phase 2 (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 29,598.00 $29,598.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 6,750.00 0.00 0.00 0.00 0.00 1,502.07 0.00 0.00 0.00 $8,252.07


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 218,862.00 0.00 0.00 11,250.00 0.00 25,785.00 0.00 505.69 0.00 $256,402.69


Project Subtotal $294,252.76


PROJECT: 011-0003 - Crittenden - Phase 3 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 13,008.00 0.00 0.00 0.00 0.00 10,370.86 0.00 0.00 0.00 $23,378.86
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 254,373.70 0.00 0.00 14,044.63 0.00 10,975.00 0.00 0.00 0.00 $279,393.33


Project Subtotal $302,772.19


PROJECT: 011-0570 - Crittenden - Technology and Data Infrastructure (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 (26,364.00) 0.00 0.00 0.00 ($26,364.00)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 346,449.31 0.00 $346,449.31


Project Subtotal $320,085.31


PROJECT: 011-0700 - Crittenden - Capital Projects Services (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 011-0701 - Crittenden - Construction Prog Management (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 5,278,888.78 $5,278,888.78


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 2,030,825.01 0.00 0.00 93,002.00 0.00 335,437.37 0.00 0.00 0.00 $2,459,264.38


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 469,899.43 972,742.00 1,950.00 232,160.71 14,594.78 234,167.00 0.00 24,432.33 0.00 $1,949,946.25
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 123,406.75 0.00 0.00 0.00 0.00 0.00 0.00 $123,406.75


Project Subtotal $9,811,506.16


PROJECT: 011-0705 - Crittenden - Auditorium Construct/Maint (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 168,131.30 0.00 0.00 0.00 0.00 36,806.11 0.00 0.00 0.00 $204,937.41


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 7,211,437.30 75,841.47 0.00 249,293.28 0.00 112,500.00 46,718.00 7,484.77 0.00 $7,703,274.82


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $7,908,212.23


PROJECT: 011-0707 - Crittenden - Classroom/Building - New (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 160,295.75 0.00 0.00 0.00 0.00 42,571.24 0.00 0.00 0.00 $202,866.99


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 7,991,513.54 62,538.08 59,936.00 13,528.32 0.00 112,500.00 35,972.00 55,031.29 0.00 $8,331,019.23


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


Project Subtotal $8,533,886.22


PROJECT: 011-0708 - Crittenden - Classroom/Building - Mod (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 26,639.49 0.00 0.00 0.00 $26,639.49


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 3,395,474.33 0.00 0.00 6,395.31 0.00 1,187.00 0.00 4,074.91 0.00 $3,407,131.55


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 11,383.00 0.00 0.00 0.00 0.00 0.00 0.00 $11,383.00


Project Subtotal $3,445,154.04


PROJECT: 011-0709 - Crittenden - Site Improvements/Fields (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 918,427.90 $918,427.90


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 95,344.58 0.00 0.00 0.00 0.00 12,532.06 0.00 0.00 0.00 $107,876.64


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 61,606.52 0.00 8,909.92 0.00 31,200.00 0.00 0.00 0.00 $101,716.44


Project Subtotal $1,128,020.98
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 011-0721 - Crittenden - MPR Mod/Construction (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 6,232.05 0.00 0.00 0.00 $6,232.05


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 34,591.04 0.00 0.00 0.00 40.00 0.00 $34,631.04


Project Subtotal $40,863.09


PROJECT: 011-0723 - Crittenden - Furniture/Fixtures/Equipment (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 1,430.32 0.00 0.00 0.00 $1,430.32


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 9,380.00 0.00 0.00 0.00 0.00 0.00 0.00 313,013.65 0.00 $322,393.65


Project Subtotal $323,823.97


PROJECT: 011-0724 - Crittenden - Kitchen Mod/Construction (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 18,933.58 0.00 0.00 0.00 $18,933.58


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 300,366.00 14.54 0.00 2,500.00 0.00 987.00 0.00 50,543.24 0.00 $354,410.78


Project Subtotal $373,344.36


CALIFORNIA FINANCIAL SERVICES     PAGE 22 of 34 AS OF 9/30/19 DISTRICT REPORT RUN DATE: 10/01/2019     (rev 150805)     RUN DATE: 10/17/2019


PROJECT: 011-0718 - Crittenden - Restrooms







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 011-0726 - Crittenden - Deferred Maintenance (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 813.00 $813.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 10,564.00 0.00 0.00 0.00 $10,564.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 11,406.20 0.00 0.00 0.00 0.00 0.00 0.00 0.28 0.00 $11,406.48


Project Subtotal $22,783.48


PROJECT: 011-0728 - Crittenden - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 013-0701 - Cooper - Construction Prog Management (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 1,568.75 0.00 0.00 0.00 $1,568.75


Project Subtotal $1,568.75


PROJECT: 013-0726 - Cooper - Deferred Maintenance
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


CALIFORNIA FINANCIAL SERVICES     PAGE 23 of 34 AS OF 9/30/19 DISTRICT REPORT RUN DATE: 10/01/2019     (rev 150805)     RUN DATE: 10/17/2019







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 1,602.25 0.00 0.00 0.00 $1,602.25


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,505.65 0.00 $1,505.65


Project Subtotal $3,107.90


PROJECT: 014-0003 - Graham - Phase 3 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 5,779.35 0.00 0.00 0.00 0.00 26,009.69 0.00 0.00 0.00 $31,789.04


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 316,887.59 0.00 0.00 12,428.25 0.00 15,351.59 0.00 0.00 0.00 $344,667.43


Project Subtotal $376,456.47


PROJECT: 014-0570 - Graham - Technology and Data Infrastructure (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 27,791.13 0.00 0.00 0.00 $27,791.13


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 10,144.55 0.00 0.00 0.00 0.00 0.00 0.00 356,082.13 0.00 $366,226.68


Project Subtotal $394,017.81


PROJECT: 014-0700 - Graham - Capital Projects Services
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00
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PROJECT: 014-0002 - Graham - Phase 2 (CLOSED)







Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 014-0701 - Graham - Construction Prog Management (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 3,600.00 $3,600.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 1,912,206.07 0.00 0.00 3,928.00 0.00 356,479.20 0.00 0.00 0.00 $2,272,613.27


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 579,515.05 737,084.99 0.00 132,655.36 13,133.38 100,233.05 0.00 76,942.52 0.00 $1,639,564.35


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 97,097.56 0.00 0.00 0.00 0.00 0.00 0.00 $97,097.56


Project Subtotal $4,012,875.18


PROJECT: 014-0705 - Graham - Auditorium Construct/Maint (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 5,527.79 $5,527.79


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 93,679.15 0.00 0.00 0.00 0.00 21,270.35 0.00 0.00 0.00 $114,949.50


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 2,663,325.89 74,047.92 0.00 35,366.00 0.00 101,250.00 17,092.75 15,594.23 0.00 $2,906,676.79


Project Subtotal $3,027,154.08


PROJECT: 014-0707 - Graham - Classroom/Building - New (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 838.56 0.00 0.00 0.00 0.00 10,655.36 0.00 0.00 0.00 $11,493.92
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 643,688.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $643,688.60


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $655,182.52


PROJECT: 014-0708 - Graham - Classroom/Building - Mod (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 534,268.74 $534,268.74


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 51,641.92 0.00 0.00 0.00 0.00 64,645.09 0.00 0.00 0.00 $116,287.01


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 8,226,690.72 8.06 0.00 1,183.50 0.00 16,694.00 0.00 10,251.40 0.00 $8,254,827.68


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 11,383.00 0.00 0.00 0.00 0.00 0.00 0.00 $11,383.00


Project Subtotal $8,916,766.43


PROJECT: 014-0709 - Graham - Site Improvements/Fields (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 32,853.11 $32,853.11


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 18,800.00 0.00 0.00 0.00 0.00 429.00 0.00 0.00 0.00 $19,229.00
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 24,199.57 0.00 0.00 0.00 0.00 0.00 $24,199.57


Project Subtotal $76,281.68


PROJECT: 014-0711 - Graham - Security System - New Construction (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 115,934.62 0.00 0.00 0.00 0.00 0.00 $115,934.62


Project Subtotal $115,934.62


PROJECT: 014-0718 - Graham - Restrooms
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 014-0721 - Graham - MPR Mod/Construction (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 838.56 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $838.56


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 10,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $10,000.00


Project Subtotal $10,838.56


PROJECT: 014-0723 - Graham - Furniture/Fixtures/Equipment (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 26,654.11 0.00 0.00 0.00 $26,654.11


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 52,893.00 0.00 0.00 0.00 0.00 0.00 0.00 296,466.86 0.00 $349,359.86


Project Subtotal $376,013.97


PROJECT: 014-0724 - Graham - Kitchen Mod/Construction (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 117.57 0.00 0.00 0.00 $117.57


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 31,786.59 110.00 0.00 43,637.00 0.00 1,096.00 0.00 16,830.69 0.00 $93,460.28


Project Subtotal $93,577.85


PROJECT: 014-0726 - Graham - Deferred Maintenance (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 2,570.00 $2,570.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 4,710.00 0.00 0.00 0.00 $4,710.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 76,565.86 0.00 0.00 0.00 0.00 0.00 0.00 12,285.74 0.00 $88,851.60


RA - Relocation Assistance
LAST


RESORT
HOUSING...


REPLACEMENT
HOUSING


MOVING
EXPENSE


DISPLACED
BUSINESS
EXPENSE


BUSINESS
REESTAB.


IN-LIEU OF
BUSINESS
EXPENSE


FURN/EQUIP.
PURCHASE


LOSS OF
GOODWILL


DESCRIPTION /
PURPOSE


RA - Relocation AssistanceSubtotal 0.00 0.00 10,007.50 0.00 0.00 0.00 0.00 0.00 0.00 $10,007.50


Project Subtotal $106,139.10
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 014-1202 - Graham - Goal 1-B/Phase 2
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


PROJECT: 015-0000 - Stevenson - Sitewide (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 16,672.50 $16,672.50


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 14,659.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $14,659.00


Project Subtotal $31,331.50


PROJECT: 015-0001 - Stevenson - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 7,202.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $7,202.50


Project Subtotal $7,202.50


PROJECT: 015-0701 - Stevenson - Construction Prog Management
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 6,530.00 $6,530.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 22,757.50 0.00 0.00 0.00 0.00 1,453.63 0.00 0.00 0.00 $24,211.13


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 554,345.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $554,345.71


Project Subtotal $585,086.84


PROJECT: 015-0707 - Stevenson - Classroom/Building - New
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 30,000.00 $30,000.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 909,699.64 0.00 0.00 0.00 0.00 187,063.31 0.00 0.00 0.00 $1,096,762.95


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 16,352,926.84 4,748.47 0.00 385,630.46 0.00 347,840.00 163,602.40 51,539.60 0.00 $17,306,287.77


Project Subtotal $18,433,050.72


PROJECT: 015-0709 - Stevenson - Site Improvements/Fields
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


Project Subtotal $0.00


PROJECT: 015-0719 - Stevenson - Temp Housing Construction Proj
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 341,649.14 0.00 0.00 0.00 $341,649.14


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 4,372,644.35 973.74 0.00 238,215.59 4,080.00 30,000.00 32,708.25 71,234.06 0.00 $4,749,855.99


Project Subtotal $5,091,505.13


PROJECT: 015-0721 - Stevenson - MPR Mod/Construction
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 56,550.00 0.00 0.00 0.00 $56,550.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 1,881.00 0.00 0.00 0.00 $1,881.00


Project Subtotal $58,431.00


PROJECT: 015-0723 - Stevenson - Furniture/Fixtures/Equipment (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 9,000.00 0.00 0.00 0.00 10,962.28 0.00 $19,962.28


Project Subtotal $19,962.28


PROJECT: 015-0799 - Stevenson - Misc. Close-out Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 3,910.74 0.00 0.00 0.00 $3,910.74


Project Subtotal $3,910.74
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


PROJECT: 016-0001 - Mistral - Phase 1 (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 1,881.35 0.00 0.00 0.00 $1,881.35


Project Subtotal $1,881.35


PROJECT: 016-0701 - Mistral - Construction Prog Management
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 556,902.32 0.00 0.00 0.00 0.00 87,700.49 0.00 0.00 0.00 $644,602.81


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 713,592.50 0.00 1,710.00 0.00 1,040.50 0.00 1,350.00 0.00 $717,693.00


Project Subtotal $1,362,295.81


PROJECT: 016-0707 - Mistral - Classroom/Building - New (CLOSED)
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 105.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $105.00


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $105.00


PROJECT: 016-0708 - Mistral - Classroom/Building - Mod
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 1,096,993.35 0.00 0.00 0.00 0.00 133,007.58 0.00 0.00 0.00 $1,230,000.93


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 10,421,274.97 14,721.88 0.00 231,914.69 0.00 96,070.00 34,445.78 110,587.37 0.00 $10,909,014.69
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


Project Subtotal $12,139,015.62


PROJECT: 016-0719 - Mistral - Temp Housing Construction Proj (CLOSED)
A - Site


PURCHASE
PRICE OF


PROPERTY


APPRAISAL,
 ESCROW 


& SURVEYING


SITE
SUPPORT


COSTS


POESSA/PEA
COSTS


DTSC FEES HAZARDOUS
WASTE


REMOVAL


OTHER SITE
COSTS


DESCRIPTION /
PURPOSE


A - Site Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 268,919.00 $268,919.00


B - Planning
ARCHITECT/


ENGINEERING
FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal (39,360.11) 0.00 0.00 0.00 0.00 16,691.06 0.00 0.00 0.00 ($22,669.05)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 36.04 0.00 375,767.02 0.00 18,140.00 6,115.75 4,277.85 0.00 $404,336.66


Project Subtotal $650,586.61


PROJECT: 016-0723 - Mistral - Furniture/Fixtures/Equipment (CLOSED)
C - Construction


MAIN
CONSTRUCTION


COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,616.74 0.00 $1,616.74


Project Subtotal $1,616.74


PROJECT: 026-0701 - Preschool - Latham - Construction Prog Management
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 20,114.84 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $20,114.84


Project Subtotal $20,114.84


PROJECT: 026-0708 - Preschool - Latham - Classroom/Building - Mod
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 4,456.50 0.00 0.00 0.00 $4,456.50


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE
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Project Expenditures Report
Mountain View Whisman School District


Expenses and Current Liabilities,  Up To 10/01/2019, Fund 211-0000 (G.O. Bond #1), Fund 211-9010 (Measure G - Series A), Fund 211-9700 (Measure G - Series B)


C - Construction
MAIN


CONSTRUCTION
COSTS


CONSTRUCTION
MANAGEMENT


DEMOLITION OTHER
CONSTRUCTION


INTERIM
HOUSING


INSPECTIONS CONSTRUCTION
TESTS


FURNITURE
&


EQUIPMENT


LABOR
COMPLIANCE


PROGRAM


DESCRIPTION /
PURPOSE


C - Construction Subtotal 44,434.00 0.00 0.00 19,340.00 0.00 0.00 0.00 0.00 0.00 $63,774.00


Project Subtotal $68,230.50


PROJECT: 026-0728 - Preschool - Latham - Portable Refresh Project
B - Planning


ARCHITECT/
ENGINEERING


FEES


DSA FEES CDE FEES ENERGY
ANALYSIS


PRELIMINARY
TESTS


OTHER
COSTS


DESCRIPTION /
PURPOSE


B - Planning Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 $0.00


Project Subtotal $0.00


Grand Totals for Selected Projects
Selected Projects Total $202,075,904.33
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		Measure G Bond Summary

		Breakdown of Improvements by Project Type

		002-Bubb Elementary School

		Project Profile and Status

		Multiple projects included in Measure G were the modernization of existing classroom wings, office area, library, and the construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library and special education classrooms.  Add...

		Total Project Costs $17,590,358

		003 Castro Elementary School

		Project Profile and Status

		Projects included in Measure G were the construction of 3 two-story classroom wings including 15 standard classrooms and support spaces, a new administration building and kindergarten wing.  Also included was the construction of the Multi-Use Room and...
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		Multiple projects included in Measure G were the modernization of existing classroom wings, office area, library, and the construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library and special education classrooms.  Add...

		Total Project Costs $17,590,358

		003 Castro Elementary School

		Project Profile and Status

		Projects included in Measure G were the construction of 3 two-story classroom wings including 15 standard classrooms and support spaces, a new administration building and kindergarten wing.  Also included was the construction of the Multi-Use Room and...

		Total Project Costs $31,016,186

		Project Profile and Status

		Multiple projects included in Measure G were the modernization of existing classroom wings, office area, construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library and special education classrooms.  Additional projects ...

		Total Project Costs $17,052,415

		Project Profile and Status

		Multiple projects included in Measure G were the modernization of existing classroom wings, office area, construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library and special education classrooms.  Additional projects ...

		Total Project Costs $16,829,052

		Project Profile and Status

		..

		Project Profile and Status

		Project Profile and Status

		Project Profile and Status

		Project Profile and Status

		Project Profile and Status



		Mountain View WhismanSD Budget Report Breakdown Simplified 9-30-19.pdf

		By Project Type



		Mountain View WhismanSD Overall Summary Report Simplified 9-30-19.pdf

		By Detailed Project










