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Measure G Overview 
On June 5, 2012, 67.58% of the local voters passed 
Measure G, which generated funding to provide safe, 
efficient, and modern facilities for Mountain View 
Whisman School District students and staff. The 
approval percentage was the highest in Santa Clara 
County and the 4th highest of the 34 school bond 
measures in the State of California. 

Measure G generated up to $198 million to repair, 
upgrade and expand our local schools. Funds were 
generated through the sale of general obligation 
bonds, which are repaid through assessments on 
residential and commercial property located within 
the Mountain View Whisman School District. The 
annual cost to local property owners is limited to $30 
per $100,000 of assessed property value. 

All projects funded by the issuance of Measure G 
general obligation bonds are subject to review both 
by the District’s Board of Trustees and by an 
independent citizens’ oversight committee. The 
District also provides many public forums to present 
progress and seek input from community members, 
parents, and staff. 

Committee Members 

 Betsy Fowler 
 Braid Pezzaglia 
 Cleave Frink 
 Doug Radtke
 James Perkins 
 Nimi Berman 
 William Lambert 

Board of Trustees 

 Laura Blakely 
 Christopher Chiang 
 Devon Conley 
 Laura Ramirez Berman 
 Ellen Wheeler 

District Representatives 
 Dr. Ayindé Rudolph, Superintendent 
 Rebecca Westover, Chief Business Officer 

The proceeds of the Bonds have been used to complete the following projects: 

 Bring schools up to current fire and earthquake safety standards
 Remove hazardous materials like asbestos and lead
 Repair and upgrade deteriorated plumbing, sewers and restrooms
 Make schools accessible for students with disabilities
 Build classrooms to avoid overcrowding and allow children to attend their neighborhood schools
 Maintain school facilities to protect the community’s investment
 Modernize science labs, computer equipment and classroom technology
 Improve energy and operational efficiency to save millions that can be used to Support quality

educational programs and teachers

The bonds were issued in two series as noted below: 

Measure G – General Obligation Bonds 
Series A – Issued 2/07/2013 $  50,000,000 
Series B – Issued 5/19/2016 $148,000,000 

Total Bond Authorization  $198,000,000 
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Measure G Financial Summary 
Breakdown of Improvements by Campus 

 Measure G Bond Summary 
Total Bond Authorization $ 198,000,000 

Interest Earned   $  4,124,504 

Revenue Receivables from City and County $  1,050,000 

Miscellaneous Deposits/Transfers  $  4,243,242 

Total Revenues in Fund 211 $ 207,417,746 

Project Expenditures as of 8/31/2021 $ 206,311,625 

Encumbrances Remaining (Contracts) $   40,000 

Budget Remaining  $  550,004 

 Total Project Budgets $ 206,901,629 

Contingencies $  516,117
Total Projects Planned $ 207,417,746 
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Measure G Financial Summary 
Breakdown of Improvements by Project Type 
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Completed Measure G 
Projects 
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002-Bubb Elementary School
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, library, and the construction of a new Multi-Use Room and conversion of the old Multi-Use 
Room to a Library and special education classrooms.  Additional projects were the installation and 
leasing of temporary housing, playground improvements, and new furniture, fixtures and 
equipment.   

Total Project Costs $17,578,577 
 
 
 
 

Architect:  Hibser Yamauchi Architects (HYA) 
Construction Start Date: June 2017 
Completion Date: December 2018 
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003 Castro Elementary School 
Project Profile and Status 
Projects included in Measure G were the construction of 3 two-story classroom wings including 15 
standard classrooms and support spaces, a new administration building and kindergarten wing. 
Also included was the construction of the Multi-Use Room and Library for combined use with 
Mistral School.   Temporary housing was installed and has since been removed.  Additional projects 
were playground improvements and new furniture, fixtures and equipment.  

Total Project Costs $30,982,804 

 
 
 

Architect: Quattrocchi Kwok Architects (QKA) 
Construction Start Date: September 2016 
Completion Date: August 2018 
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004 Huff Elementary School 
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library 
and special education classrooms.  Additional projects were the installation and leasing of 
temporary housing, playground improvements, and new furniture, fixtures and equipment. 

Total Project Costs $17,087,775 

Architect: Hibser Yamauchi Architects (HYA) 
Construction Start Date: June 2017 
Completion Date: December 2018 
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005 – Landels Elementary School
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, construction of a new Multi-Use Room and conversion of the old Multi-Use Room to a Library 
and special education classrooms.  Additional projects were the installation and leasing of 
temporary housing, playground improvements, and new furniture, fixtures and equipment.  

Total Project Costs $17,426,327 

Architect: Hibser Yamauchi Architects (HYA) 
Construction Start Date: June 2017 
Completion Date: December 2018 
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006 – Monta Loma Elementary School
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, and staff lounge building, and the modernization and expansion of the Multi-Use Room 
including the kitchen space.  Additional projects were the installation of 2 district owned portables 
salvaged from the Landels site, playground improvements: and new furniture, fixtures and 
equipment.  

Total Project Costs $18,732,728 

.. 
 
Architect:       Quattrocchi Kwok Architects (QKA) 
Construction Start Date: May 2017 
Completion Date: August 2018 
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008 – Theuerkauf Elementary School
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, office 
area, and library. Additional projects were new furniture, fixtures and equipment. The Multi-Use 
room expansion and modernization is in progress and is due to complete by November 1, 2019.  

Total Project Costs $12,236,436 

Architect: Dreiling Terrones Architecture (DTA) 
Construction Start Date: June 2017 
Completion Date: November 2019 
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011 – Crittenden Middle School
Project Profile and Status 
Multiple projects included in Measure G were the construction of new Auditorium, new Innovation 
Center which includes classrooms, video production laboratory and library, modernization of 
existing classroom wings, Multi-Use Room, technology upgrades, security system improvements, 
kitchen upgrades, new synthetic turf field with all-weather track, and new furniture, fixtures and 
equipment.   

Total Project Costs $32,508,705 

Architect: Deems Lewis McKinley (DLM) 
Construction Start Date: June 2014 
Completion Date: February 2018 
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014 – Graham Middle School
Project Profile and Status 
Multiple projects included in Measure G were the construction of new Auditorium, new Innovation 
Center/classroom building, modernization of existing classroom wings, conversion of existing lunch 
structure to Multi-Use Room, technology upgrades, security system improvements, kitchen upgrades, 
and new furniture, fixtures and equipment. 

 Total Project Costs $18,177,848 

Architect: Artik Art & Architecture 
Construction Start Date: June 2014 
Completion Date: May 2017 
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015 – Stevenson Elementary School
Project Profile and Status 
This Measure G project encompassed the construction of a new elementary school campus to replace the 
portable classrooms that were used for the school.  The new construction included a new Multi-Use Room, 
Library, School Office, Kindergarten wing and playground and Grade 1-5 classrooms.  

Total Project Costs $25,366,609 

Architect: Dreiling Terrones Architecture (DTA) 
Construction Start Date: June 2017 
Completion Date: March 2018 
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016 – Mistral Elementary School
Project Profile and Status 
Multiple projects included in Measure G were the modernization of existing classroom wings, and 
the construction of a new kindergarten wing and playground. Also, there was the construction of 
the Multi-Use Room and Library for combined use with Castro School.  Additional projects were 
the playground improvements, and new furniture, fixtures and equipment.  

Total Project Costs $14,309,752 

Architect: Quattrocchi Kwok Architects (QKA) 
Construction Start Date: June 2017 
Completion Date: August 2018 
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Cumulative Measure G 
Program Overall Summary 

Report by Site 

from Inception to 
August 31, 2021 
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Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance

000-0000 - Undesignated - Districtwide $348,000.00 $348,000.00 ($348,000.00) $0.00 $0.00

000 - Districtwide - Cost of Issuance Subtotal: $348,000.00 $348,000.00 ($348,000.00) $0.00 $0.00
002-0000 - Bubb - Sitewide (CLOSED) $17,360.00 $17,360.00 ($17,360.00) $0.00 $0.00

002-0001 - Bubb - Phase 1 - Temp Housing & Program Management (CLOSED) $10,079.37 $10,079.37 ($10,079.37) $0.00 $0.00

002-0701 - Bubb - Construction Prog Management (CLOSED) $697,392.37 $697,392.37 ($697,392.37) $0.00 $0.00

002-0708 - Bubb - Classroom/Building - Modernization $9,734,195.25 $9,734,194.50 ($9,734,194.50) $0.75 $0.00

002-0709 - Bubb - Site Improvements/Fields (CLOSED) $122,431.50 $122,431.50 ($122,431.50) $0.00 $0.00

002-0719 - Bubb - Temp Housing Construction Project $908,458.06 $908,458.06 ($908,458.06) $0.00 $0.00

002-0721 - Bubb - MPR Modernization/Construction $6,072,127.94 $6,072,127.94 ($6,072,127.94) $0.00 $0.00

002-0723 - Bubb - Furniture/Fixtures/Equipment $9,917.40 $9,917.40 ($9,917.40) $0.00 $0.00

002-0731 - Bubb - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

002 - Bubb Subtotal: $17,575,961.89 $17,575,961.14 ($17,571,961.14) $0.75 $4,000.00
003-0001 - Castro - Phase 1-Temp Housing & Program Management (CLOSED) $2,853.34 $2,853.34 ($2,853.34) $0.00 $0.00

003-0002 - Castro - Phase 2-New Construction & Program Manage (CLOSED) $1,890.00 $1,890.00 ($1,890.00) $0.00 $0.00

003-0701 - Castro - Construction Program Management $1,951,341.41 $1,951,341.41 ($1,951,341.41) $0.00 $0.00

003-0707 - Castro - Classroom/Building - New (CLOSED) $27,630,937.23 $27,630,937.23 ($27,630,937.23) $0.00 $0.00

003-0708 - Castro - Classroom/Building - Modernization (CLOSED) $10,338.75 $10,338.75 ($10,338.75) $0.00 $0.00

003-0719 - Castro - Temp Housing Construction Project (CLOSED) $1,363,649.71 $1,363,649.71 ($1,363,649.71) $0.00 $0.00

003-0723 - Castro - Furniture/Fixtures/Equipment $17,793.55 $17,793.55 ($17,793.55) $0.00 $0.00

003-0731 - Castro - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

003 - Castro Subtotal: $30,982,803.99 $30,982,803.99 ($30,978,803.99) $0.00 $4,000.00
004-0000 - Huff - Sitewide (CLOSED) $17,359.00 $17,359.00 ($17,359.00) $0.00 $0.00

004-0001 - Huff - Phase 1 - Temp Housing & Program Management (CLOSED) $24,069.37 $24,069.37 ($24,069.37) $0.00 $0.00

004-0701 - Huff - Construction Prog Management (CLOSED) $699,176.92 $699,176.92 ($699,176.92) $0.00 $0.00

004-0708 - Huff - Classroom/Building - Modernization $9,467,091.41 $9,467,091.41 ($9,467,091.41) $0.00 $0.00

004-0719 - Huff - Temp Housing Construction Project $750,107.69 $750,107.69 ($750,107.69) $0.00 $0.00

004-0721 - Huff - MPR Mod/Construction (CLOSED) $6,131,869.81 $6,131,869.81 ($6,131,869.81) $0.00 $0.00

004-0723 - Huff - Furniture/Fixtures/Equipment $2,850.97 $2,850.97 ($2,850.97) $0.00 $0.00

004-0731 - Huff - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

004 - Huff Subtotal: $17,096,525.17 $17,096,525.17 ($17,092,525.17) $0.00 $4,000.00
005-0000 - Landels - Sitewide (CLOSED) $17,359.00 $17,359.00 ($17,359.00) $0.00 $0.00
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005-0001 - Landels -Phase 1-Temp Housing & Program Management (CLOSED) $11,329.38 $11,329.38 ($11,329.38) $0.00 $0.00

005-0002 - Landels - Phase 2-New Construction & Program Manag (CLOSED) $177.20 $177.20 ($177.20) $0.00 $0.00

005-0701 - Landels - Construction Prog Management (CLOSED) $694,380.92 $694,380.92 ($694,380.92) $0.00 $0.00

005-0708 - Landels - Classroom/Building - Modernization $9,178,772.60 $9,178,772.60 ($9,178,772.60) $0.00 $0.00

005-0709 - Landels - Site Improvements/Fields $638,295.59 $638,293.59 ($638,293.59) $2.00 $0.00

005-0719 - Landels - Temp Housing Construction Project $939,652.06 $939,652.06 ($939,652.06) $0.00 $0.00

005-0721 - Landels - MPR Mod/Construction (CLOSED) $5,875,910.12 $5,875,910.12 ($5,875,910.12) $0.00 $0.00

005-0723 - Landels - Furniture/Fixtures/Equipment $9,897.48 $9,897.48 ($9,897.48) $0.00 $0.00

005-0731 - Landels - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

005 - Landels Subtotal: $17,369,774.35 $17,369,772.35 ($17,365,772.35) $2.00 $4,000.00
006-0001 - Monta Loma -Phase 1-Temp Housing & Program Manage. (CLOSED) $2,010.19 $2,010.19 ($2,010.19) $0.00 $0.00

006-0002 - Monta Loma - Phase 2-New Constr. & Program Manage. (CLOSED) $59,288.40 $59,288.40 ($59,288.40) $0.00 $0.00

006-0701 - Monta Loma - Construction Prog Management $974,242.59 $974,242.59 ($974,242.59) $0.00 $0.00

006-0708 - Monta Loma - Classroom/Building - Modernization $12,391,244.57 $12,391,244.57 ($12,391,244.57) $0.00 $0.00

006-0719 - Monta Loma - Temp Housing Construction Project (CLOSED) $37,483.21 $37,483.21 ($37,483.21) $0.00 $0.00

006-0721 - Monta Loma - MPR Mod/Construction (CLOSED) $5,256,215.28 $5,256,215.28 ($5,256,215.28) $0.00 $0.00

006-0723 - Monta Loma - Furniture/Fixtures/Equipment $8,244.03 $8,244.03 ($8,244.03) $0.00 $0.00

006-0731 - Monta Loma - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

006 - Monta Loma Subtotal: $18,732,728.27 $18,732,728.27 ($18,728,728.27) $0.00 $4,000.00
007-0701 - Vargas - Construction Prog Management (CLOSED) $48,501.51 $48,501.51 ($48,501.51) $0.00 $0.00

007 - Vargas Subtotal: $48,501.51 $48,501.51 ($48,501.51) $0.00 $0.00
008-0000 - Theuerkauf - Sitewide (CLOSED) $34,996.50 $34,996.50 ($34,996.50) $0.00 $0.00

008-0001 - Theuerkauf -Phase 1-Temp Housing & Program Manage. (CLOSED) $7,202.50 $7,202.50 ($7,202.50) $0.00 $0.00

008-0701 - Theuerkauf - Construction Prog Management (CLOSED) $589,275.02 $589,275.02 ($589,275.02) $0.00 $0.00

008-0708 - Theuerkauf - Classroom/Building - Modernization $7,798,313.05 $7,798,313.05 ($7,798,313.05) $0.00 $0.00

008-0719 - Theuerkauf - Temp Housing Construction Project (CLOSED) $1,542.39 $1,542.39 ($1,542.39) $0.00 $0.00

008-0721 - Theuerkauf - MPR Mod/Construction $3,801,106.56 $3,801,106.14 ($3,801,106.14) $0.42 $0.00

008-0731 - Theuerkauf - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

008 - Theuerkauf Subtotal: $12,236,436.02 $12,236,435.60 ($12,232,435.60) $0.42 $4,000.00
009-0000 - Districtwide - Districtwide (CLOSED) $7,885.41 $7,885.41 ($7,885.41) $0.00 $0.00

009-0700 - Districtwide - Capital Projects Services $910,767.23 $910,767.23 ($910,767.23) $0.00 $0.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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009-0701 - Districtwide - Construction Prog Management $416,363.27 $416,363.27 ($416,363.27) $0.00 $0.00

009-0709 - Districtwide - Site Improvements/Fields $705,569.85 $705,569.05 ($705,569.05) $0.80 $0.00

009-0719 - Districtwide - Temp Housing Construction Project (CLOSED) $11,037.25 $11,037.25 ($11,037.25) $0.00 $0.00

009 - Districtwide Subtotal: $2,051,623.01 $2,051,622.21 ($2,051,622.21) $0.80 $0.00
011-0002 - Crittenden - Phase 2-New Constr. & Program Manage. (CLOSED) $294,252.76 $294,252.76 ($294,252.76) $0.00 $0.00

011-0003 - Crittenden - Phase 3 -Auditorium & Program Manage. (CLOSED) $302,772.19 $302,772.19 ($302,772.19) $0.00 $0.00

011-0570 - Crittenden - Technology and Data Infrastructure (CLOSED) $320,085.31 $320,085.31 ($320,085.31) $0.00 $0.00

011-0701 - Crittenden - Construction Prog Management (CLOSED) $9,811,506.16 $9,811,506.16 ($9,811,506.16) $0.00 $0.00

011-0705 - Crittenden - Auditorium Construct/Maintenance (CLOSED) $7,908,212.23 $7,908,212.23 ($7,908,212.23) $0.00 $0.00

011-0707 - Crittenden - Classroom/Building - New (CLOSED) $8,533,886.22 $8,533,886.22 ($8,533,886.22) $0.00 $0.00

011-0708 - Crittenden - Classroom/Building - Modernization (CLOSED) $3,445,154.04 $3,445,154.04 ($3,445,154.04) $0.00 $0.00

011-0709 - Crittenden - Site Improvements/Fields (CLOSED) $1,128,020.98 $1,128,020.98 ($1,128,020.98) $0.00 $0.00

011-0721 - Crittenden - MPR Mod/Construction (CLOSED) $40,863.09 $40,863.09 ($40,863.09) $0.00 $0.00

011-0723 - Crittenden - Furniture/Fixtures/Equipment $323,823.97 $323,823.97 ($323,823.97) $0.00 $0.00

011-0724 - Crittenden - Kitchen Mod/Construction (CLOSED) $373,344.36 $373,344.36 ($373,344.36) $0.00 $0.00

011-0726 - Crittenden - Deferred Maintenance $22,783.48 $22,783.48 ($22,783.48) $0.00 $0.00

011-0731 - Crittenden - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

011 - Crittenden Subtotal: $32,508,704.79 $32,508,704.79 ($32,504,704.79) $0.00 $4,000.00
013-0701 - Cooper - Construction Prog Management (CLOSED) $1,568.75 $1,568.75 ($1,568.75) $0.00 $0.00

013 - Cooper Subtotal: $1,568.75 $1,568.75 ($1,568.75) $0.00 $0.00
014-0002 - Graham - Phase 2-New Construction & Program Manage (CLOSED) $3,107.90 $3,107.90 ($3,107.90) $0.00 $0.00

014-0003 - Graham - Phase 3- Auditorium & Program Management (CLOSED) $376,456.47 $376,456.47 ($376,456.47) $0.00 $0.00

014-0570 - Graham - Technology and Data Infrastructure (CLOSED) $394,017.81 $394,017.81 ($394,017.81) $0.00 $0.00

014-0701 - Graham - Construction Prog Management (CLOSED) $4,012,875.18 $4,012,875.18 ($4,012,875.18) $0.00 $0.00

014-0705 - Graham - Auditorium Construct/Maintenance (CLOSED) $3,027,154.08 $3,027,154.08 ($3,027,154.08) $0.00 $0.00

014-0707 - Graham - Classroom/Building - New (CLOSED) $656,667.36 $656,667.36 ($656,667.36) $0.00 $0.00

014-0708 - Graham - Classroom/Building - Modernization (CLOSED) $8,916,766.43 $8,916,766.43 ($8,916,766.43) $0.00 $0.00

014-0709 - Graham - Site Improvements/Fields (CLOSED) $76,281.68 $76,281.68 ($76,281.68) $0.00 $0.00

014-0711 - Graham - Security System - New Construction (CLOSED) $115,934.62 $115,934.62 ($115,934.62) $0.00 $0.00

014-0721 - Graham - MPR Modernization/Construction (CLOSED) $10,838.56 $10,838.56 ($10,838.56) $0.00 $0.00

014-0723 - Graham - Furniture/Fixtures/Equipment $376,013.97 $376,013.97 ($376,013.97) $0.00 $0.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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014-0724 - Graham - Kitchen Mod/Construction (CLOSED) $101,594.54 $101,594.54 ($101,594.54) $0.00 $0.00

014-0726 - Graham - Deferred Maintenance (CLOSED) $106,139.10 $106,139.10 ($106,139.10) $0.00 $0.00

014-0731 - Graham - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

014 - Graham Subtotal: $18,177,847.70 $18,177,847.70 ($18,173,847.70) $0.00 $4,000.00
015-0000 - Stevenson - Sitewide (CLOSED) $31,331.50 $31,331.50 ($31,331.50) $0.00 $0.00

015-0001 - Stevenson - Phase 1-Temp Housing & Program Manage. (CLOSED) $7,202.50 $7,202.50 ($7,202.50) $0.00 $0.00

015-0701 - Stevenson - Construction Program Management (CLOSED) $594,731.35 $594,731.35 ($594,731.35) $0.00 $0.00

015-0707 - Stevenson - Classroom/Building - New $19,496,332.96 $18,946,332.49 ($18,946,332.49) $550,000.47 $0.00

015-0719 - Stevenson - Temp Housing Construction Project $5,110,616.88 $5,110,616.88 ($5,110,616.88) $0.00 $0.00

015-0721 - Stevenson - MPR Mod/Construction (CLOSED) $58,431.00 $58,431.00 ($58,431.00) $0.00 $0.00

015-0723 - Stevenson - Furniture/Fixtures/Equipment $19,962.28 $19,962.28 ($19,962.28) $0.00 $0.00

015-0731 - Stevenson - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

015-0799 - Stevenson - Miscellaneous Close-out Project $46,981.74 $46,981.74 ($46,981.74) $0.00 $0.00

015 - Stevenson Subtotal: $25,369,590.21 $24,819,589.74 ($24,815,589.74) $550,000.47 $4,000.00
016-0001 - Mistral -Phase 1-Temp Housing & Program Management (CLOSED) $1,881.35 $1,881.35 ($1,881.35) $0.00 $0.00

016-0701 - Mistral - Construction Prog Management $1,362,295.81 $1,362,295.81 ($1,362,295.81) $0.00 $0.00

016-0707 - Mistral - Classroom/Building - New (CLOSED) $105.00 $105.00 ($105.00) $0.00 $0.00

016-0708 - Mistral - Classroom/Building - Modernization $12,289,266.69 $12,289,266.69 ($12,289,266.69) $0.00 $0.00

016-0719 - Mistral - Temp Housing Construction Proj (CLOSED) $650,586.61 $650,586.61 ($650,586.61) $0.00 $0.00

016-0723 - Mistral - Furniture/Fixtures/Equipment $1,616.74 $1,616.74 ($1,616.74) $0.00 $0.00

016-0731 - Mistral - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

016 - Mistral Subtotal: $14,309,752.20 $14,309,752.20 ($14,305,752.20) $0.00 $4,000.00
026-0701 - Preschool - Latham - Construction Prog Management $20,114.84 $20,114.84 ($20,114.84) $0.00 $0.00

026-0708 - Preschool - Latham - Classroom/Building - Moderniz (CLOSED) $71,696.50 $71,696.50 ($71,696.50) $0.00 $0.00

026 - Preschool - Latham Subtotal: $91,811.34 $91,811.34 ($91,811.34) $0.00 $0.00
Grand Total: $206,901,629.20 $206,351,624.76 ($206,311,624.76) $550,004.44 $40,000.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance

000-0000 - Undesignated - Districtwide $348,000.00 $348,000.00 ($348,000.00) $0.00 $0.00

002-0000 - Bubb - Sitewide (CLOSED) $17,360.00 $17,360.00 ($17,360.00) $0.00 $0.00

004-0000 - Huff - Sitewide (CLOSED) $17,359.00 $17,359.00 ($17,359.00) $0.00 $0.00

005-0000 - Landels - Sitewide (CLOSED) $17,359.00 $17,359.00 ($17,359.00) $0.00 $0.00

008-0000 - Theuerkauf - Sitewide (CLOSED) $34,996.50 $34,996.50 ($34,996.50) $0.00 $0.00

009-0000 - Districtwide - Districtwide (CLOSED) $7,885.41 $7,885.41 ($7,885.41) $0.00 $0.00

015-0000 - Stevenson - Sitewide (CLOSED) $31,331.50 $31,331.50 ($31,331.50) $0.00 $0.00

0000 - Districtwide (COI)/Sitewide Undesignated) Subtotal: $474,291.41 $474,291.41 ($474,291.41) $0.00 $0.00
002-0001 - Bubb - Phase 1 - Temp Housing & Program Management (CLOSED) $10,079.37 $10,079.37 ($10,079.37) $0.00 $0.00

003-0001 - Castro - Phase 1-Temp Housing & Program Management (CLOSED) $2,853.34 $2,853.34 ($2,853.34) $0.00 $0.00

004-0001 - Huff - Phase 1 - Temp Housing & Program Management (CLOSED) $24,069.37 $24,069.37 ($24,069.37) $0.00 $0.00

005-0001 - Landels -Phase 1-Temp Housing & Program Management (CLOSED) $11,329.38 $11,329.38 ($11,329.38) $0.00 $0.00

006-0001 - Monta Loma -Phase 1-Temp Housing & Program Manage. (CLOSED) $2,010.19 $2,010.19 ($2,010.19) $0.00 $0.00

008-0001 - Theuerkauf -Phase 1-Temp Housing & Program Manage. (CLOSED) $7,202.50 $7,202.50 ($7,202.50) $0.00 $0.00

015-0001 - Stevenson - Phase 1-Temp Housing & Program Manage. (CLOSED) $7,202.50 $7,202.50 ($7,202.50) $0.00 $0.00

016-0001 - Mistral -Phase 1-Temp Housing & Program Management (CLOSED) $1,881.35 $1,881.35 ($1,881.35) $0.00 $0.00

0001 - Phase 1 - Temp Housing & Program Mgmt Combined Subtotal: $66,628.00 $66,628.00 ($66,628.00) $0.00 $0.00
003-0002 - Castro - Phase 2-New Construction & Program Manage (CLOSED) $1,890.00 $1,890.00 ($1,890.00) $0.00 $0.00

005-0002 - Landels - Phase 2-New Construction & Program Manag (CLOSED) $177.20 $177.20 ($177.20) $0.00 $0.00

006-0002 - Monta Loma - Phase 2-New Constr. & Program Manage. (CLOSED) $59,288.40 $59,288.40 ($59,288.40) $0.00 $0.00

011-0002 - Crittenden - Phase 2-New Constr. & Program Manage. (CLOSED) $294,252.76 $294,252.76 ($294,252.76) $0.00 $0.00

014-0002 - Graham - Phase 2-New Construction & Program Manage (CLOSED) $3,107.90 $3,107.90 ($3,107.90) $0.00 $0.00

0002 - Phase 2 - New Const & Program Mgmt Combined Subtotal: $358,716.26 $358,716.26 ($358,716.26) $0.00 $0.00
011-0003 - Crittenden - Phase 3 -Auditorium & Program Manage. (CLOSED) $302,772.19 $302,772.19 ($302,772.19) $0.00 $0.00

014-0003 - Graham - Phase 3- Auditorium & Program Management (CLOSED) $376,456.47 $376,456.47 ($376,456.47) $0.00 $0.00

0003 - Phase 3 - Auditorium & Program Management Combined Subtotal: $679,228.66 $679,228.66 ($679,228.66) $0.00 $0.00
011-0570 - Crittenden - Technology and Data Infrastructure (CLOSED) $320,085.31 $320,085.31 ($320,085.31) $0.00 $0.00

014-0570 - Graham - Technology and Data Infrastructure (CLOSED) $394,017.81 $394,017.81 ($394,017.81) $0.00 $0.00

0570 - Technology and Data Infrastructure Subtotal: $714,103.12 $714,103.12 ($714,103.12) $0.00 $0.00
009-0700 - Districtwide - Capital Projects Services $910,767.23 $910,767.23 ($910,767.23) $0.00 $0.00

0700 - Program Support Costs Subtotal: $910,767.23 $910,767.23 ($910,767.23) $0.00 $0.00
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002-0701 - Bubb - Construction Prog Management (CLOSED) $697,392.37 $697,392.37 ($697,392.37) $0.00 $0.00

003-0701 - Castro - Construction Program Management $1,951,341.41 $1,951,341.41 ($1,951,341.41) $0.00 $0.00

004-0701 - Huff - Construction Prog Management (CLOSED) $699,176.92 $699,176.92 ($699,176.92) $0.00 $0.00

005-0701 - Landels - Construction Prog Management (CLOSED) $694,380.92 $694,380.92 ($694,380.92) $0.00 $0.00

006-0701 - Monta Loma - Construction Prog Management $974,242.59 $974,242.59 ($974,242.59) $0.00 $0.00

007-0701 - Vargas - Construction Prog Management (CLOSED) $48,501.51 $48,501.51 ($48,501.51) $0.00 $0.00

008-0701 - Theuerkauf - Construction Prog Management (CLOSED) $589,275.02 $589,275.02 ($589,275.02) $0.00 $0.00

009-0701 - Districtwide - Construction Prog Management $416,363.27 $416,363.27 ($416,363.27) $0.00 $0.00

011-0701 - Crittenden - Construction Prog Management (CLOSED) $9,811,506.16 $9,811,506.16 ($9,811,506.16) $0.00 $0.00

013-0701 - Cooper - Construction Prog Management (CLOSED) $1,568.75 $1,568.75 ($1,568.75) $0.00 $0.00

014-0701 - Graham - Construction Prog Management (CLOSED) $4,012,875.18 $4,012,875.18 ($4,012,875.18) $0.00 $0.00

015-0701 - Stevenson - Construction Program Management (CLOSED) $594,731.35 $594,731.35 ($594,731.35) $0.00 $0.00

016-0701 - Mistral - Construction Prog Management $1,362,295.81 $1,362,295.81 ($1,362,295.81) $0.00 $0.00

026-0701 - Preschool - Latham - Construction Prog Management $20,114.84 $20,114.84 ($20,114.84) $0.00 $0.00

0701 - Construction Program Management Subtotal: $21,873,766.10 $21,873,766.10 ($21,873,766.10) $0.00 $0.00
011-0705 - Crittenden - Auditorium Construct/Maintenance (CLOSED) $7,908,212.23 $7,908,212.23 ($7,908,212.23) $0.00 $0.00

014-0705 - Graham - Auditorium Construct/Maintenance (CLOSED) $3,027,154.08 $3,027,154.08 ($3,027,154.08) $0.00 $0.00

0705 - Auditorium Construction/Maintenance Subtotal: $10,935,366.31 $10,935,366.31 ($10,935,366.31) $0.00 $0.00
003-0707 - Castro - Classroom/Building - New (CLOSED) $27,630,937.23 $27,630,937.23 ($27,630,937.23) $0.00 $0.00

011-0707 - Crittenden - Classroom/Building - New (CLOSED) $8,533,886.22 $8,533,886.22 ($8,533,886.22) $0.00 $0.00

014-0707 - Graham - Classroom/Building - New (CLOSED) $656,667.36 $656,667.36 ($656,667.36) $0.00 $0.00

015-0707 - Stevenson - Classroom/Building - New $19,496,332.96 $18,946,332.49 ($18,946,332.49) $550,000.47 $0.00

016-0707 - Mistral - Classroom/Building - New (CLOSED) $105.00 $105.00 ($105.00) $0.00 $0.00

0707 - Classroom/Building - New Subtotal: $56,317,928.77 $55,767,928.30 ($55,767,928.30) $550,000.47 $0.00
002-0708 - Bubb - Classroom/Building - Modernization $9,734,195.25 $9,734,194.50 ($9,734,194.50) $0.75 $0.00

003-0708 - Castro - Classroom/Building - Modernization (CLOSED) $10,338.75 $10,338.75 ($10,338.75) $0.00 $0.00

004-0708 - Huff - Classroom/Building - Modernization $9,467,091.41 $9,467,091.41 ($9,467,091.41) $0.00 $0.00

005-0708 - Landels - Classroom/Building - Modernization $9,178,772.60 $9,178,772.60 ($9,178,772.60) $0.00 $0.00

006-0708 - Monta Loma - Classroom/Building - Modernization $12,391,244.57 $12,391,244.57 ($12,391,244.57) $0.00 $0.00

008-0708 - Theuerkauf - Classroom/Building - Modernization $7,798,313.05 $7,798,313.05 ($7,798,313.05) $0.00 $0.00

011-0708 - Crittenden - Classroom/Building - Modernization (CLOSED) $3,445,154.04 $3,445,154.04 ($3,445,154.04) $0.00 $0.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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014-0708 - Graham - Classroom/Building - Modernization (CLOSED) $8,916,766.43 $8,916,766.43 ($8,916,766.43) $0.00 $0.00

016-0708 - Mistral - Classroom/Building - Modernization $12,289,266.69 $12,289,266.69 ($12,289,266.69) $0.00 $0.00

026-0708 - Preschool - Latham - Classroom/Building - Moderniz (CLOSED) $71,696.50 $71,696.50 ($71,696.50) $0.00 $0.00

0708 - Classroom/Building - Modernization Subtotal: $73,302,839.29 $73,302,838.54 ($73,302,838.54) $0.75 $0.00
002-0709 - Bubb - Site Improvements/Fields (CLOSED) $122,431.50 $122,431.50 ($122,431.50) $0.00 $0.00

005-0709 - Landels - Site Improvements/Fields $638,295.59 $638,293.59 ($638,293.59) $2.00 $0.00

009-0709 - Districtwide - Site Improvements/Fields $705,569.85 $705,569.05 ($705,569.05) $0.80 $0.00

011-0709 - Crittenden - Site Improvements/Fields (CLOSED) $1,128,020.98 $1,128,020.98 ($1,128,020.98) $0.00 $0.00

014-0709 - Graham - Site Improvements/Fields (CLOSED) $76,281.68 $76,281.68 ($76,281.68) $0.00 $0.00

0709 - Site Improvements/Fields Subtotal: $2,670,599.60 $2,670,596.80 ($2,670,596.80) $2.80 $0.00
014-0711 - Graham - Security System - New Construction (CLOSED) $115,934.62 $115,934.62 ($115,934.62) $0.00 $0.00

0711 - Security System - New Construction Subtotal: $115,934.62 $115,934.62 ($115,934.62) $0.00 $0.00
0718 - Restrooms Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00

002-0719 - Bubb - Temp Housing Construction Project $908,458.06 $908,458.06 ($908,458.06) $0.00 $0.00

003-0719 - Castro - Temp Housing Construction Project (CLOSED) $1,363,649.71 $1,363,649.71 ($1,363,649.71) $0.00 $0.00

004-0719 - Huff - Temp Housing Construction Project $750,107.69 $750,107.69 ($750,107.69) $0.00 $0.00

005-0719 - Landels - Temp Housing Construction Project $939,652.06 $939,652.06 ($939,652.06) $0.00 $0.00

006-0719 - Monta Loma - Temp Housing Construction Project (CLOSED) $37,483.21 $37,483.21 ($37,483.21) $0.00 $0.00

008-0719 - Theuerkauf - Temp Housing Construction Project (CLOSED) $1,542.39 $1,542.39 ($1,542.39) $0.00 $0.00

009-0719 - Districtwide - Temp Housing Construction Project (CLOSED) $11,037.25 $11,037.25 ($11,037.25) $0.00 $0.00

015-0719 - Stevenson - Temp Housing Construction Project $5,110,616.88 $5,110,616.88 ($5,110,616.88) $0.00 $0.00

016-0719 - Mistral - Temp Housing Construction Proj (CLOSED) $650,586.61 $650,586.61 ($650,586.61) $0.00 $0.00

0719 - Temp Housing Construction Project Subtotal: $9,773,133.86 $9,773,133.86 ($9,773,133.86) $0.00 $0.00
002-0721 - Bubb - MPR Modernization/Construction $6,072,127.94 $6,072,127.94 ($6,072,127.94) $0.00 $0.00

004-0721 - Huff - MPR Mod/Construction (CLOSED) $6,131,869.81 $6,131,869.81 ($6,131,869.81) $0.00 $0.00

005-0721 - Landels - MPR Mod/Construction (CLOSED) $5,875,910.12 $5,875,910.12 ($5,875,910.12) $0.00 $0.00

006-0721 - Monta Loma - MPR Mod/Construction (CLOSED) $5,256,215.28 $5,256,215.28 ($5,256,215.28) $0.00 $0.00

008-0721 - Theuerkauf - MPR Mod/Construction $3,801,106.56 $3,801,106.14 ($3,801,106.14) $0.42 $0.00

011-0721 - Crittenden - MPR Mod/Construction (CLOSED) $40,863.09 $40,863.09 ($40,863.09) $0.00 $0.00

014-0721 - Graham - MPR Modernization/Construction (CLOSED) $10,838.56 $10,838.56 ($10,838.56) $0.00 $0.00

015-0721 - Stevenson - MPR Mod/Construction (CLOSED) $58,431.00 $58,431.00 ($58,431.00) $0.00 $0.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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0721 - MPR Modernization/Construction Subtotal: $27,247,362.36 $27,247,361.94 ($27,247,361.94) $0.42 $0.00
002-0723 - Bubb - Furniture/Fixtures/Equipment $9,917.40 $9,917.40 ($9,917.40) $0.00 $0.00

003-0723 - Castro - Furniture/Fixtures/Equipment $17,793.55 $17,793.55 ($17,793.55) $0.00 $0.00

004-0723 - Huff - Furniture/Fixtures/Equipment $2,850.97 $2,850.97 ($2,850.97) $0.00 $0.00

005-0723 - Landels - Furniture/Fixtures/Equipment $9,897.48 $9,897.48 ($9,897.48) $0.00 $0.00

006-0723 - Monta Loma - Furniture/Fixtures/Equipment $8,244.03 $8,244.03 ($8,244.03) $0.00 $0.00

011-0723 - Crittenden - Furniture/Fixtures/Equipment $323,823.97 $323,823.97 ($323,823.97) $0.00 $0.00

014-0723 - Graham - Furniture/Fixtures/Equipment $376,013.97 $376,013.97 ($376,013.97) $0.00 $0.00

015-0723 - Stevenson - Furniture/Fixtures/Equipment $19,962.28 $19,962.28 ($19,962.28) $0.00 $0.00

016-0723 - Mistral - Furniture/Fixtures/Equipment $1,616.74 $1,616.74 ($1,616.74) $0.00 $0.00

0723 - Furniture/Fixtures/Equipment Subtotal: $770,120.39 $770,120.39 ($770,120.39) $0.00 $0.00
011-0724 - Crittenden - Kitchen Mod/Construction (CLOSED) $373,344.36 $373,344.36 ($373,344.36) $0.00 $0.00

014-0724 - Graham - Kitchen Mod/Construction (CLOSED) $101,594.54 $101,594.54 ($101,594.54) $0.00 $0.00

0724 - Kitchen Modernization/Construction Subtotal: $474,938.90 $474,938.90 ($474,938.90) $0.00 $0.00
011-0726 - Crittenden - Deferred Maintenance $22,783.48 $22,783.48 ($22,783.48) $0.00 $0.00

014-0726 - Graham - Deferred Maintenance (CLOSED) $106,139.10 $106,139.10 ($106,139.10) $0.00 $0.00

0726 - Deferred Maintenance Subtotal: $128,922.58 $128,922.58 ($128,922.58) $0.00 $0.00
0727 - Solar Program Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00

0728 - Portable Refresh Project Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00
0729 - North Bayshore Development Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00

002-0731 - Bubb - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

003-0731 - Castro - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

004-0731 - Huff - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

005-0731 - Landels - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

006-0731 - Monta Loma - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

008-0731 - Theuerkauf - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

011-0731 - Crittenden - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

014-0731 - Graham - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

015-0731 - Stevenson - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

016-0731 - Mistral - Fencing $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00

0731 - Fencing Subtotal: $40,000.00 $40,000.00 $0.00 $0.00 $40,000.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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015-0799 - Stevenson - Miscellaneous Close-out Project $46,981.74 $46,981.74 ($46,981.74) $0.00 $0.00

0799 - Miscellaneous Close-out Projects Subtotal: $46,981.74 $46,981.74 ($46,981.74) $0.00 $0.00
1202 - Goal 1-B/Phase 2 Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00

Grand Total: $206,901,629.20 $206,351,624.76 ($206,311,624.76) $550,004.44 $40,000.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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Measure T Overview
On March 3, 2020, 69.5% of the local voters passed Measure T, which will generate funding to provide safe/modern 
classrooms, arts/science labs at neighborhood schools for quality education; relieve student overcrowding; replace aging 
roofs, inefficient heating/ventilation systems; upgrade, acquire, construct classrooms, facilities, sites/equipment for 
Mountain View Whisman School District students and staff.  The approval percentage was the highest in Santa Clara County 
of the school bond measures on the ballot. 

Measure T will generate up to $259 million and will ensure our schools continue to provide safe and modern learning 
environments for our students; for both those who attend now, and those coming to the District in the short-term.  
Additionally, the District will be able to provide staff and teacher housing at low rental rates to keep them in Mountain 
View and pay off construction loans to increase the District’s flexibility in dealing with long-term growth. Funds will be 
generated through the sale of general obligation bonds, which are repaid through assessments on residential and 
commercial property located within the Mountain View Whisman School District. The annual cost to local property owners 
is limited to $30 per $100,000 of assessed property value. 

All projects funded by the issuance of Measure T general obligation bonds are subject to review both by the District’s Board 
of Trustees and by an independent citizens’ oversight committee. The District also provides many public forums to present 
progress and seek input from community members, parents, and staff. 

The first series of bonds were issued as noted below: 

Measure T – General Obligation Bonds 

Series A – Issued 5/19/2020 $  85,000,000 

Remaining Bond Authorization $174,000,000 

Total Bond Authorization  $259,000,000  
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 Measure T Bond Summary 

Series A Bonds Issued    $    85,000,000 

Interest Income    $  640,247 

Refund from Cost of Issuance   $  19,901 

Remaining Bond Authorization  $ 174,000,000 

Total Revenues in Fund 212   $ 259,660,148 

Project Expenditures as of 8/31/2021  $   52,285,155 

Encumbrances Remaining (Contracts)  $   66,820,891 

Total Commitments   $ 119,106,046 

Budget Remaining for Current Projects  $ 140,554,102 

 Total Current Project Budgets  $ 259,660,148 
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Measure T Financial Summary 
Breakdown of Improvements by Campus 
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Measure T Projects in Process

Modernization of Mistral Admin Building (Current Building) Playfield Restroom Structures (Sample) 

Huff Portable Project (Schematic) Marquee Sign Placements (Crittenden Shown) 
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Measure T Financial Summary 
Breakdown of Improvements by Project Type 
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Meas ure T Master Facilitie s 
Plan and Bond

 I nfographics - Fliers used in 
Preparation for Measure T
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Safety 

Graham

Huff

Landels

Mistral

Montal Loma

Theuerkauf

Perimeter controls to monitor access
onto campuses during school hours
Improved site lighting in parking,
playground and other areas 
Separate adult restrooms at
playfields
Add storage, removing hazards

Replace aging mechanical HVAC
systems 
Replace windows with high-
performing glass.
Add shade structures
Add solar arrays to offset electrical
costs
Add landscaping to reduce heat
islands
Repair site plumbing lines
Upgrade electrical 

Adding space to Landels and Huff,
where the most short-term growth is
predicted

 

 

Staff housing
Construction repayment frees up
funding for other school projects

Bond prioritizes:

WHAT EACH SCHOOL

GETS (3-5 YEARS)

INCLUDED IN MEASURE T

TOUCH
EACH SCHOOL Bubb

Castro

Crittenden

Stevenson

Vargas
Short-Term Growth

Operational Efficiency

PROJECTS

1400 Montecito Ave., Mountain View, CA   *  www.mvwsd.org/facilities

ALL SCHOOLS
Affordable staff housing

Ensures our high-quality teachers and
staff can stay in MVWSD

Vargas Elementary and District Office
construction costs repayment (certificates
of participation)

Reduces reliance on lease revenue to free
funding for long-term growth solutions

BENEFITTING

Fliers used in Preparation for Measure T
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PURPOSE
10- year plan
Describes how MVWSD will modernize and
redesign existing school campuses as they
age and student population grows
Continues the planning efforts of the former
2010 facilities plan
Includes feedback from community

Safety/Operational Efficiency
Short-Term Growth
Long-Term Growth

Addresses:

1,000

5,000

MASTER FACILITIES PLAN
10 YEARS

FUNDING THE PLAN
Former plan documented $422 million worth of
capital projects
Not every need could be accomplished with
Measure G ($198 million), although many were 
New Bond/Measure T: Cost to taxpayers: $30
per $100,000 of assessed (not market) value
annually

Safety/Operational Efficiency
Short-Term Growth
 Long-Term Growth - Not Funded

Measure T Bond prioritizes:
 

43
%

 
25

.3
%

 
16

.9
%

 
14

.8
%

1400 Montecito Ave., Mountain View, CA   *  www.mvwsd.org/facilities

$259 million  - What Measure T
will pay for

Bond - March 3, 2020

Short-term
Growth

Safety and 
Efficiency Projects

Certificates of
Participation

Staff
Housing

NOT INCLUDED IN MEASURE T BOND

More study and community engagement
Continued advocacy with developers and
City on consistent school strategy
Explore alternative funding options
Explore the viability of additional land for
new schools

Growth concentrated in North
Expected to add 2,500 students to
MVWSD =

LONG-TERM GROWTH NEEDS

2 new elementary schools and 
1000 middle school seats

In the next 5-20 years
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Measure T Construction 
Projects Master  
Plan Schedule 
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2022
Today

Nov Jan Mar May Jul Sep Nov Jan Mar May
2020 2021 2022

Nov 16 - Jun 17

Crittenden 
Middle School 
and Theuerkauf 
Elementary 
School Electrical 
Updgrades

Nov 16 - Feb 5 Schematic Design
Mar 4 BOT Action SD Approval

Mar 5 - Apr 15 Construction Documents
Mar 5 - Aug 19 PGE Application and Review

Aug 20 - Oct 21 PGE Engineering
Oct 22 - Jan 13 DSA Submittal

Jan 14 - Feb 24 Bid and Award
Feb 25 - Apr 28 Construction 

Jun 13 - Jun 17 PGE Tie In

Crittenden Middle School & Theuerkauf Elementary School Electrical Upgrades 
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2022
Today

Aug Oct Dec Feb Apr Jun Aug
2021 2022

Jan 3 - Aug 11 Imai Portable
Jan 3 - Jun 6 Bid & Award Site Package

Jan 3 - Mar 11 Bid and Award
Mar 28 Notice to Proceed (Submittals - Site Package)

Jun 6 Notice to Proceed (Construction - Site Package
Aug 20 - Aug 5 Construction

Aug 20 - Mar 31 Modular Building Procurment
Jun 6 - Aug 5 Site Construction 

Imai Portable Project
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2024Nov Mar Jul Nov Mar Jul Nov Mar
2021 2022 2023 2024

Nov 1 - May 10 Landels New Building

Nov 1 Update Calpeds

Nov 2 - Nov 26 Update Demographics

Nov 29 - Dec 24 BOT Action Project Approval

Dec 27 - Feb 4 Prepare Bridging Documents

Feb 7 - Feb 18 Issue RFP Design-Build Services

Feb 21 - Apr 1 Proposals Due

Apr 4 - Apr 29 Scoring and Award

May 2 - Jan 6 Prepare Construction Documents

Jan 9 - Jun 9 DSA Submittal and Review

Jun 12 - Aug 11 Demolition and Building Pad

Jun 12 - Aug 11 Temp Housing

Aug 14 - May 10 Construct New 
Building

Jun 12 - Aug 4 Remove Temp Camus

Jun 12 - Aug 11 Build New Parking/Drop Off

Landels New Building 
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2023
Today

Jul Oct Jan Apr Jul Oct Jan Apr Jul
2021 2022 2023

Jul 6 - Sep 1
Monta Loma Fields 
Renovation and 
Replacement

Jul 6 Issue RFP for Architect/Landscape Archtiect
Aug 4 RFP's Due

Aug 5 - Sep 15 RFP Scoring and Interviews
Sep 23 Award of Archtectural Services Contract

Sep 24 - Jan 27 Programming
Jan 28 - Apr 21 Schematic Design

Apr 22 - Jul 14 Construction Documents
Jul 15 - Sep 8 DSA Reivew

Sep 9 - Dec 1 Lease-Leaseback Process
May 1 - Sep 1 Construction

Monta Loma Fields Renovation & Replacement
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2022
Today

Nov Jan Mar May Jul Sep Nov Jan Mar May Jul
2020 2021 2022

Nov 16 - Aug 5

HVAC Replacement -
DSA Review 
Required 
(Crittenden, Monta 
Loma and 
Theuerkauf)

Nov 16 - Jan 15 Schematic Design

Feb 4 BOT Action SD Approval

Jun 7 - Aug 27 Construction Documents

Aug 30 - Nov 19 DSA Review

Jan 17 - Feb 25 Bid and Award

Mar 14 Notice to Proceed (Procurement)

Mar 15 - Apr 4 Equipment Submittals

Apr 5 Order Equipment

Jun 6 - Aug 5 Construction   

HVAC Replacement- DSA Review Required (Crittenden, Monta Loma & Theuerkauf)
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2023Oct Dec Feb Apr Jun Aug Oct Dec Feb Apr Jun Aug
2021 2022 2023

Oct 4 - Aug 4 Outdoor Learning
Oct 4 - Dec 24 Programming

Dec 27 - Feb 4 Schematic Design
Feb 10 Board Action - Approve Schematic Design, Budget and Schedule

Feb 11 - Apr 7 Construction Documents
Apr 8 - Jun 30 DSA Review (Access Only)

Jul 1 - Aug 18 Bid & Award
Jun 5 - Aug 4 Construction

Outdoor Learning
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2022
Today

Sep Nov Jan Mar May Jul Sep Nov Jan Mar
2020 2021 2022

Sep 7 - Mar 9 Site Lighting
Sep 7 - Sep 18 Photometric Study

Nov 16 - May 28 Schematic Design
Jun 3 BOT Info SD Approval

Jun 17 BOT Action SD Approval
Jun 18 - Aug 12 Construction Documents

Sep 9 - Oct 20 DSA Review (Access Only)
Oct 21 - Dec 8 Bid & Award

Dec 9 - Mar 9 Construction

Site Lighting
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2023
Today

Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr
2021 2022 2023

Jan 7 - May 22 MVWSD Solar 
Project 

Jan 7 - Apr 22 Canopy Only Sites (Bubb, Castro/Mistral, Huff, Graham, Landels, Stevenson and Vargas)

Jan 7 - Mar 19 Design and Engineering

Mar 22 - Jun 7 DSA Review/Approval

Jun 7 - Dec 10 Construction

Dec 13 - Apr 22 Closeout

Jan 8 - May 22

Rooftop and Canopy 
Sites (Crittenden, 
Monta Loma and 
Theuerkauf)

Jan 8 - Jul 2 Design and Engineering

Jul 5 - Apr 22 DSA Review/Approval

Jun 6 - Dec 15 Construction

Dec 16 - May 22 Closeout

MVWSD Solar Project
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2023TodayAug Nov Feb May Aug Nov Feb May Aug

2021 2022 2023

Aug 23 - Aug 11
MVWSD Window Replacement 
Project

Aug 23 - Oct 7 RFP Process
Aug 23 - Aug 27 Prepare RFP Documents

Aug 27 Issue RFP for Design Services
Aug 30 - Sep 17 RFP Period

Sep 17 RFP's Due
Sep 20 - Oct 1 RFP Scoring and Interviews

Oct 7 Award of Archtectural Services Contract (Board Action)
Oct 8 - May 26 Design

Oct 8 - Dec 2 Programming and Schematic Design
Dec 9 Schematic Design Approval (Board Action)

Dec 10 - Feb 17 Construction Documents
Feb 18 - May 26 DSA Reivew

Sep 5 - Mar 16 Lease-Leaseback Process
Sep 5 Issue RFP

Sep 6 - Oct 3 RFP Period
Oct 4 RFP's Due

Oct 5 - Oct 18 RFP Scoring
Oct 19 - Nov 1 Contractor Interviews

Nov 10 Award of LLB Contract (Board Action)
Nov 11 - Mar 16 Submittals and Material Procuement

May 27 - Aug 4 Construction Phase 1 (Design/Bid/Build - Pending DSA Approval)
May 27 - Aug 4 Construction Phase 1 (Castro/District Office/Stevenson/Vargas)

Jun 5 - Aug 11
Construction Phase 2 (Lease-
Leaseback)

Jun 5 - Aug 11
Construction Phase 2 (all other 
sites)

MVWSD Window Replacement Project (phase 1 pending board approval)
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2022
Today

Nov Jan Mar May Jul Sep Nov Jan Mar

2020 2021 2022

Nov 16 - Mar 10

Community Restrooms at 
Castro/Mistral, Huff and 
Landels ES

Nov 16 - Feb 26 Schematic Design

Mar 1 - May 21 Review Process with District stakeholders and City

Jun 3 BOT Info - SD Approval

Jun 17 BOT Action SD Approval

Jun 18 - Oct 7 Construction Documents

Jun 18 - Oct 21 Award and Procure Manufactured Restroom Buildings

Oct 8 - Nov 18 DSA Review (Access Only)

Nov 19 - Dec 23 Bid & Award Site Package

Dec 24 - Mar 10 Construction

Community Restrooms at Castro/Mistral, Huff & Landels ES
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2022
Today

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2021 2022

Apr 19 - Feb 24 Surveillance 
Cameras

Apr 19 Issue Design Build RFP
May 11 RFP's Due

Jun 17 Board Action - Consultant Contract Award
Jun 18 - Sep 30 Develop Board Camera Policy

Oct 21 Board Action - Approve Camera Policy
Oct 22 - Dec 2 Construction Documents

Dec 3 - Feb 24 Construction

Surveillance Cameras 
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2022
Today

Nov Jan Mar May Jul Sep Nov Jan Mar May
2020 2021 2022

Nov 16 - May 26 Vargas Carport (Full 
DSA Review)

Nov 16 - Feb 26 Schematic Design
Mar 4 BOT Action Schematic Design (Board Action)

Mar 5 - Jul 8 Construction Documents
Jul 9 Petition DSA

Sep 27 - Dec 17 DSA Review
Dec 20 - Jan 28 Bid and Award

Feb 10 Award of Contract (Board Action)
Feb 25 - Apr 28 Carport Fabrication

Apr 15 - May 26 Onsite Construction

Vargas Carport (Full DSA Review)
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2022
Today

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
2021 2022

Sep 23 - Aug 5

Paving Project - Phase 2 at 
Bubb, Imai and Crittenden 
(PENDING BOARD 
APPROVAL)

Sep 23 Board Approval of Priority One Project
Sep 24 - Oct 14 Solicit Proposals for Design Services

Oct 21 Award of Architect Contract (Board Action)
Oct 22 - Nov 25 Schematic Design

Dec 9 Schematic Design Approval (Board Action)
Dec 10 - Jan 20 Construction Documents

Jan 21 - Mar 24 DSA Review (Access Only)
Mar 25 - May 12 Bid and Award

Jun 6 - Aug 5 Construction

Paving Project- Phase 2 at Bubb, Imai & Crittenden (PENDING BOARD APPROVAL)
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2022
Today

Sep Nov Jan Mar May Jul Sep
2021 2022

Sep 23 - Oct 13

MUR Roll Up Doors -
Stevenson/Vargas 
(PENDING BOARD 
APPROVAL)

Sep 23 Board Approval of Priority One Project

Sep 24 - Oct 14 Solicit Proposals for Design Services

Oct 21 Award of Architect Contract (Board Action)

Oct 22 - Dec 16 Schematic Design

Jan 6 Schematic Design Approval (Board Action)

Jan 7 - Mar 17 Construction Documents

Mar 18 - Jun 9 DSA Review (Full Review)

Jun 10 - Jul 28 Bid and Award

Aug 12 - Oct 13 Construction

MUR Roll Up Doors- Stevenson/Vargas (PENDING BOARD APPROVAL)
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Cumulative Measure T 
Program Overall Summary 

Report by Campus 

from Inception to 
August 31, 2021 
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Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance

000 - Districtwide - Cost of Issuance Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00
001-0727 - District Office - Solar Program $870,174.50 $524,967.37 ($176,460.93) $345,207.13 $348,506.44

001-0732 - District Office - Lighting $178,775.00 $23,981.39 ($9,708.89) $154,793.61 $14,272.50

001-0733 - District Office - HVAC $64,324.00 $10,239.48 ($4,446.48) $54,084.52 $5,793.00

001-0737 - District Office - Surveillance cameras $117,965.00 $0.00 $0.00 $117,965.00 $0.00

001 - District Office Subtotal: $1,231,238.50 $559,188.24 ($190,616.30) $672,050.26 $368,571.94
002-0723 - Bubb - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

002-0727 - Bubb - Solar Program $1,402,612.00 $712,196.75 ($410,497.81) $690,415.25 $301,698.94

002-0731 - Bubb - Fencing $316,258.00 $175,844.02 ($47,990.52) $140,413.98 $127,853.50

002-0732 - Bubb - Lighting $298,639.00 $39,302.64 ($11,665.14) $259,336.36 $27,637.50

002-0733 - Bubb - HVAC $1,744,594.00 $1,202,833.08 ($934,778.20) $541,760.92 $268,054.88

002-0734 - Bubb - Outdoor Learning $653,902.00 $44,000.00 $0.00 $609,902.00 $44,000.00

002-0735 - Bubb - Window / Window Covering $2,092,164.00 $0.00 $0.00 $2,092,164.00 $0.00

002-0737 - Bubb - Surveillance cameras $246,213.00 $0.00 $0.00 $246,213.00 $0.00

002 - Bubb Subtotal: $6,879,382.00 $2,174,176.49 ($1,404,931.67) $4,705,205.51 $769,244.82
003-0723 - Castro - Furniture/Fixtures/Equipment $62,500.00 $0.00 $0.00 $62,500.00 $0.00

003-0727 - Castro - Solar Program $770,308.00 $625,338.37 ($283,300.20) $144,969.63 $342,038.17

003-0731 - Castro - Fencing $237,632.00 $103,911.15 ($32,994.94) $133,720.85 $70,916.21

003-0732 - Castro - Lighting $173,756.00 $39,302.64 ($11,665.14) $134,453.36 $27,637.50

003-0733 - Castro - HVAC $112,816.00 $5,793.00 $0.00 $107,023.00 $5,793.00

003-0734 - Castro - Outdoor Learning $532,659.00 $22,000.00 $0.00 $510,659.00 $22,000.00

003-0736 - Castro - Storage $277,689.00 $25,930.00 ($860.00) $251,759.00 $25,070.00

003-0737 - Castro - Surveillance cameras $267,749.00 $0.00 $0.00 $267,749.00 $0.00

003-0738 - Castro - Park Facilities $164,479.00 $103,188.50 ($8,484.00) $61,290.50 $94,704.50

003-0739 - Castro - Paving and Utility work $149,391.00 $74,560.15 ($65,579.71) $74,830.85 $8,980.44

003 - Castro Subtotal: $2,748,979.00 $1,000,023.81 ($402,883.99) $1,748,955.19 $597,139.82
004-0723 - Huff - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00
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004-0727 - Huff - Solar Program $1,414,496.00 $726,664.76 ($424,318.61) $687,831.24 $302,346.15

004-0731 - Huff - Fencing $293,845.00 $164,459.21 ($44,842.80) $129,385.79 $119,616.41

004-0732 - Huff - Lighting $298,639.00 $39,302.64 ($11,665.14) $259,336.36 $27,637.50

004-0733 - Huff - HVAC $1,648,594.00 $1,039,133.12 ($802,823.24) $609,460.88 $236,309.88

004-0734 - Huff - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

004-0735 - Huff - Window / Window Covering $2,096,964.00 $0.00 $0.00 $2,096,964.00 $0.00

004-0737 - Huff - Surveillance cameras $224,677.00 $0.00 $0.00 $224,677.00 $0.00

004-0738 - Huff - Park Facilities $328,958.00 $206,378.00 ($16,968.00) $122,580.00 $189,410.00

004-0741 - Huff - New classroom portable $421,879.00 $313,970.64 ($37,475.87) $107,908.36 $276,494.77

004 - Huff Subtotal: $7,506,951.00 $2,533,908.37 ($1,338,093.66) $4,973,042.63 $1,195,814.71
005-0707 - Landels - Classroom/Building - New $24,778,720.00 $0.00 $0.00 $24,778,720.00 $0.00

005-0714 - Landels - Paving Project $297,970.00 $0.00 $0.00 $297,970.00 $0.00

005-0723 - Landels - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

005-0727 - Landels - Solar Program $1,487,815.00 $799,983.76 ($394,580.93) $687,831.24 $405,402.83

005-0731 - Landels - Fencing $506,341.00 $239,402.66 ($63,069.25) $266,938.34 $176,333.41

005-0732 - Landels - Lighting $298,641.00 $39,305.47 ($11,667.97) $259,335.53 $27,637.50

005-0733 - Landels - HVAC $1,640,511.00 $1,039,132.12 ($802,823.23) $601,378.88 $236,308.89

005-0734 - Landels - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

005-0735 - Landels - Window / Window Covering $2,096,964.00 $0.00 $0.00 $2,096,964.00 $0.00

005-0737 - Landels - Surveillance cameras $224,677.00 $0.00 $0.00 $224,677.00 $0.00

005-0738 - Landels - Park Facilities $328,958.00 $206,378.00 ($16,968.00) $122,580.00 $189,410.00

005 - Landels Subtotal: $32,439,496.00 $2,368,202.01 ($1,289,109.38) $30,071,293.99 $1,079,092.63
006-0723 - Monta Loma - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

006-0727 - Monta Loma - Solar Program $1,583,510.00 $881,222.76 ($102,220.07) $702,287.24 $779,002.69

006-0731 - Monta Loma - Fencing $326,440.00 $29,394.25 ($19,895.08) $297,045.75 $9,499.17

006-0732 - Monta Loma - Lighting $298,641.00 $44,305.47 ($16,432.97) $254,335.53 $27,872.50

006-0733 - Monta Loma - HVAC $2,904,985.00 $132,598.42 ($68,683.53) $2,772,386.58 $63,914.89

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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006-0734 - Monta Loma - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

006-0735 - Monta Loma - Window / Window Covering $2,316,964.00 $0.00 $0.00 $2,316,964.00 $0.00

006-0737 - Monta Loma - Surveillance cameras $256,981.00 $0.00 $0.00 $256,981.00 $0.00

006-0739 - Monta Loma - Paving & Utility Work $73,671.00 $7,501.64 ($5,826.41) $66,169.36 $1,675.23

006-0740 - Monta Loma - Plumbing $17,661.00 $0.00 $0.00 $17,661.00 $0.00

006 - Monta Loma Subtotal: $8,557,752.00 $1,139,022.54 ($213,058.06) $7,418,729.46 $925,964.48
007-0723 - Vargas - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

007-0727 - Vargas - Solar Program $1,276,555.00 $586,139.76 ($272,441.94) $690,415.24 $313,697.82

007-0732 - Vargas - Lighting (CLOSED) $298,638.00 $23,981.39 ($9,708.89) $274,656.61 $14,272.50

007-0733 - Vargas - HVAC $133,021.00 $5,793.00 $0.00 $127,228.00 $5,793.00

007-0734 - Vargas - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

007-0736 - Vargas - Storage $315,778.00 $25,930.00 ($860.00) $289,848.00 $25,070.00

007-0737 - Vargas - Surveillance cameras $246,213.00 $0.00 $0.00 $246,213.00 $0.00

007-0740 - Vargas - Plumbing $17,411.00 $0.00 $0.00 $17,411.00 $0.00

007-0743 - Vargas - Marquee Sign $120,080.00 $111,961.58 ($98,902.33) $8,118.42 $13,059.25

007-0744 - Vargas - Parking lot improvement $541,052.00 $102,493.00 ($22,597.82) $438,559.00 $79,895.18

007 - Vargas Subtotal: $3,727,647.00 $900,298.73 ($404,510.98) $2,827,348.27 $495,787.75
008-0723 - Theuerkauf - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

008-0727 - Theuerkauf - Solar Program $2,014,457.00 $1,314,753.76 ($146,230.58) $699,703.24 $1,168,523.18

008-0731 - Theuerkauf - Fencing $132,254.00 $83,480.16 ($23,866.45) $48,773.84 $59,613.71

008-0732 - Theuerkauf - Lighting $298,638.00 $39,302.64 ($11,665.14) $259,335.36 $27,637.50

008-0733 - Theuerkauf - HVAC $1,968,697.00 $123,695.15 ($59,780.26) $1,845,001.85 $63,914.89

008-0734 - Theuerkauf - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

008-0735 - Theuerkauf - Window / Window Covering $2,426,964.00 $0.00 $0.00 $2,426,964.00 $0.00

008-0737 - Theuerkauf - Surveillance cameras $300,053.00 $0.00 $0.00 $300,053.00 $0.00

008-0739 - Theuerkauf - Paving & Utility Work $1,048,853.00 $349,458.42 ($301,447.78) $699,394.58 $48,010.64

008-0740 - Theuerkauf - Plumbing $24,161.00 $0.00 $0.00 $24,161.00 $0.00

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance
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008-0742 - Theuerkauf - Electrical upgrade $380,335.00 $37,001.00 ($9,800.11) $343,334.00 $27,200.89

008 - Theuerkauf Subtotal: $9,373,311.00 $1,991,691.13 ($552,790.32) $7,381,619.87 $1,438,900.81
009-0700 - Districtwide - Capital Projects Services $2,221,157.40 $743,339.25 ($550,669.87) $1,477,818.15 $192,669.38

009-0701 - Districtwide - Construction Prog Management $19,062.90 $19,062.90 ($19,062.90) $0.00 $0.00

009-0702 - Districtwide - COP Debt Repayment $38,253,517.72 $38,253,517.72 ($38,253,517.72) $0.00 $0.00

009-0710 - Districtwide - Program Contingency $34,770,934.00 $0.00 $0.00 $34,770,934.00 $0.00

009-0715 - Districtwide - Unallocated $17,628,293.00 $0.00 $0.00 $17,628,293.00 $0.00

009-0780 - Districtwide - Staff Housing $60,901,143.00 $56,904,009.52 ($1,874,795.11) $3,997,133.48 $55,029,214.41

009 - Districtwide Subtotal: $153,794,108.02 $95,919,929.39 ($40,698,045.60) $57,874,178.63 $55,221,883.79
011-0723 - Crittenden - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

011-0727 - Crittenden - Solar Program $1,755,071.00 $1,044,859.76 ($115,044.32) $710,211.24 $929,815.44

011-0731 - Crittenden - Fencing $297,701.00 $175,405.59 ($51,405.57) $122,295.41 $124,000.02

011-0732 - Crittenden - Lighting $178,797.00 $39,305.47 ($11,667.97) $139,491.53 $27,637.50

011-0733 - Crittenden - HVAC $3,840,354.00 $139,680.65 ($75,764.76) $3,700,673.35 $63,915.89

011-0734 - Crittenden - Outdoor Learning $1,065,309.00 $44,000.00 $0.00 $1,021,309.00 $44,000.00

011-0735 - Crittenden - Window / Window Covering $1,563,164.00 $0.00 $0.00 $1,563,164.00 $0.00

011-0737 - Crittenden - Surveillance cameras $289,285.00 $0.00 $0.00 $289,285.00 $0.00

011-0739 - Crittenden - Paving & Utility7 Work $229,150.00 $104,308.42 ($98,945.98) $124,841.58 $5,362.44

011-0740 - Crittenden - Plumbing $17,911.00 $0.00 $0.00 $17,911.00 $0.00

011-0742 - Crittenden - Electrical upgrade $142,266.00 $32,000.00 ($4,800.00) $110,266.00 $27,200.00

011-0743 - Crittenden - Marquee Sign $151,155.00 $132,457.00 ($93,651.25) $18,698.00 $38,805.75

011 - Crittenden Subtotal: $9,655,163.00 $1,712,016.89 ($451,279.85) $7,943,146.11 $1,260,737.04
014-0723 - Graham - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

014-0727 - Graham - Solar Program $2,499,518.00 $1,811,690.76 ($1,024,540.18) $687,827.24 $787,150.58

014-0731 - Graham - Fencing $292,122.00 $167,935.30 ($18,118.52) $124,186.70 $149,816.78

014-0732 - Graham - Lighting $438,661.00 $44,305.47 ($16,432.97) $394,355.53 $27,872.50

014-0733 - Graham - HVAC $2,905,734.00 $1,233,133.13 ($934,744.99) $1,672,600.87 $298,388.14

Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance

09/29/2021 07:37 PM Page 4

Overall Project Summary Report 

Measure T Summary by Site as of 8/31/2021

54



014-0734 - Graham - Outdoor Learning $1,271,013.00 $44,000.00 $0.00 $1,227,013.00 $44,000.00

014-0735 - Graham - Window / Window Covering $4,021,952.00 $0.00 $0.00 $4,021,952.00 $0.00

014-0737 - Graham - Surveillance cameras $310,821.00 $0.00 $0.00 $310,821.00 $0.00

014-0740 - Graham - Plumbing $30,909.00 $0.00 $0.00 $30,909.00 $0.00

014 - Graham Subtotal: $11,895,730.00 $3,301,064.66 ($1,993,836.66) $8,594,665.34 $1,307,228.00
015-0700 - Stevenson - Capital Projects Services $400,000.00 $400,000.00 ($72,366.21) $0.00 $327,633.79

015-0723 - Stevenson - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

015-0727 - Stevenson - Solar Program $870,175.50 $527,767.37 ($179,260.93) $342,408.13 $348,506.44

015-0731 - Stevenson - Fencing $102,731.00 $57,004.57 ($22,170.14) $45,726.43 $34,834.43

015-0732 - Stevenson - Lighting $178,794.00 $25,937.64 ($11,665.14) $152,856.36 $14,272.50

015-0733 - Stevenson - HVAC $145,144.00 $5,793.00 $0.00 $139,351.00 $5,793.00

015-0734 - Stevenson - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

015-0736 - Stevenson - Storage $277,689.00 $25,930.00 ($860.00) $251,759.00 $25,070.00

015-0737 - Stevenson - Surveillance cameras $117,965.00 $0.00 $0.00 $117,965.00 $0.00

015-0740 - Stevenson - Plumbing $13,411.00 $0.00 $0.00 $13,411.00 $0.00

015 - Stevenson Subtotal: $2,884,808.50 $1,086,432.58 ($286,322.42) $1,798,375.92 $800,110.16
016-0708 - Mistral - Classroom/Building - Modernization $3,030,115.00 $2,542,325.58 ($1,965,312.33) $487,789.42 $577,013.25

016-0723 - Mistral - Furniture/Fixtures/Equipment $62,500.00 $0.00 $0.00 $62,500.00 $0.00

016-0727 - Mistral - Solar Program $770,308.00 $625,338.37 ($283,300.20) $144,969.63 $342,038.17

016-0731 - Mistral - Fencing $237,632.00 $103,911.14 ($32,994.87) $133,720.86 $70,916.27

016-0732 - Mistral - Lighting $173,756.00 $39,302.64 ($11,665.14) $134,453.36 $27,637.50

016-0733 - Mistral - HVAC $1,548,544.00 $984,023.63 ($757,919.18) $564,520.37 $226,104.45

016-0734 - Mistral - Outdoor Learning $532,659.00 $22,000.00 $0.00 $510,659.00 $22,000.00

016-0735 - Mistral - Window / Window Covering $2,041,964.00 $0.00 $0.00 $2,041,964.00 $0.00

016-0737 - Mistral - Surveillance cameras $267,749.00 $0.00 $0.00 $267,749.00 $0.00

016-0738 - Mistral - Park Facilities $164,480.00 $103,189.50 ($8,484.00) $61,290.50 $94,705.50

016-0740 - Mistral - Plumbing $17,911.00 $0.00 $0.00 $17,911.00 $0.00
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016 - Mistral Subtotal: $8,847,618.00 $4,420,090.86 ($3,059,675.72) $4,427,527.14 $1,360,415.14
025-0737 - Preschool - Montecito - Surveillance cameras $117,964.00 $0.00 $0.00 $117,964.00 $0.00

025 - Preschool - Montecito Subtotal: $117,964.00 $0.00 $0.00 $117,964.00 $0.00
Grand Total: $259,660,148.02 $119,106,045.70 ($52,285,154.61) $140,554,102.32 $66,820,891.09
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Project Total Budget Encumbered Expenditures Remaining Budget Encumbered Balance

0000 - Districtwide (COI)/Sitewide Undesignated) Subtotal: $0.00 $0.00 $0.00 $0.00 $0.00
009-0700 - Districtwide - Capital Projects Services $2,221,157.40 $743,339.25 ($550,669.87) $1,477,818.15 $192,669.38

015-0700 - Stevenson - Capital Projects Services $400,000.00 $400,000.00 ($72,366.21) $0.00 $327,633.79

0700 - Program Support Costs Subtotal: $2,621,157.40 $1,143,339.25 ($623,036.08) $1,477,818.15 $520,303.17
009-0701 - Districtwide - Construction Prog Management $19,062.90 $19,062.90 ($19,062.90) $0.00 $0.00

0701 - Construction Program Management Subtotal: $19,062.90 $19,062.90 ($19,062.90) $0.00 $0.00
009-0702 - Districtwide - COP Debt Repayment $38,253,517.72 $38,253,517.72 ($38,253,517.72) $0.00 $0.00

0702 - COP Debt Repayment Subtotal: $38,253,517.72 $38,253,517.72 ($38,253,517.72) $0.00 $0.00
005-0707 - Landels - Classroom/Building - New $24,778,720.00 $0.00 $0.00 $24,778,720.00 $0.00

0707 - Classroom/Building - New Subtotal: $24,778,720.00 $0.00 $0.00 $24,778,720.00 $0.00
016-0708 - Mistral - Classroom/Building - Modernization $3,030,115.00 $2,542,325.58 ($1,965,312.33) $487,789.42 $577,013.25

0708 - Classroom/Building - Modernization Subtotal: $3,030,115.00 $2,542,325.58 ($1,965,312.33) $487,789.42 $577,013.25
009-0710 - Districtwide - Program Contingency $34,770,934.00 $0.00 $0.00 $34,770,934.00 $0.00

0710 - Program Contingency Subtotal: $34,770,934.00 $0.00 $0.00 $34,770,934.00 $0.00
005-0714 - Landels - Paving Project $297,970.00 $0.00 $0.00 $297,970.00 $0.00

0714 - Paving Project Subtotal: $297,970.00 $0.00 $0.00 $297,970.00 $0.00
009-0715 - Districtwide - Unallocated $17,628,293.00 $0.00 $0.00 $17,628,293.00 $0.00

0715 - Districtwide Unallocated Subtotal: $17,628,293.00 $0.00 $0.00 $17,628,293.00 $0.00
002-0723 - Bubb - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

003-0723 - Castro - Furniture/Fixtures/Equipment $62,500.00 $0.00 $0.00 $62,500.00 $0.00

004-0723 - Huff - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

005-0723 - Landels - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

006-0723 - Monta Loma - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

007-0723 - Vargas - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

008-0723 - Theuerkauf - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

011-0723 - Crittenden - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

014-0723 - Graham - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00
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015-0723 - Stevenson - Furniture/Fixtures/Equipment $125,000.00 $0.00 $0.00 $125,000.00 $0.00

016-0723 - Mistral - Furniture/Fixtures/Equipment $62,500.00 $0.00 $0.00 $62,500.00 $0.00

0723 - Furniture/Fixtures/Equipment Subtotal: $1,250,000.00 $0.00 $0.00 $1,250,000.00 $0.00
001-0727 - District Office - Solar Program $870,174.50 $524,967.37 ($176,460.93) $345,207.13 $348,506.44

002-0727 - Bubb - Solar Program $1,402,612.00 $712,196.75 ($410,497.81) $690,415.25 $301,698.94

003-0727 - Castro - Solar Program $770,308.00 $625,338.37 ($283,300.20) $144,969.63 $342,038.17

004-0727 - Huff - Solar Program $1,414,496.00 $726,664.76 ($424,318.61) $687,831.24 $302,346.15

005-0727 - Landels - Solar Program $1,487,815.00 $799,983.76 ($394,580.93) $687,831.24 $405,402.83

006-0727 - Monta Loma - Solar Program $1,583,510.00 $881,222.76 ($102,220.07) $702,287.24 $779,002.69

007-0727 - Vargas - Solar Program $1,276,555.00 $586,139.76 ($272,441.94) $690,415.24 $313,697.82

008-0727 - Theuerkauf - Solar Program $2,014,457.00 $1,314,753.76 ($146,230.58) $699,703.24 $1,168,523.18

011-0727 - Crittenden - Solar Program $1,755,071.00 $1,044,859.76 ($115,044.32) $710,211.24 $929,815.44

014-0727 - Graham - Solar Program $2,499,518.00 $1,811,690.76 ($1,024,540.18) $687,827.24 $787,150.58

015-0727 - Stevenson - Solar Program $870,175.50 $527,767.37 ($179,260.93) $342,408.13 $348,506.44

016-0727 - Mistral - Solar Program $770,308.00 $625,338.37 ($283,300.20) $144,969.63 $342,038.17

0727 - Solar Program Subtotal: $16,715,000.00 $10,180,923.55 ($3,812,196.70) $6,534,076.45 $6,368,726.85
002-0731 - Bubb - Fencing $316,258.00 $175,844.02 ($47,990.52) $140,413.98 $127,853.50

003-0731 - Castro - Fencing $237,632.00 $103,911.15 ($32,994.94) $133,720.85 $70,916.21

004-0731 - Huff - Fencing $293,845.00 $164,459.21 ($44,842.80) $129,385.79 $119,616.41

005-0731 - Landels - Fencing $506,341.00 $239,402.66 ($63,069.25) $266,938.34 $176,333.41

006-0731 - Monta Loma - Fencing $326,440.00 $29,394.25 ($19,895.08) $297,045.75 $9,499.17

008-0731 - Theuerkauf - Fencing $132,254.00 $83,480.16 ($23,866.45) $48,773.84 $59,613.71

011-0731 - Crittenden - Fencing $297,701.00 $175,405.59 ($51,405.57) $122,295.41 $124,000.02

014-0731 - Graham - Fencing $292,122.00 $167,935.30 ($18,118.52) $124,186.70 $149,816.78

015-0731 - Stevenson - Fencing $102,731.00 $57,004.57 ($22,170.14) $45,726.43 $34,834.43

016-0731 - Mistral - Fencing $237,632.00 $103,911.14 ($32,994.87) $133,720.86 $70,916.27

0731 - Fencing Subtotal: $2,742,956.00 $1,300,748.05 ($357,348.14) $1,442,207.95 $943,399.91
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001-0732 - District Office - Lighting $178,775.00 $23,981.39 ($9,708.89) $154,793.61 $14,272.50

002-0732 - Bubb - Lighting $298,639.00 $39,302.64 ($11,665.14) $259,336.36 $27,637.50

003-0732 - Castro - Lighting $173,756.00 $39,302.64 ($11,665.14) $134,453.36 $27,637.50

004-0732 - Huff - Lighting $298,639.00 $39,302.64 ($11,665.14) $259,336.36 $27,637.50

005-0732 - Landels - Lighting $298,641.00 $39,305.47 ($11,667.97) $259,335.53 $27,637.50

006-0732 - Monta Loma - Lighting $298,641.00 $44,305.47 ($16,432.97) $254,335.53 $27,872.50

007-0732 - Vargas - Lighting (CLOSED) $298,638.00 $23,981.39 ($9,708.89) $274,656.61 $14,272.50

008-0732 - Theuerkauf - Lighting $298,638.00 $39,302.64 ($11,665.14) $259,335.36 $27,637.50

011-0732 - Crittenden - Lighting $178,797.00 $39,305.47 ($11,667.97) $139,491.53 $27,637.50

014-0732 - Graham - Lighting $438,661.00 $44,305.47 ($16,432.97) $394,355.53 $27,872.50

015-0732 - Stevenson - Lighting $178,794.00 $25,937.64 ($11,665.14) $152,856.36 $14,272.50

016-0732 - Mistral - Lighting $173,756.00 $39,302.64 ($11,665.14) $134,453.36 $27,637.50

0732 - Lighting Subtotal: $3,114,375.00 $437,635.50 ($145,610.50) $2,676,739.50 $292,025.00
001-0733 - District Office - HVAC $64,324.00 $10,239.48 ($4,446.48) $54,084.52 $5,793.00

002-0733 - Bubb - HVAC $1,744,594.00 $1,202,833.08 ($934,778.20) $541,760.92 $268,054.88

003-0733 - Castro - HVAC $112,816.00 $5,793.00 $0.00 $107,023.00 $5,793.00

004-0733 - Huff - HVAC $1,648,594.00 $1,039,133.12 ($802,823.24) $609,460.88 $236,309.88

005-0733 - Landels - HVAC $1,640,511.00 $1,039,132.12 ($802,823.23) $601,378.88 $236,308.89

006-0733 - Monta Loma - HVAC $2,904,985.00 $132,598.42 ($68,683.53) $2,772,386.58 $63,914.89

007-0733 - Vargas - HVAC $133,021.00 $5,793.00 $0.00 $127,228.00 $5,793.00

008-0733 - Theuerkauf - HVAC $1,968,697.00 $123,695.15 ($59,780.26) $1,845,001.85 $63,914.89

011-0733 - Crittenden - HVAC $3,840,354.00 $139,680.65 ($75,764.76) $3,700,673.35 $63,915.89

014-0733 - Graham - HVAC $2,905,734.00 $1,233,133.13 ($934,744.99) $1,672,600.87 $298,388.14

015-0733 - Stevenson - HVAC $145,144.00 $5,793.00 $0.00 $139,351.00 $5,793.00

016-0733 - Mistral - HVAC $1,548,544.00 $984,023.63 ($757,919.18) $564,520.37 $226,104.45

0733 - HVAC Subtotal: $18,657,318.00 $5,921,847.78 ($4,441,763.87) $12,735,470.22 $1,480,083.91
002-0734 - Bubb - Outdoor Learning $653,902.00 $44,000.00 $0.00 $609,902.00 $44,000.00
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003-0734 - Castro - Outdoor Learning $532,659.00 $22,000.00 $0.00 $510,659.00 $22,000.00

004-0734 - Huff - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

005-0734 - Landels - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

006-0734 - Monta Loma - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

007-0734 - Vargas - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

008-0734 - Theuerkauf - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

011-0734 - Crittenden - Outdoor Learning $1,065,309.00 $44,000.00 $0.00 $1,021,309.00 $44,000.00

014-0734 - Graham - Outdoor Learning $1,271,013.00 $44,000.00 $0.00 $1,227,013.00 $44,000.00

015-0734 - Stevenson - Outdoor Learning $653,899.00 $44,000.00 $0.00 $609,899.00 $44,000.00

016-0734 - Mistral - Outdoor Learning $532,659.00 $22,000.00 $0.00 $510,659.00 $22,000.00

0734 - Outdoor Learning Subtotal: $7,978,936.00 $440,000.00 $0.00 $7,538,936.00 $440,000.00
002-0735 - Bubb - Window / Window Covering $2,092,164.00 $0.00 $0.00 $2,092,164.00 $0.00

004-0735 - Huff - Window / Window Covering $2,096,964.00 $0.00 $0.00 $2,096,964.00 $0.00

005-0735 - Landels - Window / Window Covering $2,096,964.00 $0.00 $0.00 $2,096,964.00 $0.00

006-0735 - Monta Loma - Window / Window Covering $2,316,964.00 $0.00 $0.00 $2,316,964.00 $0.00

008-0735 - Theuerkauf - Window / Window Covering $2,426,964.00 $0.00 $0.00 $2,426,964.00 $0.00

011-0735 - Crittenden - Window / Window Covering $1,563,164.00 $0.00 $0.00 $1,563,164.00 $0.00

014-0735 - Graham - Window / Window Covering $4,021,952.00 $0.00 $0.00 $4,021,952.00 $0.00

016-0735 - Mistral - Window / Window Covering $2,041,964.00 $0.00 $0.00 $2,041,964.00 $0.00

0735 - Window / Window Covering Subtotal: $18,657,100.00 $0.00 $0.00 $18,657,100.00 $0.00
003-0736 - Castro - Storage $277,689.00 $25,930.00 ($860.00) $251,759.00 $25,070.00

007-0736 - Vargas - Storage $315,778.00 $25,930.00 ($860.00) $289,848.00 $25,070.00

015-0736 - Stevenson - Storage $277,689.00 $25,930.00 ($860.00) $251,759.00 $25,070.00

0736 - Storage Subtotal: $871,156.00 $77,790.00 ($2,580.00) $793,366.00 $75,210.00
001-0737 - District Office - Surveillance cameras $117,965.00 $0.00 $0.00 $117,965.00 $0.00

002-0737 - Bubb - Surveillance cameras $246,213.00 $0.00 $0.00 $246,213.00 $0.00

003-0737 - Castro - Surveillance cameras $267,749.00 $0.00 $0.00 $267,749.00 $0.00
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004-0737 - Huff - Surveillance cameras $224,677.00 $0.00 $0.00 $224,677.00 $0.00

005-0737 - Landels - Surveillance cameras $224,677.00 $0.00 $0.00 $224,677.00 $0.00

006-0737 - Monta Loma - Surveillance cameras $256,981.00 $0.00 $0.00 $256,981.00 $0.00

007-0737 - Vargas - Surveillance cameras $246,213.00 $0.00 $0.00 $246,213.00 $0.00

008-0737 - Theuerkauf - Surveillance cameras $300,053.00 $0.00 $0.00 $300,053.00 $0.00

011-0737 - Crittenden - Surveillance cameras $289,285.00 $0.00 $0.00 $289,285.00 $0.00

014-0737 - Graham - Surveillance cameras $310,821.00 $0.00 $0.00 $310,821.00 $0.00

015-0737 - Stevenson - Surveillance cameras $117,965.00 $0.00 $0.00 $117,965.00 $0.00

016-0737 - Mistral - Surveillance cameras $267,749.00 $0.00 $0.00 $267,749.00 $0.00

025-0737 - Preschool - Montecito - Surveillance cameras $117,964.00 $0.00 $0.00 $117,964.00 $0.00

0737 - Surveillance cameras Subtotal: $2,988,312.00 $0.00 $0.00 $2,988,312.00 $0.00
003-0738 - Castro - Park Facilities $164,479.00 $103,188.50 ($8,484.00) $61,290.50 $94,704.50

004-0738 - Huff - Park Facilities $328,958.00 $206,378.00 ($16,968.00) $122,580.00 $189,410.00

005-0738 - Landels - Park Facilities $328,958.00 $206,378.00 ($16,968.00) $122,580.00 $189,410.00

016-0738 - Mistral - Park Facilities $164,480.00 $103,189.50 ($8,484.00) $61,290.50 $94,705.50

0738 - Park Facilities Subtotal: $986,875.00 $619,134.00 ($50,904.00) $367,741.00 $568,230.00
003-0739 - Castro - Paving and Utility work $149,391.00 $74,560.15 ($65,579.71) $74,830.85 $8,980.44

006-0739 - Monta Loma - Paving & Utility Work $73,671.00 $7,501.64 ($5,826.41) $66,169.36 $1,675.23

008-0739 - Theuerkauf - Paving & Utility Work $1,048,853.00 $349,458.42 ($301,447.78) $699,394.58 $48,010.64

011-0739 - Crittenden - Paving & Utility7 Work $229,150.00 $104,308.42 ($98,945.98) $124,841.58 $5,362.44

0739 - Paving and Utility work Subtotal: $1,501,065.00 $535,828.63 ($471,799.88) $965,236.37 $64,028.75
006-0740 - Monta Loma - Plumbing $17,661.00 $0.00 $0.00 $17,661.00 $0.00

007-0740 - Vargas - Plumbing $17,411.00 $0.00 $0.00 $17,411.00 $0.00

008-0740 - Theuerkauf - Plumbing $24,161.00 $0.00 $0.00 $24,161.00 $0.00

011-0740 - Crittenden - Plumbing $17,911.00 $0.00 $0.00 $17,911.00 $0.00

014-0740 - Graham - Plumbing $30,909.00 $0.00 $0.00 $30,909.00 $0.00

015-0740 - Stevenson - Plumbing $13,411.00 $0.00 $0.00 $13,411.00 $0.00
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016-0740 - Mistral - Plumbing $17,911.00 $0.00 $0.00 $17,911.00 $0.00

0740 - Plumbing Subtotal: $139,375.00 $0.00 $0.00 $139,375.00 $0.00
004-0741 - Huff - New classroom portable $421,879.00 $313,970.64 ($37,475.87) $107,908.36 $276,494.77

0741 - New classroom portable Subtotal: $421,879.00 $313,970.64 ($37,475.87) $107,908.36 $276,494.77
008-0742 - Theuerkauf - Electrical upgrade $380,335.00 $37,001.00 ($9,800.11) $343,334.00 $27,200.89

011-0742 - Crittenden - Electrical upgrade $142,266.00 $32,000.00 ($4,800.00) $110,266.00 $27,200.00

0742 - Electrical upgrade Subtotal: $522,601.00 $69,001.00 ($14,600.11) $453,600.00 $54,400.89
007-0743 - Vargas - Marquee Sign $120,080.00 $111,961.58 ($98,902.33) $8,118.42 $13,059.25

011-0743 - Crittenden - Marquee Sign $151,155.00 $132,457.00 ($93,651.25) $18,698.00 $38,805.75

0743 - Marquee Sign Subtotal: $271,235.00 $244,418.58 ($192,553.58) $26,816.42 $51,865.00
007-0744 - Vargas - Parking lot improvement $541,052.00 $102,493.00 ($22,597.82) $438,559.00 $79,895.18

0744 - Parking lot improvement Subtotal: $541,052.00 $102,493.00 ($22,597.82) $438,559.00 $79,895.18
009-0780 - Districtwide - Staff Housing $60,901,143.00 $56,904,009.52 ($1,874,795.11) $3,997,133.48 $55,029,214.41

0780 - Staff Housing Subtotal: $60,901,143.00 $56,904,009.52 ($1,874,795.11) $3,997,133.48 $55,029,214.41
Grand Total: $259,660,148.02 $119,106,045.70 ($52,285,154.61) $140,554,102.32 $66,820,891.09
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Project: 001-0727 - District Office - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $9,240.00 ($126.00) $9,114.00 Inspection Services

Cleary Consultants $1,571.00 ($36.07) $1,534.93 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $493,590.50 ($169,257.21) $324,333.29 Energy Services

Greystone West Comp $9,397.87 ($3,080.40) $6,317.47 Construction Management

Sage Renewables $6,409.00 ($2,902.25) $3,506.75 Renewable Energy

Testing Engineers $4,759.00 ($1,059.00) $3,700.00 Environmental Engineering

Project Total: $524,967.37 ($176,460.93) $348,506.44 001-0727 - District Office - Solar Program

Project: 001-0732 - District Office - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $23,981.39 ($9,708.89) $14,272.50 001-0732 - District Office - Lighting

Project: 001-0733 - District Office - HVAC

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $5,793.00 $0.00 $5,793.00 Architecture

Kawap Inc $4,446.48 ($4,446.48) $0.00 Air Conditioning

Project Total: $10,239.48 ($4,446.48) $5,793.00 001-0733 - District Office - HVAC

Project: 002-0727 - Bubb - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $18,480.00 ($251.00) $18,229.00 Inspection Services

Cleary Consultants $3,143.00 ($72.14) $3,070.86 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $649,443.00 ($395,371.32) $254,071.68 Energy Services

Greystone West Comp $18,795.75 ($6,160.80) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy
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Testing Engineers $9,517.00 ($2,838.00) $6,679.00 Environmental Engineering

Project Total: $712,196.75 ($410,497.81) $301,698.94 002-0727 - Bubb - Solar Program

Project: 002-0727 - Bubb - Solar Program

Vendor Encumbrance Expenditure Balance Description

Project: 002-0731 - Bubb - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $146,114.77 ($29,760.12) $116,354.65 Fencing/Ironworks

Greystone West Comp $8,600.85 ($7,324.35) $1,276.50 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $175,844.02 ($47,990.52) $127,853.50 002-0731 - Bubb - Fencing

Project: 002-0732 - Bubb - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,302.64 ($11,665.14) $27,637.50 002-0732 - Bubb - Lighting

Project: 002-0733 - Bubb - HVAC

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $2,565.00 ($836.00) $1,729.00 Inspection Services

Dreiling Terrones Architecture $33,664.59 ($23,872.18) $9,792.41 Architecture

Foothill Air Conditioning $1,091,800.00 ($889,390.00) $202,410.00 Air Conditioning

Greystone West Comp $74,197.99 ($20,074.52) $54,123.47 Construction Management
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Norbay Consulting $605.50 ($605.50) $0.00 Environmental Consulting

Project Total: $1,202,833.08 ($934,778.20) $268,054.88 002-0733 - Bubb - HVAC

Project: 002-0733 - Bubb - HVAC

Vendor Encumbrance Expenditure Balance Description

Project: 002-0734 - Bubb - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 002-0734 - Bubb - Outdoor Learning

Project: 003-0727 - Castro - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $9,240.00 ($126.00) $9,114.00 Inspection Services

Carducci & Associates $1,290.00 $0.00 $1,290.00 Architect/Engineering Services

Cleary Consultants $1,571.00 ($36.07) $1,534.93 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $586,262.50 ($271,979.43) $314,283.07 Energy Services

Greystone West Comp $9,397.87 ($3,080.40) $6,317.47 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Testing Engineers $4,759.00 ($2,273.75) $2,485.25 Environmental Engineering

Project Total: $625,338.37 ($283,300.20) $342,038.17 003-0727 - Castro - Solar Program

Project: 003-0731 - Castro - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $74,637.15 ($15,219.79) $59,417.36 Fencing/Ironworks

Greystone West Comp $8,145.60 ($6,869.10) $1,276.50 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering
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Project Total: $103,911.15 ($32,994.94) $70,916.21 003-0731 - Castro - Fencing

Project: 003-0731 - Castro - Fencing

Vendor Encumbrance Expenditure Balance Description

Project: 003-0732 - Castro - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,302.64 ($11,665.14) $27,637.50 003-0732 - Castro - Lighting

Project: 003-0733 - Castro - HVAC

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $5,793.00 $0.00 $5,793.00 Architecture

Project Total: $5,793.00 $0.00 $5,793.00 003-0733 - Castro - HVAC

Project: 003-0734 - Castro - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $22,000.00 $0.00 $22,000.00 Architect/Engineering Services

Project Total: $22,000.00 $0.00 $22,000.00 003-0734 - Castro - Outdoor Learning

Project: 003-0736 - Castro - Storage

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $25,930.00 ($860.00) $25,070.00 Architecture

Project Total: $25,930.00 ($860.00) $25,070.00 003-0736 - Castro - Storage

Project: 003-0738 - Castro - Park Facilities

Vendor Encumbrance Expenditure Balance Description

Artik Art & Architects $7,600.00 ($760.00) $6,840.00 Architect

Greystone West Comp $6,307.00 $0.00 $6,307.00 Construction Management
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The Public Restroom $89,281.50 ($7,724.00) $81,557.50 Restrooms/Building Purchases

Project Total: $103,188.50 ($8,484.00) $94,704.50 003-0738 - Castro - Park Facilities

Project: 003-0738 - Castro - Park Facilities

Vendor Encumbrance Expenditure Balance Description

Project: 003-0739 - Castro - Paving and Utility work

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $836.00 ($836.00) $0.00 Inspection Services

Cleary Consultants $2,508.00 $0.00 $2,508.00 Geological/Geotechnical Engineering consultants

Greystone West Comp $4,724.00 ($2,912.98) $1,811.02 Construction Management

Hamilton + Aitken Architects $7,392.15 ($5,685.73) $1,706.42 Architect

Silicon Valley Paving Inc. $59,100.00 ($56,145.00) $2,955.00 Paving

Project Total: $74,560.15 ($65,579.71) $8,980.44 003-0739 - Castro - Paving and Utility work

Project: 004-0727 - Huff - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $18,480.00 ($251.00) $18,229.00 Inspection Services

Carducci & Associates $2,584.00 $0.00 $2,584.00 Architect/Engineering Services

Cleary Consultants $3,143.00 ($72.14) $3,070.86 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $661,327.00 ($408,955.61) $252,371.39 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Testing Engineers $9,517.00 ($3,074.50) $6,442.50 Environmental Engineering

Project Total: $726,664.76 ($424,318.61) $302,346.15 004-0727 - Huff - Solar Program

Project: 004-0731 - Huff - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

09/29/2021 07:59 PM Page 5

Encumbrance Report - Vendor Summary 

Measure T Summary as of 8/31/2021

 
69



Golden Bay Fence Plus Iron $135,801.96 ($27,684.40) $108,117.56 Fencing/Ironworks

Greystone West Comp $7,528.85 ($6,252.35) $1,276.50 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $164,459.21 ($44,842.80) $119,616.41 004-0731 - Huff - Fencing

Project: 004-0731 - Huff - Fencing

Vendor Encumbrance Expenditure Balance Description

Project: 004-0732 - Huff - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,302.64 ($11,665.14) $27,637.50 004-0732 - Huff - Lighting

Project: 004-0733 - Huff - HVAC

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $2,565.00 ($836.00) $1,729.00 Inspection Services

Dreiling Terrones Architecture $33,664.63 ($23,872.22) $9,792.41 Architecture

Foothill Air Conditioning $928,100.00 ($757,435.00) $170,665.00 Air Conditioning

Greystone West Comp $74,197.99 ($20,074.52) $54,123.47 Construction Management

Norbay Consulting $605.50 ($605.50) $0.00 Environmental Consulting

Project Total: $1,039,133.12 ($802,823.24) $236,309.88 004-0733 - Huff - HVAC

Project: 004-0734 - Huff - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 004-0734 - Huff - Outdoor Learning
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Project: 004-0738 - Huff - Park Facilities

Vendor Encumbrance Expenditure Balance Description

Artik Art & Architects $15,200.00 ($1,520.00) $13,680.00 Architect

Greystone West Comp $12,615.00 $0.00 $12,615.00 Construction Management

The Public Restroom $178,563.00 ($15,448.00) $163,115.00 Restrooms/Building Purchases

Project Total: $206,378.00 ($16,968.00) $189,410.00 004-0738 - Huff - Park Facilities

Project: 004-0741 - Huff - New classroom portable

Vendor Encumbrance Expenditure Balance Description

Division Of State Architects $6,181.75 ($6,181.75) $0.00 Architects

Greystone West Comp $13,286.00 ($8,214.12) $5,071.88 Construction Management

Hibser Yamauchi Architects $34,000.00 ($18,700.00) $15,300.00 Architects

Mcgrath Rentcorp $256,122.89 $0.00 $256,122.89 Equipment Rental

Underwood & Rosenblum $1,900.00 ($1,900.00) $0.00 Civil Engineering

Value Fire Protection $2,480.00 ($2,480.00) $0.00 Fire Protection

Project Total: $313,970.64 ($37,475.87) $276,494.77 004-0741 - Huff - New classroom portable

Project: 005-0727 - Landels - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $18,480.00 ($251.00) $18,229.00 Inspection Services

Carducci & Associates $2,584.00 $0.00 $2,584.00 Architect/Engineering Services

Cleary Consultants $3,143.00 ($72.14) $3,070.86 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $734,646.00 ($379,575.43) $355,070.57 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Testing Engineers $9,517.00 ($2,717.00) $6,800.00 Environmental Engineering

Project Total: $799,983.76 ($394,580.93) $405,402.83 005-0727 - Landels - Solar Program
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Project: 005-0731 - Landels - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $208,793.41 ($43,958.85) $164,834.56 Fencing/Ironworks

Greystone West Comp $9,480.85 ($8,204.35) $1,276.50 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $239,402.66 ($63,069.25) $176,333.41 005-0731 - Landels - Fencing

Project: 005-0732 - Landels - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,359.22 ($2,359.22) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,305.47 ($11,667.97) $27,637.50 005-0732 - Landels - Lighting

Project: 005-0733 - Landels - HVAC

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $2,565.00 ($836.00) $1,729.00 Inspection Services

Dreiling Terrones Architecture $33,663.63 ($23,872.22) $9,791.41 Architecture

Foothill Air Conditioning $928,100.00 ($757,435.00) $170,665.00 Air Conditioning

Greystone West Comp $74,197.99 ($20,074.51) $54,123.48 Construction Management

Norbay Consulting $605.50 ($605.50) $0.00 Environmental Consulting

Project Total: $1,039,132.12 ($802,823.23) $236,308.89 005-0733 - Landels - HVAC
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Project: 005-0734 - Landels - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 005-0734 - Landels - Outdoor Learning

Project: 005-0738 - Landels - Park Facilities

Vendor Encumbrance Expenditure Balance Description

Artik Art & Architects $15,200.00 ($1,520.00) $13,680.00 Architect

Greystone West Comp $12,615.00 $0.00 $12,615.00 Construction Management

The Public Restroom $178,563.00 ($15,448.00) $163,115.00 Restrooms/Building Purchases

Project Total: $206,378.00 ($16,968.00) $189,410.00 005-0738 - Landels - Park Facilities

Project: 006-0727 - Monta Loma - Solar Program

Vendor Encumbrance Expenditure Balance Description

ENGIE Services U.S. $849,609.00 ($90,254.71) $759,354.29 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Project Total: $881,222.76 ($102,220.07) $779,002.69 006-0727 - Monta Loma - Solar Program

Project: 006-0731 - Monta Loma - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

Greystone West Comp $8,648.85 ($7,372.35) $1,276.50 Construction Management

Hibser Yamauchi Architects $17,442.00 ($12,522.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $29,394.25 ($19,895.08) $9,499.17 006-0731 - Monta Loma - Fencing

Project: 006-0732 - Monta Loma - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,359.22 ($2,359.22) $0.00 Engineering Consultants
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Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Hibser Yamauchi Architects $5,000.00 ($4,765.00) $235.00 Architects

Project Total: $44,305.47 ($16,432.97) $27,872.50 006-0732 - Monta Loma - Lighting

Project: 006-0732 - Monta Loma - Lighting

Vendor Encumbrance Expenditure Balance Description

Project: 006-0733 - Monta Loma - HVAC

Vendor Encumbrance Expenditure Balance Description

Division Of State Architects $24,736.80 ($24,736.80) $0.00 Architects

Dreiling Terrones Architecture $33,663.63 ($23,872.22) $9,791.41 Architecture

Greystone West Comp $74,197.99 ($20,074.51) $54,123.48 Construction Management

Project Total: $132,598.42 ($68,683.53) $63,914.89 006-0733 - Monta Loma - HVAC

Project: 006-0734 - Monta Loma - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 006-0734 - Monta Loma - Outdoor Learning

Project: 006-0739 - Monta Loma - Paving & Utility Work

Vendor Encumbrance Expenditure Balance Description

EJ Plumbing $2,000.00 ($2,000.00) $0.00 Plumbing

Greystone West Comp $2,250.00 ($1,387.69) $862.31 Construction Management

Hamilton + Aitken Architects $3,251.64 ($2,438.72) $812.92 Architect

Project Total: $7,501.64 ($5,826.41) $1,675.23 006-0739 - Monta Loma - Paving & Utility Work

Project: 007-0727 - Vargas - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $18,480.00 ($251.00) $18,229.00 Inspection Services
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Cleary Consultants $3,143.00 ($72.14) $3,070.86 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $523,386.00 ($257,486.94) $265,899.06 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Testing Engineers $9,517.00 ($2,666.50) $6,850.50 Environmental Engineering

Project Total: $586,139.76 ($272,441.94) $313,697.82 007-0727 - Vargas - Solar Program

Project: 007-0727 - Vargas - Solar Program

Vendor Encumbrance Expenditure Balance Description

Project: 007-0732 - Vargas - Lighting (CLOSED)

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $23,981.39 ($9,708.89) $14,272.50 007-0732 - Vargas - Lighting (CLOSED)

Project: 007-0733 - Vargas - HVAC

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $5,793.00 $0.00 $5,793.00 Architecture

Project Total: $5,793.00 $0.00 $5,793.00 007-0733 - Vargas - HVAC

Project: 007-0734 - Vargas - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 007-0734 - Vargas - Outdoor Learning

Project: 007-0736 - Vargas - Storage

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $25,930.00 ($860.00) $25,070.00 Architecture

Project Total: $25,930.00 ($860.00) $25,070.00 007-0736 - Vargas - Storage
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Project: 007-0743 - Vargas - Marquee Sign

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $7,450.00 ($6,602.50) $847.50 Architecture

Escon Builders $99,550.00 ($87,338.25) $12,211.75 General Contractor

Stewart Signs $4,961.58 ($4,961.58) $0.00 Signs

Project Total: $111,961.58 ($98,902.33) $13,059.25 007-0743 - Vargas - Marquee Sign

Project: 007-0744 - Vargas - Parking lot improvement

Vendor Encumbrance Expenditure Balance Description

Division Of State Architects $6,260.00 $0.00 $6,260.00 Architects

Dreiling Terrones Architecture $78,330.00 ($19,145.00) $59,185.00 Architecture

Greystone West Comp $17,903.00 ($3,452.82) $14,450.18 Construction Management

Project Total: $102,493.00 ($22,597.82) $79,895.18 007-0744 - Vargas - Parking lot improvement

Project: 008-0727 - Theuerkauf - Solar Program

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $2,584.00 $0.00 $2,584.00 Architect/Engineering Services

ENGIE Services U.S. $1,280,556.00 ($134,265.22) $1,146,290.78 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Project Total: $1,314,753.76 ($146,230.58) $1,168,523.18 008-0727 - Theuerkauf - Solar Program

Project: 008-0731 - Theuerkauf - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $54,822.91 ($6,708.05) $48,114.86 Fencing/Ironworks

Greystone West Comp $7,528.85 ($6,252.35) $1,276.50 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects
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Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $83,480.16 ($23,866.45) $59,613.71 008-0731 - Theuerkauf - Fencing

Project: 008-0731 - Theuerkauf - Fencing

Vendor Encumbrance Expenditure Balance Description

Project: 008-0732 - Theuerkauf - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,302.64 ($11,665.14) $27,637.50 008-0732 - Theuerkauf - Lighting

Project: 008-0733 - Theuerkauf - HVAC

Vendor Encumbrance Expenditure Balance Description

Division Of State Architects $15,833.52 ($15,833.52) $0.00 Architects

Dreiling Terrones Architecture $33,663.63 ($23,872.22) $9,791.41 Architecture

Greystone West Comp $74,198.00 ($20,074.52) $54,123.48 Construction Management

Project Total: $123,695.15 ($59,780.26) $63,914.89 008-0733 - Theuerkauf - HVAC

Project: 008-0734 - Theuerkauf - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 008-0734 - Theuerkauf - Outdoor Learning

Project: 008-0739 - Theuerkauf - Paving & Utility Work

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $3,564.00 ($3,564.00) $0.00 Inspection Services

Cleary Consultants $10,692.00 $0.00 $10,692.00 Geological/Geotechnical Engineering consultants

EJ Plumbing $2,000.00 ($2,000.00) $0.00 Plumbing
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Greystone West Comp $33,299.00 ($20,534.37) $12,764.63 Construction Management

Hamilton + Aitken Architects $49,403.42 ($37,374.41) $12,029.01 Architect

Silicon Valley Paving Inc. $250,500.00 ($237,975.00) $12,525.00 Paving

Project Total: $349,458.42 ($301,447.78) $48,010.64 008-0739 - Theuerkauf - Paving & Utility Work

Project: 008-0739 - Theuerkauf - Paving & Utility Work

Vendor Encumbrance Expenditure Balance Description

Project: 008-0742 - Theuerkauf - Electrical upgrade

Vendor Encumbrance Expenditure Balance Description

Greystone West Comp $8,001.00 ($1,200.11) $6,800.89 Construction Management

Hamilton + Aitken Architects $24,000.00 ($3,600.00) $20,400.00 Architect

Pacific Gas And Electric $5,000.00 ($5,000.00) $0.00 Gas & Electric

Project Total: $37,001.00 ($9,800.11) $27,200.89 008-0742 - Theuerkauf - Electrical upgrade

Project: 009-0700 - Districtwide - Capital Projects Services

Vendor Encumbrance Expenditure Balance Description

California Financial Services $108,500.00 ($54,500.00) $54,000.00 Project Support Costs

Christy White Assoc. $7,500.00 ($3,000.00) $4,500.00 Auditing Services

Coulter Construction $2,356.00 ($2,356.00) $0.00 Construction

Greystone West Comp $1,312.50 ($1,312.50) $0.00 Construction Management

M.V.W.S.D. $89,575.93 ($52,087.88) $37,488.05 School District

Orbach Huff Suarez $214,604.92 ($122,923.59) $91,681.33 Legal Services

Stewart Signs ($2,356.00) $2,356.00 $0.00 Signs

U.S. Bank $310,408.40 ($310,408.40) $0.00 Banking Services

Wheelehan School Bus $11,437.50 ($6,437.50) $5,000.00 Transportation

Project Total: $743,339.25 ($550,669.87) $192,669.38 009-0700 - Districtwide - Capital Projects Services
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Project: 009-0701 - Districtwide - Construction Prog Management

Vendor Encumbrance Expenditure Balance Description

Orbach Huff Suarez $19,062.90 ($19,062.90) $0.00 Legal Services

Project Total: $19,062.90 ($19,062.90) $0.00 009-0701 - Districtwide - Construction Prog Management

Project: 009-0702 - Districtwide - COP Debt Repayment

Vendor Encumbrance Expenditure Balance Description

U.S. Bank $38,253,517.72 ($38,253,517.72) $0.00 Banking Services

Project Total: $38,253,517.72 ($38,253,517.72) $0.00 009-0702 - Districtwide - COP Debt Repayment

Project: 009-0780 - Districtwide - Staff Housing

Vendor Encumbrance Expenditure Balance Description

Greystone West Comp $904,009.52 ($82,968.12) $821,041.40 Construction Management

Mountain View Owners LLC $56,000,000.00 ($1,791,826.99) $54,208,173.01 Professional Services

Project Total: $56,904,009.52 ($1,874,795.11) $55,029,214.41 009-0780 - Districtwide - Staff Housing

Project: 011-0727 - Crittenden - Solar Program

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $2,584.00 $0.00 $2,584.00 Architect/Engineering Services

ENGIE Services U.S. $1,010,660.00 ($103,078.96) $907,581.04 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,820.00 ($5,804.55) $7,015.45 Renewable Energy

Project Total: $1,044,859.76 ($115,044.32) $929,815.44 011-0727 - Crittenden - Solar Program

Project: 011-0731 - Crittenden - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $145,764.34 ($33,263.17) $112,501.17 Fencing/Ironworks

Greystone West Comp $8,512.85 ($7,236.35) $1,276.50 Construction Management
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Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $175,405.59 ($51,405.57) $124,000.02 011-0731 - Crittenden - Fencing

Project: 011-0731 - Crittenden - Fencing

Vendor Encumbrance Expenditure Balance Description

Project: 011-0732 - Crittenden - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,359.22 ($2,359.22) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,305.47 ($11,667.97) $27,637.50 011-0732 - Crittenden - Lighting

Project: 011-0733 - Crittenden - HVAC

Vendor Encumbrance Expenditure Balance Description

Division Of State Architects $31,818.00 ($31,818.00) $0.00 Architects

Dreiling Terrones Architecture $33,664.63 ($23,872.22) $9,792.41 Architecture

Greystone West Comp $74,198.02 ($20,074.54) $54,123.48 Construction Management

Project Total: $139,680.65 ($75,764.76) $63,915.89 011-0733 - Crittenden - HVAC

Project: 011-0734 - Crittenden - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 011-0734 - Crittenden - Outdoor Learning

Project: 011-0739 - Crittenden - Paving & Utility7 Work

Vendor Encumbrance Expenditure Balance Description

Consolidated Networks $84,699.80 ($84,699.80) $0.00 Engineering Services

EJ Plumbing $2,000.00 ($2,000.00) $0.00 Plumbing
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Greystone West Comp $7,202.00 ($4,441.21) $2,760.79 Construction Management

Hamilton + Aitken Architects $10,406.62 ($7,804.97) $2,601.65 Architect

Project Total: $104,308.42 ($98,945.98) $5,362.44 011-0739 - Crittenden - Paving & Utility7 Work

Project: 011-0739 - Crittenden - Paving & Utility7 Work

Vendor Encumbrance Expenditure Balance Description

Project: 011-0742 - Crittenden - Electrical upgrade

Vendor Encumbrance Expenditure Balance Description

Greystone West Comp $8,000.00 ($1,200.00) $6,800.00 Construction Management

Hamilton + Aitken Architects $24,000.00 ($3,600.00) $20,400.00 Architect

Project Total: $32,000.00 ($4,800.00) $27,200.00 011-0742 - Crittenden - Electrical upgrade

Project: 011-0743 - Crittenden - Marquee Sign

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $17,700.00 ($13,875.00) $3,825.00 Architecture

Escon Builders $96,450.00 ($79,776.25) $16,673.75 General Contractor

Stewart Signs $18,307.00 $0.00 $18,307.00 Signs

Project Total: $132,457.00 ($93,651.25) $38,805.75 011-0743 - Crittenden - Marquee Sign

Project: 014-0727 - Graham - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $18,480.00 ($252.00) $18,228.00 Inspection Services

Carducci & Associates $2,584.00 $0.00 $2,584.00 Architect/Engineering Services

Cleary Consultants $3,144.00 ($72.16) $3,071.84 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $1,746,352.00 ($1,008,139.16) $738,212.84 Energy Services

Greystone West Comp $18,795.76 ($6,160.81) $12,634.95 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Testing Engineers $9,517.00 ($4,111.50) $5,405.50 Environmental Engineering

Project Total: $1,811,690.76 ($1,024,540.18) $787,150.58 014-0727 - Graham - Solar Program
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Project: 014-0731 - Graham - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,336.00 ($3,333.44) $2,002.56 Business Management Consultants

Golden Bay Fence Plus Iron $138,315.00 $0.00 $138,315.00 Fencing/Ironworks

Greystone West Comp $8,488.90 ($7,212.35) $1,276.55 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $167,935.30 ($18,118.52) $149,816.78 014-0731 - Graham - Fencing

Project: 014-0732 - Graham - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,359.22 ($2,359.22) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Hibser Yamauchi Architects $5,000.00 ($4,765.00) $235.00 Architects

Project Total: $44,305.47 ($16,432.97) $27,872.50 014-0732 - Graham - Lighting

Project: 014-0733 - Graham - HVAC

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $2,565.00 ($836.00) $1,729.00 Inspection Services

Dreiling Terrones Architecture $33,664.63 ($23,872.22) $9,792.41 Architecture

Foothill Air Conditioning $1,122,100.00 ($889,356.75) $232,743.25 Air Conditioning

Greystone West Comp $74,198.00 ($20,074.52) $54,123.48 Construction Management

Norbay Consulting $605.50 ($605.50) $0.00 Environmental Consulting

Project Total: $1,233,133.13 ($934,744.99) $298,388.14 014-0733 - Graham - HVAC
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Project: 014-0734 - Graham - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 014-0734 - Graham - Outdoor Learning

Project: 015-0700 - Stevenson - Capital Projects Services

Vendor Encumbrance Expenditure Balance Description

Orbach Huff Suarez $400,000.00 ($72,366.21) $327,633.79 Legal Services

Project Total: $400,000.00 ($72,366.21) $327,633.79 015-0700 - Stevenson - Capital Projects Services

Project: 015-0727 - Stevenson - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $9,240.00 ($126.00) $9,114.00 Inspection Services

Central Valley Environmental $2,800.00 ($2,800.00) $0.00 Asbestos Abatement

Cleary Consultants $1,571.00 ($36.07) $1,534.93 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $493,590.50 ($169,257.21) $324,333.29 Energy Services

Greystone West Comp $9,397.87 ($3,080.40) $6,317.47 Construction Management

Sage Renewables $6,409.00 ($2,902.25) $3,506.75 Renewable Energy

Testing Engineers $4,759.00 ($1,059.00) $3,700.00 Environmental Engineering

Project Total: $527,767.37 ($179,260.93) $348,506.44 015-0727 - Stevenson - Solar Program

Project: 015-0731 - Stevenson - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $28,347.32 ($5,011.74) $23,335.58 Fencing/Ironworks

Greystone West Comp $7,528.85 ($6,252.35) $1,276.50 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering
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Project Total: $57,004.57 ($22,170.14) $34,834.43 015-0731 - Stevenson - Fencing

Project: 015-0731 - Stevenson - Fencing

Vendor Encumbrance Expenditure Balance Description

Project: 015-0732 - Stevenson - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $25,937.64 ($11,665.14) $14,272.50 015-0732 - Stevenson - Lighting

Project: 015-0733 - Stevenson - HVAC

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $5,793.00 $0.00 $5,793.00 Architecture

Project Total: $5,793.00 $0.00 $5,793.00 015-0733 - Stevenson - HVAC

Project: 015-0734 - Stevenson - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $44,000.00 $0.00 $44,000.00 Architect/Engineering Services

Project Total: $44,000.00 $0.00 $44,000.00 015-0734 - Stevenson - Outdoor Learning

Project: 015-0736 - Stevenson - Storage

Vendor Encumbrance Expenditure Balance Description

Dreiling Terrones Architecture $25,930.00 ($860.00) $25,070.00 Architecture

Project Total: $25,930.00 ($860.00) $25,070.00 015-0736 - Stevenson - Storage

Project: 016-0708 - Mistral - Classroom/Building - Modernization

Vendor Encumbrance Expenditure Balance Description

AT&T $11,703.61 ($11,703.61) $0.00 Phone/Internet

CIS Inc. $25,650.00 ($18,050.00) $7,600.00 Inspection Services

Chipman Relocation & Logistics $9,760.00 ($9,760.00) $0.00 Moving Service
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Cleary Consultants $15,000.00 ($2,157.50) $12,842.50 Geological/Geotechnical Engineering consultants

Greystone West Comp $80,057.82 ($66,912.71) $13,145.11 Construction Management

Quattrocchi Kwok Architects $215,090.65 ($191,465.65) $23,625.00 Architects

S & H Construction $2,163,000.00 ($1,661,073.86) $501,926.14 General Contractor

Testing Engineers $22,063.50 ($4,189.00) $17,874.50 Environmental Engineering

Project Total: $2,542,325.58 ($1,965,312.33) $577,013.25 016-0708 - Mistral - Classroom/Building - Modernization

Project: 016-0708 - Mistral - Classroom/Building - Modernization

Vendor Encumbrance Expenditure Balance Description

Project: 016-0727 - Mistral - Solar Program

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $9,240.00 ($126.00) $9,114.00 Inspection Services

Carducci & Associates $1,290.00 $0.00 $1,290.00 Architect/Engineering Services

Cleary Consultants $1,571.00 ($36.07) $1,534.93 Geological/Geotechnical Engineering consultants

ENGIE Services U.S. $586,262.50 ($271,979.43) $314,283.07 Energy Services

Greystone West Comp $9,397.87 ($3,080.40) $6,317.47 Construction Management

Sage Renewables $12,818.00 ($5,804.55) $7,013.45 Renewable Energy

Testing Engineers $4,759.00 ($2,273.75) $2,485.25 Environmental Engineering

Project Total: $625,338.37 ($283,300.20) $342,038.17 016-0727 - Mistral - Solar Program

Project: 016-0731 - Mistral - Fencing

Vendor Encumbrance Expenditure Balance Description

Cleary Consultants $1,980.00 $0.00 $1,980.00 Geological/Geotechnical Engineering consultants

DFE & Associates Inc $5,333.00 ($3,333.32) $1,999.68 Business Management Consultants

Golden Bay Fence Plus Iron $74,637.14 ($15,219.79) $59,417.35 Fencing/Ironworks

Greystone West Comp $8,145.60 ($6,869.03) $1,276.57 Construction Management

Hibser Yamauchi Architects $12,492.00 ($7,572.73) $4,919.27 Architects

Testing Engineers $1,323.40 $0.00 $1,323.40 Environmental Engineering

Project Total: $103,911.14 ($32,994.87) $70,916.27 016-0731 - Mistral - Fencing
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Project: 016-0732 - Mistral - Lighting

Vendor Encumbrance Expenditure Balance Description

Aurum Consulting Engineers $2,356.39 ($2,356.39) $0.00 Engineering Consultants

Division Of State Architects $1,956.25 ($1,956.25) $0.00 Architects

Greystone West Comp $13,365.00 $0.00 $13,365.00 Construction Management

Hamilton + Aitken Architects $21,625.00 ($7,352.50) $14,272.50 Architect

Project Total: $39,302.64 ($11,665.14) $27,637.50 016-0732 - Mistral - Lighting

Project: 016-0733 - Mistral - HVAC

Vendor Encumbrance Expenditure Balance Description

CIS Inc. $2,565.00 ($836.00) $1,729.00 Inspection Services

Dreiling Terrones Architecture $33,663.63 ($23,872.20) $9,791.43 Architecture

Foothill Air Conditioning $873,600.00 ($713,136.50) $160,463.50 Air Conditioning

Greystone West Comp $74,195.00 ($20,074.48) $54,120.52 Construction Management

Project Total: $984,023.63 ($757,919.18) $226,104.45 016-0733 - Mistral - HVAC

Project: 016-0734 - Mistral - Outdoor Learning

Vendor Encumbrance Expenditure Balance Description

Carducci & Associates $22,000.00 $0.00 $22,000.00 Architect/Engineering Services

Project Total: $22,000.00 $0.00 $22,000.00 016-0734 - Mistral - Outdoor Learning

Project: 016-0738 - Mistral - Park Facilities

Vendor Encumbrance Expenditure Balance Description

Artik Art & Architects $7,600.00 ($760.00) $6,840.00 Architect

Greystone West Comp $6,308.00 $0.00 $6,308.00 Construction Management

The Public Restroom $89,281.50 ($7,724.00) $81,557.50 Restrooms/Building Purchases

Project Total: $103,189.50 ($8,484.00) $94,705.50 016-0738 - Mistral - Park Facilities
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Project: 025-0733 - Preschool - Montecito

Vendor Encumbrance Expenditure Balance Description

Project Total: $0.00 $0.00 $0.00 025-0733 - Preschool - Montecito
Grand Total: $119,106,045.70 ($52,285,154.61) $66,820,891.09 Mountain View Whisman School District
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